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Abstract

This document describes the task breakdown and deliverables of the CMS CPT project, where:

“C" denotes “Computing and Core Software” (CCS);

“P” denotes “Physics Reconstruction and Selection” (PRS); and

“T" denotes “Trigger and Data Acquisition Systems (TriDAS) but, in the context of CPT, covers
only the online software components of the TriDAS project.

Cross-project activities, notably the SPROM (Simulation PROject Management) and RPROM (Re-
construction PROject Management) groups are included.

It is intended to forma starting point for discussionsthat will ultimately lead to:

e a complete task breakdown structure for all CPT activities;

e descriptions of the main deliverables of each task;

e the definition of an organisational sub-structure for the CPT activities with L2 managers and
clear reporting lines and channels of communication between the CCS, PRS, TriDAS and de-
tector sub-projects;

e a schedule with well-defined milestones;

e a baseline estimate of the resources required to complete the project according to the required
scope and on schedule.






Executive Summary
...type some explanatory text here...
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Computing and Core Software (CCS)



1 Computing Centres (Martti Pimid)
This task entails the provisioning of the actual computing resources for CMS. This is primarily a coordination and
negotiation task where the actual resources for the Center flow through other channels (IT at CERN, the regional

Center etc).

1.1 TO/T1 Centre at CERN
The TierO/Tierl at CERN is to support all raw data storage, the first reconstruction pass and adequate connec-
tivity to the outside Tierl and directly supported Tier2 centres. In addition, user support for the CERN-resident

community has to be provided. It will provide about 1/3 of the total required computing resources in CMS.
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Deliverable: 1.1-a TO/T1 Liaison

Description: The negotiation with IT on the actual physical implementation and usage of the TO/T1
ities. Includes the current Cocotime type of negotiation.

Responsible: TO/T1 Coordinator

Client(s): CMS

End Date: Ongoing.

Risks/Constraints: Common Facility for all four experiments. No direct authority.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.2 available). TO/T1 Liaison.

Resource: 01/01/2003 - 31/12/2007: 0.4 FTE (0.0 available). TO/T1 Liaison.

Deliverable: 1.1-b CMS TO/T1 Configuration

Description: To fit the CMS computing model, the resources of the TO/T1 will need proper configurg
optimisation, tuning. (CPUs, disk servers, mass storage, network topology, etc...) C
(3/2001) estimates including efficiency factors are that the TO/T1 in 2007 should supj
CMS: 688kS195, 917TB of Disk, 1540TB of Active tape, 2632TB of Archive tape, 800 M
of tape /0.

Responsible: TO/T1 Coordinator

Client(s): Production groups, Online DAQ.

End Date: Ongoing

Risks/Constraints: Common Facility for all four experiments. No direct authority.

Resource: 01/01/2001 - 31/12/2007: 0.2 FTE (0.0 available). TO/T1 Coord.

Resource; 01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). TO/T1 Coord.

Resource; 01/01/2005 - 31/12/2007: 0.5 FTE (0.0 available). TO/T1 Coord.

Deliverable: 1.1-c RC Distributed Computing

Description: Provide connectivity and services to Tierl Regional Centres and attached Tier2s. Coo
with outside centres.

Responsible: RC Coordinator

Client(s): All outside centres.

End Date: Ongoing.

Risks/Constraints: WAN bandwidth, No direct authority.

Resource: 01/01/2001 - 31/12/2007: 1.0 FTE (0.0 available). RC coordinator.

Deliverable: 1.1-d TO Online connectivity

Description: Specify the connectivity of CMS Online DAQ with TierO.

Responsible: TO Online liaison

Client(s): Online, CCS

End Date: Fully functional in 2005. Prototypes before then.

Risks/Constraints: Online system design.

Resource: 01/01/2002 - 31/12/2007: 0.1 FTE (0.0 available). Online Expert.

Resource: 01/01/2004 - 31/12/2007: 0.2 FTE (0.0 available). Online Expert.

Resource: 01/01/2006 - 31/12/2007: 0.2 FTE (0.0 available). Online Expert.

Deliverable: 1.1-e User Administration at CERN-T1

Description: Administration of user accounts and resources, access rights etc

Responsible: CERN user administration

Client(s): CMS

End Date: Ongoing.

Risks/Constraints: All CMS users are allowed to access the Tierl services at CERN

Resource: 01/01/2001 - 31/12/2007: 0.5 FTE (0.5 available). CERN User Adm.

Resource: 01/01/2002 - 31/12/2007: 0.5 FTE (0.5 available). CERN User Adm.
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Deliverable: 1.1-f TO/T1 monitoring and trouble-shooting

Description: CMS needs have to be specified, usage of facilities has to be monitored, problems have to be
investigated.

Responsible: CMS computing expert

Client(s): Production groups, CCS, Online DAQ.

End Date: Started already, fully functional in 2005.

Risks/Constraints:

Resource: 01/01/2001 - 31/12/2007: 0.5 FTE (0.0 available). Comp. Expert.

Resource: 01/01/2002 - 31/12/2007: 0.5 FTE (0.0 available). Comp. Expert.

1.2 Tier 1 Regional Computing Centres

Each CMS Tier 1 Regional Center will provide deliverables to the experiment in several different categories.
These include providing computing resources, staff to manage the computing, staff to provide software support,
staff that will collaborate on development of CMS software products, and staff to share in the R&D and design of
CMS computing systems. These contributions will be divided between deliverables to the experiment at large and
meeting the needs of the local physics community. While the precise amount of the different contributions will
vary from one regional centre to another, they will be present to some degree in each. We give figures here for a
typical centre.

3/2001 we estimate that a canonical T1 facility should supply to CMS: 152kSI95, 276TB of Disk, 590TB of Active
tape, 433TB of Archive tape, 400MB/s of Tape I/O.

Tierl RC’s are supposed to provide a full servicexZ4with an excellent connectivity to the TO/T1 at CERN and

its attached Tier2s. It is optimised for scheduled tasks.

Deliverable: 1.2-a Computing resources

Description: The Tierl centre will provide CPU cycles, online disk storage, mass storage, /O bandwidth
between the CPU and disk/mass storage, and network bandwidth between the centre and
CERN and between the centre and supported Tier2 and local CMS institutes. Typical|quan-
tities of these resources are 150-200 K S195 CPU cycles, 300 TB of disk, 1-2 PB of mass
storage, and 1 Gb/sec network connections.
A substantial portion of the computing resources are assigned to perform some portion of
the standard CMS processing, including simulation, reconstruction, event selection, physics
object creation, and physics group analysis, as well as storage for canonical data samples.
These computing tasks are predictable in their demands, and they will be shared among all the
CMS centres to ensure all tasks are covered somewhere. These jobs will act as background
activities in the centre, but enough resources must be reserved for these tasks to ensurg timely
completion.
A fraction of the computing resources and storage will be available for allocation to CMS
wide physics groups working on the data samples stored at that particular centre. The|centre
must be able to provide accounts for all CMS physicists working on those data samples
independent of geographic location.
Finally, some remaining portion of the resources will be reserved for the needs of|local
physics communities served by this centre. This includes needs of associated Tief2 and
local centres which depend on the Tierl to provide data samples and computing cycles.
The centres will also need to provide testing and development facilities for CMS physics
software development.
The assignment of tasks and allocation of resources between these three portions will be
negotiated on a regular basis between the centre and the CMS CCS project.

Responsible: The T1 Managers

Client(s): The T1/CMS Coordinators

End Date: From 2004

Risks/Constraints: Sufficient staff must be in place at the centre to operate the facility and ensure resource usage
is consistent with priorities set by the experiment. This includes staff for tasks inclyding
operations, system administration, network operation, database administration, securjty and
storage management. Video conferencing and other remote cyber presence activitigs must
be supported. Some of this infrastructure support may share resources with management of
existing facilities. r’n




Deliverable: 1.2-b IN2P3 Tierl Centre

Description: The big computing centre in France will be the IN2P3CC located in Lyon. It will be shared
between the LHC experiments. First, prototype phase, then building up initial produiction
system.

Responsible: CMS IN2P3CC Manager

Client(s): RC coordinator

End Date: From 2002.

Risks/Constraints:

Deliverable: 1.2-c Main Computing Centre in Germany

Description: The big computing centre in Germany is under discussion. It may be shared between the
LHC experiments.

Responsible: CMS German T1 Manager

Client(s): RC coordinator

End Date: From 2004.

Risks/Constraints:

Deliverable: 1.2-d INFN Tierl Centre

Description: The big computing centre in Italy will be hosted by INFN. First, prototype phase, then build-
ing up initial production system.

Responsible: CMS INFN Tierl Manager

Client(s): RC coordinator

End Date: From 2001.

Risks/Constraints:

Deliverable: 1.2-e  RDMS Computing Cluster

Description: The RDMS will form a cluster of computing centres with excellent connectivity between
themselves, giving local data access services and a gateway connection to CERN.

Responsible: CMS RDMS Cluster Manager

Client(s): RC coordinator

End Date: From 2001.

Risks/Constraints:

Deliverable: 1.2-f RAL T1 Centre

Description: The big computing centre in UK will be hosted by RAL and will be shared between the LHC
experiments.

Responsible: CMS RAL T1 Manager

Client(s): RC coordinator

End Date: From 2002.

Risks/Constraints:

Deliverable: 1.2-g FNAL T1 Centre

Description: The big US computing centre dedicated for CMS will be located in Fermilab. First, protgtype
phase, then building up initial production system.

Responsible: CMS FNAL T1 Manager

Client(s): RC coordinator

End Date: From 2001.

Risks/Constraints:

Deliverable: 1.2-h Software Support

Description: The centre must provide personnel to aid in the installation and distribution of CMS [soft-
ware products, both at the centre itself and in associated Tier2 and local centres. Consulting
support and help desk facilities should be provided. CMS distributed information resources
must be provided and supported. Training in the use of CMS software should be proviged.

Responsible: The T1 Managers

Client(s): The Regional physicists

End Date: Ongoing.

Risks/Constraints: Typically 5 FTE’s at each centre will participate in these activities.




Deliverable: 1.2-i Database Administration

Description: Each Tierl centre will need a dedicated CMS database administrator.

Responsible: The T1 Managers

Client(s): The CCS Project

End Date: From 2002

Risks/Constraints:

Deliverable: 1.2-j Production Coordination

Description: Each Tierl centre will need a dedicated CMS production coordinator.

Responsible: The T1 Managers

Client(s): The CCS Project

End Date: From 2001

Risks/Constraints:

Deliverable: 1.2-k GRID integration

Description: Each centre must integrate its computing system to use the CMS-agreed GRID methqgds and
tools.

Responsible: The T1 Managers

Client(s): RC coordinator

End Date: From 2002.

Risks/Constraints:

Deliverable: 1.2-I Computing System Research and Development

Description: Staff will also participate in the design of new CMS computing systems and evaluatipn of
new technology, and collaborate on advanced computing R&D needed for future CMS|com-
puting systems. The needs of the regional centres must be included in architectural degisions,
and the centres need to participate in developing solutions to the unprecedented computing
challenges presented by the volume and complexity of the CMS data samples.

Responsible: The T1 Managers

Client(s): R&D for the CCS group

End Date: Ongoing

Risks/Constraints: Typically xxx FTE’s at each centre will participate in these activities.

1.3 Tier 2 Regional Computing Centres

Typically, these are Institute or local community servers, providing attended services only during working hours
(local time), and run unattended otherwise. The Tier2 centre will provide CPU cycles, online disk storage, and
network bandwidth between the centre, its Tierl and local CMS institutes.

Tier2s are optimised for analysis or chaotic access, running Monte-Carlo work in spare time.

In 3/2001 we estimate that in 2007 a canonical T2 will supply to CMS: 36 kSI95, 100 TB of Disk, 50 TB of
Archive Tape and 100 MB/s of Tape I/O.

The general assumption is that a T2 is CMS specific.

Deliverable: 1.3-a Computing resources

Description: The Computing resources available to CMS at the T2.
Responsible: T2 Managers

Client(s): The T2/CMS Coordinators

End Date: From 2004

Risks/Constraints:

1.4 Wide Area Networks

CMS will make extreme requirements on WAN’s. The negotiation of WAN capacity is typically bigger than CMS,
or CERN or even HEP. Nevertheless we must ensure that the computing facilities of CMS ore efficiently placed
and used.

Deliverable: 1.4-a WAN resources placeholder

Description: XXX

Responsible: CMS WAN coordinator

Client(s): XXX

End Date: XXX

Risks/Constraints:

Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.0 available). WAN Coordinator.
Resource: 01/01/2003 - 31/12/2007: 0.2 FTE (0.0 available). WAN Coordinator.
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1.5 Coordination of Technology Tracking
Each computing centre is evaluating new technology to be used in their centre. To avoid duplication of th
some coordination effort is needed.

is work,

oth for

Deliverable: 1.5-a Projection of cost and technology of CPU power

Description: Follow the field, make predictions.

Responsible: TT coordinator

Client(s): RC coordinator

End Date: From 2002.

Risks/Constraints: Some risks here...

Resource: 01/01/2002 - 31/12/2007: 0.05 FTE(0.0 available). Comp. Expert-TT.

Deliverable: 1.5-b Projection of cost and technology of disk

Description: Follow the field, make predictions.

Responsible: TT coordinator

Client(s): RC coordinator

End Date: From 2002.

Risks/Constraints: Some risks here...

Resource: 01/01/2002 - 31/12/2007: 0.05 FTEO0.0 available). Comp. Expert-TT.

Deliverable: 1.5-c Projection of cost and technology of mass storage

Description: Follow-up of technology and costing of mass storage based on robotic tape systems, b
active use of the stored data and for archived data.

Responsible: TT coordinator

Client(s): RC coordinator

End Date: From 2002.

Risks/Constraints: Follow the field, make predictions.

Resource: 01/01/2002 - 31/12/2007: 0.05 FTEO0.0 available). Comp. Expert-TT.

Deliverable: 1.5-d Technology and cost projection of wide-area networks

Description: Follow-up of technology and policy of wide-area network services.

Responsible: WAN engineer

Client(s): The T1 and T2 managers

End Date: From 2002.

Risks/Constraints: Policy not in our control.

Resource: 01/01/2002 - 31/12/2007: 0.05 FTE0.0 available). WAN engineer-TT.

1.6 Distributed System Simulations

Simulations of large scale computing systems are performed to help understand bottlenecks and optimise perfor-
mance for a variety of configurations and running conditions: production, analysis, on-line, etc. After an initial
verification phase where the simulation should be performed and compared against measured results from proto-
type computing centres, the simulation should be capable of accurately predicting the behaviour of the computing
centre. The should allow problems to be diagnosed and solutions tested in the simulation. The MONARC simula-

tion toolkit is currently employed.

Deliverable: 1.6-a Computational Simulation Verification

Description: Simulations should be performed on prototype T0O,T1,T2, and on-line computing centre
their interactions to reproduce measured behaviour.

Responsible: Model simulator

Client(s): Computing Center coordinators and Distributed Computing Developers

End Date: Before 12/2002

Risks/Constraints: Simulation must be able to accurately predict computation centre behaviour given a
set of measured parameters. TO/T1, and T2 coordinators must have faith in the pre
power and reliability of the simulation, otherwise it is pointless to continue with simulg
deliverables.

Resource: 01/01/2001 - 31/12/2002: 0.5 FTE (0.5 available). Model simulator.

s and

finite
dictive
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Deliverable:

1.6-b Tierl Simulations

Resource:

tributed computing elements must have been developed.
01/01/2003 - 31/12/2007: 0.4 FTE (0.4 available). Model simulator.

Description: Aid Tierl coordinators in the choice of hardware capability and configuration by supplying
simulations of CPU usage, network usage, tape access, etc. Arrive at a system in|which
simulations can be modified easily, so that proposed changes and solutions can be quickly
evaluated.

Responsible: Model simulator

Client(s): Tierl Coordinators

End Date: After 1/2003

Risks/Constraints: Simulation program must have been successfully validated, simulation packages must pe able
to be implemented by users.

Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.3 available). Model simulator.

Deliverable: 1.6-c Tier2 Simulations

Description: Aid Tier2 coordinators in the choice of hardware capability and configuration by supplying
simulations of CPU usage, network usage, tape access, etc. Arrive at a system in|which
simulations can be modified easily, so that proposed changes and solutions can be quickly
evaluated.

Responsible: Model simulator

Client(s): Tier2 Coordinators

End Date: After 1/2003

Risks/Constraints: Simulation program must have been successfully validated, simulation packages must pe able
to be implemented by users.

Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.3 available). Model simulator.

Deliverable: 1.6-d Simulations of TierO/Tierl/Tier2 Interactions

Description: Simulation of Tier interactions to evaluate network and CPU requirements and bottlenecks
for the distributed computing system.

Responsible: Model simulator

Client(s): Computing Center Coordinators, Distributed Computing Developers

End Date: After 1/2003

Risks/Constraints: Simulation program must have been successfully validated, simulation modules for dis-

1.7 TO/T1/T2 Prototypes
These prototypes are required to test all aspects of the computing model including production, data distribution

and analysis. They serve both as test facilities for stress-testing the model and as the production centres for the
collaborations current large scale data processing, serving and analysis needs.
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Deliverable:

1.7-a Prototype TO/T1 Liaison
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Description: The TO/T1 test-bed is a critical component of our test strategy. Itis typically the largest g
facility available, but is only available fo30% of the year to CMS. This makes it valuable
test each level of increasing complexity before that problem is tackled by the remote ce
The liaison deliverable involves negotiating with CERN/IT/Cocotime to have in place
test-bed functionality we require in a timely way and to schedule CMS use of the test
The canonical TO/T1 test-bed in 2004 is expected to have a scale of 84kS195, 119TB of
285 TB of active Tape, 487 TB of archive Tape and 148MB/s of tape 1/0O

Responsible: TO/T1 Coordinator

Client(s): The other parts of this subtask

End Date: Ongoing 2001-2004

Risks/Constraints: Common test-bed for all four experiments. No direct authority.

Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.1 available). Cocotime rear.

Deliverable: 1.7-b Liaison with Regional Prototype T1 Centres

Description: A canonical prototype T1 centre in 2004 would be configured to deliver: about 20 k9
36 TB of Disk, 109 TB of Active tape, 80 TB of archive tape and 74 MB/s of Tape I/O. T
corresponds to approximately 50% of an eventual T1 complexity.

Responsible: RC coordinator

Client(s): The other parts of this subtask

End Date: Ongoing 2001-2004

Risks/Constraints:

Resource: 01/01/2001 - 31/12/2004: 0.2 FTE (0.1 available). T1/T2 Liaison.

Deliverable: 1.7-c Prototype T1 Center at FNAL

Description: The FNAL T1 centre will be dedicated to CMS and thus available year-round. It must|
develop and supply the management ability of the US based prototype T2's

Responsible: Vivian O’Dell

Client(s): The other parts of this subtask

End Date: Ongoing 2001-2004

Risks/Constraints: T1 FNAL

Deliverable: 1.7-d Prototype T1 Center at INFN

Description: The INFN T1 centre will be a shared facility, but the CMS share of this centre will be ¢
parable to a canonical T1. It must also develop and supply the management ability
INFN/CMS based prototype T2's

Responsible: Paolo Capiluppi

Client(s): The other parts of this subtask

End Date: Ongoing 2001-2004

Risks/Constraints: T1 INFN

Deliverable: 1.7-e Prototype T1 Center at Lyon

Description: The Lyon centre will be a shared facility. Due to its current activities with Babar it can §
as an information interconnect with the Babar experience. The final CMS share of a Ly
is expected to be of order 30-40%. We assume that we would have access to approx
this percentage of the Lyon facility scaled as a canonical prototype T1

Responsible: Philippe Mine

Client(s): The other parts of this subtask

End Date: Ongoing 2001-2004

Risks/Constraints: T1 IN2P3

Deliverable: 1.7-f Other Prototype T1 Center

Description: Place-holder. Special T1 prototypes may be required for countries with particular prob|
or the ability to address critical questions effectively

Responsible:

Client(s):

End Date: Ongoing 2001-2004

Risks/Constraints: Resources?
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Deliverable:

1.7-g Liaison with Prototype T2 Centres

Description: We estimate that to fully test the computing model, in particular the ability to effectively
use the T2 centres for CMS production purposes and to test their effectiveness to serve the
analysis requirements that we will need approximately 10 prototype T2 centres. The|scale
of a canonical prototype T2 in 2004 would be 7kSI95, 19TB Disk, 9 TB archive tape|and
18MB/s of Tape I/O

Responsible: RC coordinator

Client(s): The other parts of this subtask

End Date: Ongoing 2001-2004

Risks/Constraints:

Resource: 01/01/2001 - 31/12/2004: 0.2 FTE (0.1 available). T1/T2 Liaison.

Deliverable: 1.7-h US Prototype T2 Centres

Description: To stress-test the US T1, both from a computing and management point of view, we estimate
that 2-3 prototype T2 centres are required in the US. The aggregate US T2 prototypes should
be scaled to match the US T1 computing power, with similar scaling factors for its Disk,
Tape and connectivity. At least one of the US T2's will server as to integrate CMS |Grid
requirements with deliverables of GRID projects.

Responsible: Lothar Bauerdick

Client(s): The US T1 centre and US based Physicists

End Date: Ongoing 2001-2004

Risks/Constraints:

Deliverable: 1.7-i UK Prototype T2 Center

Description: A key deliverable of this T2 centre will be the integration of CMS facilities with the deliver-
ables of GRID projects. It may connect to a UK based T1 or to a CERN based T1

Responsible: Dave Newbold/ Dave Collins

Client(s): A UK T1 centre and UK based Physicists

End Date: Ongoing 2001-2004

Risks/Constraints:

Deliverable: 1.7-j RDMS Prototype T2 Cluster

Description: The particular requirements of the RDMS collaboration may be well served by a hybrid “T2
Cluster” of 4-5 tightly coupled T2 centres sharing data storage facilities and with a pate-
way/buffer to the CERN TO/T1 and the rest of the CMS computing. The RDMS T2 cluster
concept will require testing. Special considerations of its typically worse WAN connections
must be take into account

Responsible: Ilyin Vlacheslav / Vladimir Gavrilov ?

Client(s): RDMS based Physicists

End Date: Ongoing 2001-2004

Risks/Constraints:

Deliverable: 1.7-k INFN Prototype T2 Center

Description: A key deliverable of this T2 centre will be the integration of CMS facilities with the delier-
ables of GRID projects. It would connect to the INFN T1

Responsible: Paolo Capiluppi

Client(s): The INFN T1 centre and Italian based Physicists

End Date: Ongoing 2001-2004

Risks/Constraints:

Deliverable: 1.7-1 Other Prototype T2 Center

Description: Place-holder. Special T2 prototypes may be required for countries with particularly complex
connectivity problems. Efficient use of such facilities is vital to CMS and to the remote
physicists

Responsible:

Client(s): The regional physicists

End Date: Ongoing 2001-2004

Risks/Constraints:
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2 General CMS Computing and Software Services (Werner Jank)

This is supposed to cover the fundamental computing and software infrastructure required for any collaboration.
Many, but certainly not all, of the services covered are closely related to those provided in a general way at CERN
by the CERN/IT division. Additional CMS-specific tools need to be provided in order to implement functionality
required by the software, and to optimise the use of the available resources in the context of the CMS computing
model.

All services are developed and made available only on the platforms supported by CMS, i.e. currently Linux on
Intel-PC and SUN/Solaris on SPARC.

2.1 General Computing Facilities

CMS has access to computing resources, which are partly dedicated, and partly shared with other experiments
and activities. Systems like workgroup servers and batch facilities are mostly managed centrally, while dedicated
systems for prototyping work are managed by the collaboration. It is important to provide a computing environment
for the user, which is to a large extent identical on all computing facilities where the users have access to.

Deliverable: 2.1-a CMS Computing and Software Development Environment

Description: For every login-session, provide the standard CMS environment (HEPIX settings, shelllflags,
path settings, CMS flags, .. Creating and adapting software tools that facilitate the pro-
duction of the software deliverables. Evaluation, configuration and integration of selected
commercial developmenttools. Secure and easy-to-use job-submission, with clear jobrstatus
displays, queue manipulation, etc. Dynamic queue setup and configuration.

Responsible: Responsible person
Client(s): Physicists, offline software developers, engineers.
End Date: On-going.

Risks/Constraints: On shared facilities, some configurations might be difficult to achieve. Online softwarel may
require (partially) different settings.

Resource: 01/01/2001 - 31/12/2007: 1.0 FTE (1.0 available). Toolsmith/UserEnviron..

Resource: 01/01/2004 - 31/12/2007: 0.5 FTE (0.0 available). Toolsmith/UserEnviron..

Deliverable: 2.1-b Tools for Data preparation for processing, Data search, Data recovery

Description: Tools for preparation of data for processing, like data (pre)staging, distribution, replication,
re-clustering. Data location search, browsing (meta data). Data recovery after mistake, error,
malfunction.

Responsible: Responsible person

Client(s): Physicist, Production manager.

End Date: On-going.

Risks/Constraints: Available resources (e.g. disk space, system throughput, available network bandwidth. Data
model, persistency not yet final. Some tools mainly for expert use.

Resource: 01/01/2001 - 31/12/2007: 0.2 FTE (0.0 available). Database SE.

Resource: 01/01/2002 - 31/12/2007: 0.3 FTE (0.0 available). Database SE.

Deliverable: 2.1-c Computing administration and operations

Description: Provide tools for monitoring (e.g. system/CPU/disk usage, performance, ..), error lodging,
etc.. Use tools on regular basis to produce necessary statistical data.

Responsible: Responsible person

Client(s): Computing managers, system administrators, developers.

End Date: On-going.

Risks/Constraints: System information partly restricted.

Resource: 01/01/2001 - 31/12/2007: 0.5 FTE (0.4 available). Sys Admin OP.

2.2 System Support and System Administration

All systems used (e.g. batch servers, workgroup servers, prototyping systems and desktop) need on-going support
and administration. Stable running and efficient usage have to be guaranteed. Evaluation of new products, versions
and features have to be made.
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Deliverable: 2.2-a Hardware configuration

Description: Hardware configuration has to be adapted to specific use (e.g. prototyping, disk servers,
LANSs). This implies installation, configuration, management and trouble-shooting of hard-
ware modules.

Responsible: Responsible person

Client(s): System manager, production manager, developer.

End Date: On-going.

Risks/Constraints: Breaking of warranty. Restrictions on LAN, as required by CERN/IT.

Resource: 01/01/2001 - 31/12/2007: 0.3 FTE (0.3 available). Sys Admin HW.

Deliverable: 2.2-b System support and administration

Description: Installation, configuration, administration, trouble-shooting of standard (full CMS support)

and prototyping systems.

e Operating system, developer environments and compilers (C, C++, java, f77)
e Utilities (shells, Perl, web-browsers, etc.)
e Disk and network configuration (switches, up-links)
e Backups (system and user files), archiving
e efc...
Responsible: Responsible person
Client(s): System manager, production manager, developer.
End Date: On-going.
Risks/Constraints: Version management. Disturbance of LAN.
Resource; 01/01/2001 - 31/12/2007: 0.3 FTE (0.3 available). Sys Admin SW.
Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). Sys Admin SW.
Resource: 01/01/2005 - 31/12/2007: 0.3 FTE (0.0 available). Sys Admin SW.

2.3 Information Systems
This item covers the construction, operation, and maintenance of the collaboration information systems.
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Deliverable:

2.3-a Deployment and Operation of WWW Server

s han-

tlection

Sup-

Description: Deployment and operation of several kind of www-servers. Support is provided for
e Outreach server (cmsinfo)
e Workhorse server (cmsdoc)
e Special, secure server (FB, MB, SC, ..)
e Project and people home-pages
e Web-based download
e cgi-scripts, php support, servelets
o ftp server
e Automated support for meeting organisation (agenda, minutes, news, document
dling)
e Global search features
Responsible: Jean-Pierre Porte, Nick Sinanis
Client(s): Collaboration and general public.
End Date: On-going.
Risks/Constraints: Secure access required.
Resource: 01/01/2001 - 31/12/2007: 0.7 FTE (0.4 available). Info System WWW.
Resource: 01/01/2002 - 31/12/2007: 0.3 FTE (0.0 available). Info System WWW.
Resource: 01/01/2005 - 31/12/2007: 0.3 FTE (0.0 available). Info System WWW.
Deliverable: 2.3-b Deployment and Maintenance of Collaboration Database System
Description: Collaborating institutes and people database. Advanced search features. Output se
and formatting (e.g. printable address labels).
Responsible: Jean-Pierre Porte, secretariat
Client(s): Collaboration, secretariat.
End Date: On-going.
Risks/Constraints: Personal data privacy.
Resource: 01/01/2001 - 31/12/2007: 0.2 FTE (0.2 available). Info System SUPP.
Deliverable: 2.3-c System for Storing Documents (Technical Notes, etc.)
Description: Document repository, with advanced search features. Format conversion and checking.
port for writing (e.g. templates), submission and approval.
Responsible: Jean-Pierre Porte
Client(s): Collaboration, secretariat.
End Date: On-going.
Risks/Constraints: Checking for print-ability difficult.
Resource: 01/01/2001 - 31/12/2007: 0.2 FTE (0.2 available). Info System SUPP.
Deliverable: 2.3-d Development and Maintenance of CCS WWW pages
Description: All information and documentation of CCS relevant material.
Responsible: Responsible person
Client(s): People active in CCS. Collaboration.
End Date: On-going.
Risks/Constraints. Describe constraints, assumptions and risks.
Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.1 available). Info System CCS.

2.4 Collaboration Systems
This item covers the construction, operation, and maintenance of the collaboration information and support sys-

tems.

Deliverable: 2.4-a Distributed Software Support System

Description: For the distributed developers and users community, a software repository and distri
system is required. Infrastructure and tools need to be installed, configured and maint

Responsible: Responsible person

Client(s): Developers, Users.

End Date: On-going

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.1 available). Librarian Assistant.

bution
ained.
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prest.

Deliverable: 2.4-b E-mail systems including Lists

Description: List-driven e-mail system, where lists can come from subscription, expression of int
Duplication of e-mail should be avoided.

Responsible: Nick Sinanis, Jean-Pierre Porte

Client(s): Collaboration.

End Date: On-going.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/01/2001 - 31/12/2007: 0.1 FTE (0.1 available). Collab Sys SUPP.

Deliverable: 2.4-c News System

Description: Announcements, with archive and search feature.

Responsible: Jean-Pierre Porte

Client(s): Collaboration.

End Date: On-going.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/01/2001 - 31/12/2007: 0.1 FTE (0.1 available). Collab Sys SUPP.

Deliverable: 2.4-d Calendar System

Description: Personal and group calendars. Conference room booking.

Responsible: Responsible person

Client(s): Collaboration, secretariat.

End Date: On-going.

Risks/Constraints: To be linked to the video-conferencing system.

Resource; 01/01/2001 - 31/12/2007: 0.1 FTE (0.0 available). Collab Sys SUPP.

Deliverable: 2.4-e Collaborative Working Tools

Description: This task includes (possibly) development and (definitely) support of network-based co
rative working tools such as videoconferencing, which are invaluable to the highly distril
members of any HEP collaboration.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/01/2001 - 31/12/2007: 0.5 FTE (0.0 available). Collab Sys SUPP.

Resource; 01/01/2002 - 31/12/2007: 0.5 FTE (0.0 available). Collab Sys SUPP.

Resource: 01/01/2005 - 31/12/2007: 0.5 FTE (0.0 available). Collab Sys SUPP.

labo-
uted

2.5 Problem reporting system
Problem Resolution ensures that problems reported are actually resolved in a well understood manner, and that
trends or problematic areas are recognised. The work necessary to ensure that all discovered problems are analysed
and fixed will be identified. Reports will be created when problems are found in a piece of software or an activity,
and a mechanism of identifying and acting on trends in problems will be established.

Deliverable: 2.5-a Problem reporting system

Description: Establish and deploy a problem reporting system, that allows to ensure problems ¢an be
reported, described, noted, analysed, classified, re-directed, traced, archived, etc.. Gfouping
of problems (FAQs) and retrieval with a search facility.

Responsible: Responsible person

Client(s): Developers, Users.

End Date: On-going.

Risks/Constraints: Useful, once project areas and base-lined products or processes are available. Difficult to add
specific features to tools existing in shared facilities.

Resource: 01/01/2001 - 31/12/2007: 0.2 FTE (0.0 available). ProbReport SE.

Deliverable: 2.5-b Maintained action list

Description: Take note, prioritise problems, initiate actions, and track them to closure.

Responsible: Responsible person

Client(s): Developers.

End Date: On-going.

Risks/Constraints: Should be there now, independent of a formal problem reporting.

Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.0 available). ProbReport SE.
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Deliverable: 2.5-c Closed problem J

Description: Review the solutions to problems as they come in, and distribute the corresponding software,
documentation, etc..

Responsible: Responsible person

Client(s): Developers, Users.

End Date: On-going.

Risks/Constraints: Assumes that we have any problems.

Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.0 available). ProbReport SE.

Deliverable: 2.5-d Trend analysis

Description: Collect and analyse fault occurrences, frequency, correlation with coding habits, etc|, and
feed results back into the relevant processes.

Responsible: Responsible person

Client(s): Developers, project managers.

End Date: On-going.

Risks/Constraints: Assumes the above is in active use for some time.

Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.0 available). ProbReport SE.
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3 Architecture Frameworks and Toolkits (Vincenzo I nnocente)

This task covers the implementation, support and documentation of the software foundation on which the applica-
tions are built on. The three parts of the foundation are the architecture, the frameworks and the toolkits.

The architecture describes the model or blueprint of the key components of the system: what they are, how they
behave, how they interact and so forth. The model is implemented through a main framework and several auxiliary
frameworks for specific tasks. Examples of the latter are frameworks for geometry database, visualisation or cali-
brations. Finally, toolkits define a common language for all the software as highly reusable classes for containers,
physics quantities, algorithms and so forth.

3.1 Software Architecture

This item covers the definition and evolution of the model for the software systems. It defines the key components,
including what they are, how they behave, how they interact with each other, what their design is, and how they
are partitioned physically. The item also includes documentation on how the architecture was derived: the most
important use cases and requirements, analyses of the problem domain, and key decisions made.

Deliverable: 3.1-a Tools to Create and Manage Architecture Document Views

Description: Tools to document the many aspects of the software architecture. They provide a mgans to
generate several consistent documents from a pool of information describing the architecture.
That is, each produced document is a view to some aspect of the architecture. The tools will
guarantee that different documents are consistent when they have drawn from the same pool
originally. They also hyper-link the generated documents as one web.

Responsible: Deputy Architect

Client(s): Architecture document authors, PRS groups

End Date: 30/6/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/09/2000 - 31/12/2001: 0.20 FTEO0.20 available) Architect.

Resource: 01/01/2002 - 31/12/2007: 0.10 FTEO0.10 available) Architect.

Deliverable: 3.1-b Top-Level Architectural Description

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect

Client(s): All Software Developers

End Date: Version 1: 31/12/2001

Risks/Constraints: It should be published as a CMS internal note.

Resource: 01/09/2000 - 30/06/2002: 0.30 FTE(0.30 available) Architect.

Resource: 01/07/2002 - 31/12/2007: 0.10 FTEO0.10 available) Architect.

Deliverable: 3.1-c Top-Level Core Framework Description

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 1: 31/12/2001

Risks/Constraints: It should be published as a CMS internal note.

Resource: 01/09/2000 - 30/06/2002: 0.30 FTE(0.10 available) Architect.

Resource: 01/07/2002 - 31/12/2007: 0.10 FTEO0.10 available) Architect.

Deliverable: 3.1-d Top-Level Framework Specialisation Descriptions

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 1: 31/12/2001

Risks/Constraints: It should be published as a CMS internal note.

Resource: 01/09/2000 - 31/12/2002: 0.20 FTE0.00 available) Framework Eng.

Resource: 01/01/2003 - 31/12/2007: 0.10 FTEO0.10 available) Framework Eng.

Deliverable: 3.1-e Background Document on CMS Physics Analysis Strategy

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: It should be published as a CMS internal note.
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Deliverable: 3.1-f Background Document on CMS System Architecture for Computing for Physics
Analysis

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: It should be published as a CMS internal note.

Deliverable: 3.1-g Background Document on CMS System Architecture for Computing for Online
Event Filtering and Monitoring

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: It should be published as a CMS internal note.

3.2 Software Framework

The foundation of the CMS software is a professionally engineered framework into which physics modules may
be inserted. the framework should support standard operations performed by physicists, including: accessing the
CMS data store; selection and classification of events; the ability to apply calibration algorithms; invocation of
standard or custom-built reconstruction algorithms; interactive visualisation and physics analysis systems with
presentation-quality output; and creation of user-defined transient or persistent objects. The user of the framework
will be able to choose what specific actions to perform and which specific algorithms to use even at run-time or
interactively.

Deliverable: 3.2-a Framework Design Document

Description: N.B. This is similar to the “Description” items in the architecture section. Essentially the
“Description” and “Design” documents are two different things: the former is a top level
design, this one here is a complete design. Whether we want to specify that we want|both |
(= Lassi) am not sure, getting even one of them would be fabulous. It should be published as
a CMS internal note.

Resource: 01/09/2000 - 31/12/2002: 0.20 FTE0.00 available) Framework Eng.

Resource: 01/01/2003 - 31/12/2007: 0.10 FTEO0.10 available) Framework Eng.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 1: 31/12/2001

Risks/Constraints:

Deliverable: 3.2-b Framework for use by Reconstruction Software

Description: The current version of the "CMS Analysis and Reconstruction Framework” known as CARF,

provides the user with an intuitive and flexible means of performing analysis and reconstruc-

tion tasks. CARF uses an ODBMS to store objects persistently and will provide class¢s and

methods to shield end-users from details of the ODBMS storage and access mechanisms,

mostly in terms of C++ smart-references and smart-iterators.
Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 4.5: 30/04/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/1999 - 31/03/2001: 2.00 FTE1.00 available) Framework Eng.
Deliverable: 3.2-c  Common Framework for use in Software for Physics
Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 1: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.30 FTEO0.20 available) Framework Eng.
Resource: 01/01/2003 - 31/12/2004: 0.60 FTEO0.30 available) Framework Eng.
Resource: 01/01/2005 - 31/12/2007: 0.50 FTEO0.30 available) Framework Eng.
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Deliverable:
Description:
Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:

3.2-d Creation of an Independent Releasable Unit for the Framework
Elaborate on purpose and functionality.

Framework Engineer

Framework Engineers

01/05/2001

To be done, no matter what risk involved.

01/04/2001 - 01/05/2001: 0.20 FTEKO0.20 available) Framework Eng.

3.3 Software Framework Specialisations
Place-holder for other frameworks we will need.

Deliverable: 3.3-a Framework Specialisation for Simulation

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 2: 31/12/2001

Risks/Constraints: Describe constraints, assumptions and risks.

Resource: 01/04/2001 - 31/12/2002: 0.3 FTE (0.1 available). Framework Eng.

Resource: 01/02/2003 - 31/12/2004: 0.6 FTE (0.1 available). Framework Eng.

Resource; 01/01/2005 - 31/12/2007: 0.3 FTE (0.1 available). OSCAR Eng.

Deliverable: 3.3-b  Framework Specialisation for Reconstruction

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 2: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/04/2001 - 31/12/2002: 0.2 FTE (0.1 available). Framework Eng.

Resource: 01/09/2003 - 31/12/2004: 0.6 FTE (0.1 available). ORCA Eng.

Resource; 01/09/2002 - 31/12/2007: 0.3 FTE (0.3 available). ORCA Eng.

Deliverable: 3.3-c Framework Specialisation for Production Meta-Data Management

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 2: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.2 available). Framework Eng.

Resource: 01/01/2003 - 31/12/2004: 0.5 FTE (0.1 available). Framework Eng.

Resource: 01/01/2005 - 31/12/2007: 0.3 FTE (0.1 available). Framework Eng.

Deliverable: 3.3-d Auxiliary Framework for Interactive Analysis

Description: Elaborate on purpose and functionality.

Responsible: Chief Architect & Chief Framework Engineer

Client(s): All Software Developers

End Date: Version 2: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.2 available). Framework Eng.

Resource: 01/01/2003 - 31/12/2004: 0.6 FTE (0.3 available). Framework Eng.

Resource: 01/01/2005 - 31/12/2007: 0.3 FTE (0.3 available). Framework Eng.
3.4 Toolkits

The toolkits needed by the project.

CMS philosophy is to encourage the use of a common set of basic components (externally or internally developed)
for all kind of basic computing services. External components requires integration, maintenance and upgrades and

form a basic configuration common to all CMS physics-software projects.

Internally developed components will be organised into toolkits. Each toolkit is a collection of rather independent

software units that could be used in several contexts.

A toolkit depends on a limited and well defined set of external libraries of which, usually, extends and/or adapts

functionality and interface.
Toolkits are released together with the corresponding Framework Specialisation.
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Deliverable: 3.4-a Integration Maintenance and Upgrades of non-CMS Software used by CM$
Physics-Software

Description: The philosophy of CMS is to exploit non-CMS software wherever possible, including
Anaphe, HEP-wide, public-domain, and commercial components. While this strategy |[saves
development time it does imply the need for non-trivial work to integrate and upgrade the
external software. All CMS software projects are encouraged to use the same components
and therefore this task should be centrally coordinated.

Responsible: Toolkits coordinator.

Client(s): CCS and PRS developers and users.

End Date: Done; ongoing support.

Risks/Constraints: Risks here...

Resource: 01/01/2001 - 30/06/2003: 0.2 FTE (0.2 available). Toolkit Eng.

Resource: 01/07/2003 - 31/12/2007: 0.5 FTE (0.5 available). Toolkit Eng.

Deliverable: 3.4-b Basic class libraries

Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): All Software Developers

End Date: Version 1.0: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.30 FTE(0.30 available).Toolkit Eng.

Resource: 01/01/2003 - 31/12/2007: 0.60 FTE(0.30 available).Toolkit Eng.

Deliverable: 3.4-c Persistent Basic class libraries

Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): Frameworks Developers

End Date: Version 1.0: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.20 FTEO0.20 available).Toolkit Eng.

Resource: 01/01/2003 - 31/12/2004: 0.50 FTEO0.20 available).Toolkit Eng.

Resource: 01/01/2005 - 31/12/2007: 0.70 FTE(0.20 available).Toolkit Eng.

Deliverable: 3.4-d Specific toolkit for G3/CMSIM

Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): Frameworks Developers, PRS Simulation

End Date: Version 1.0: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/05/2001 - 31/06/2003: 0.10 FTE0.10 available) OSCAR Eng.

Deliverable: 3.4-e Specific toolkit for G4

Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): Frameworks Developers, PRS Simulation

End Date: Version 1.0: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/04/2001 - 31/12/2001: 0.30 FTE0.30 available) OSCAR Eng.

Resource; 01/01/2002 - 31/12/2003: 0.50 FTE0.50 available) OSCAR Eng.

Resource: 01/06/2004 - 31/12/2007: 0.30 FTE(0.30 available) OSCAR Eng.
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Deliverable: 3.4-f Specific toolkit for Data Acquisition Environment
Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): Frameworks Developers, PRS Simulation

End Date: Version 1.0: 31/12/2002

Risks/Constraints: N.B. no resources assigned — covered in online part ??7?
Resource; 01/01/2002 - 31/12/2003: 0.10 FTE0.10 available) ONLINE Eng.
Resource; 01/01/2004 - 31/12/2007: 0.50 FTE(0.10 available) ONLINE Eng.
Deliverable: 3.4-g Specific toolkit for Grid Environment

Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): Frameworks Developers, PRS Simulation

End Date: Version 1.0: 31/12/2002

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 01/05/2003: 0.50 FTE0.00 available).Grid Eng.
Resource: 01/05/2003 - 31/12/2007: 1.00 FTEO0.00 available).Grid Eng.
Deliverable: 3.4-h Specific toolkit for Visualisation

Description: Elaborate on purpose and functionality.

Responsible: Toolkits coordinator.

Client(s): Frameworks Developers, PRS Visualisation

End Date: Version 1.0: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Visualisation Eng.
Resource: 01/01/2003 - 31/12/2007: 0.5 FTE (0.0 available). Visualisation Eng.

3.5 Integration of Framework and Grid Services

Deliverable: 3.5-a Requirement and Constraint Document to the Framework from Grid Infrastruc-
ture.

Description: ...type some explanatory text here...

Responsible: Grid Engineer

Client(s): Architect, Framework Engineers

End Date: Version 1: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/06/2001 - 31/12/2002: 0.20 FTE(0.00 available).Grid Eng.

Resource: 01/01/2003 - 31/12/2007: 0.1 FTE (0.00 available).Grid Eng.

Deliverable: 3.5-b Requirement and Constraint Document from the Framework to Grid Services.

Description: ...tlype some explanatory text here...

Responsible: Grid Engineer

Client(s): Grid Engineer, Architect, Framework Engineers

End Date: Version 1: 31/12/2002

Risks/Constraints: Describe constraints, assumptions and risks.

Resource: 01/06/2001 - 31/12/2002: 0.20 FTE0.00 available).Grid Eng.

Resource: 01/01/2003 - 31/12/2007: 0.1 FTE (0.00 available) Grid Eng.

Deliverable: 3.5-c Integration of Framework and Grid Services.

Description: ...type some explanatory text here...

Responsible: Grid Engineer

Client(s): Grid Engineer, Architect, Framework Engineers

End Date: Version 1: 31/12/2002

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/12/2003: 0.50 FTE(0.00 available).Grid Eng.

Resource: 01/01/2004 - 31/12/2005: 1.50 FTE0.00 available).Grid Eng.

Resource: 01/01/2006 - 31/12/2007: 1.0 FTE (0.00 available) Grid Eng.

3.6 Interactive Graphics Toolkits
For the moment, this means the “Interactive Graphical User Analysis (IGUANA)” software. The IGUANA soft-
ware project addresses interactive visualisation software needs for three domains:
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e graphical user interfaces (GUI’s);

e interactive detector and event visualisation; and

e interactive data analysis and presentation;
for use in a variety of areas such as offline simulation and reconstruction, data analysis, and test beams. Tasks
include the assessment of use-cases and requirements and the evaluation, integration, adaptation, verification, de-
ployment, and support in the CMS environment of visualisation software from HEP, academia, the public domain,
and the commercial sector.
Pre-existing software is exploited as much as possible to optimise the use of the resources available. Therefore,
a significant component of this task will be the assessment of available tools and their adaptation, extension,
deployment, and support in the CMS environment.

Deliverable: 3.6-a Document describing the use cases and scenarios for interactive analysis

Description: In order to ensure delivery of anything useful from IGUANA it is imperative to re-evalyate
the mission and priorities of IGUANA, following the delivery of the “Functional Prototype”
software in October 2000 (CMS Note IN 2000/052). The use-cases and scenarios should
come from the target IGUANA clients who ultimately should include the whole collabora-
tion. For this deliverable it is assumed that the use-cases and scenarios will be collegted by
the Cagtask force from a variety of sources especially people involved in the CCS, RPROM,
SPROM, and the PRS activities.

Responsible: Cafétask force.

Client(s): IGUANA developers.

End Date: April 2001 (check this with Cad!)

Risks/Constraints: The document describing the use cases and scenarios should be approved by their sponsors
and the CPT project management. It should be published as a CMS internal note.

Resource: 01/03/2001 - 31/09/2001: 0.1 FTE (0.0 available). Visualisation Eng.

Resource: 01/01/2002 - 31/12/2007: 0.05 FTEO0.0 available). Visualisation Eng.

Deliverable: 3.6-b Requirements document derived from on an analysis of the use-cases and sce-
narios

Description: The requirements should be specified as derived from the use-cases and scenarios. Addi-
tional assumptions and constraints, if any, should be clearly described. The document should
arrange the requirements according to natural sub-tasks of IGUANA and ensure that the
boundaries between IGUANA and other projects are clear.

Responsible: IGUANA coordinator.

Client(s): IGUANA developers.

End Date: Approximately two months after the use-cases and scenarios have been completed and agreed
upon by their respective sponsors, i.e. June 2001.

Risks/Constraints: The requirements document should be approved by the use-case sponsors and the CPT
project management. It should be published as a CMS internal note.

Resource: 01/09/2001 - 01/03/2002: 0.2 FTE (0.1 available). Visualisation Eng.

Resource: 01/01/2003 - 31/12/2007: 0.05 FTEO0.05 available).Visualisation Eng.

Deliverable: 3.6-c IGUANA Repository using the CMS-standard Configuration Management Sys-
tem

Description: This item consists of a coherent Software Infrastructure including a software repository,
multi-platform build, release, distribution, and documentation systems, and regular public
versioned releases of both software and documentation. All aspects of this infrastructure
should exploit common CMS tools and procedures as much as possible.

Responsible: IGUANA coordinator.

Client(s): IGUANA developers.

End Date: Already established. Support is an ongoing activity.

Risks/Constraints: This is absolutely required. The maintenance of this infrastructure requires ongoing |effort
from qualified personnel.

Resource: 01/01/2001 - 31/12/2003: 0.1 FTE (0.1 available). Visualisation Eng.

Resource: 01/01/2004 - 31/12/2007: 0.3 FTE (0.1 available). Visualisation Eng.
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Deliverable: 3.6-d Generic Software for Event Display

Description: Event visualisation task covers the visualisation of the simulated and reconstructed data. It
applies to both the underlying software packages as well as the specific applications|devel-
oped within CMS. As a general principle, we aim for the well-known and successful Madel-
View-Controller paradigm in which the visualisation is divided into three largely independent
parts: themodel, which constitutes the underlying data to be visualisedyibs, which is
the representation of the data on a display; andctmeroller, which handles interactions
between the user and the model and/or the view. This philosophy is reflected in the subdi-
vision of this task into subtasks that relate to the underlying graphics engines, viewers and
representations for CMS-related data.

Responsible: IGUANA coordinator.

Client(s): RPROM and PRS groups.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Event display package relies heavily on externally developed an supported software.
Resource; 01/01/2001 - 31/12/2001: 0.3 FTE (0.1 available). Visualisation Eng.

Resource; 01/01/2002 - 31/12/2007: 0.6 FTE (0.1 available). Visualisation Eng.

Deliverable: 3.6-e Detector Description Browsing and Visualisation

Description: This task is used to examine the contents of the Detector Description and perform 30 visu-

alisation of the contents. Visualisation serves as an important debugging tool to verify the
contents of the Detector Description.

Responsible: IGUANA Coordinator.

Client(s): Detector description, SPROM, RPROM, and PRS groups.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: It is assumed that all the detector-specific work is carried out by the sponsors.

Resource: 01/01/2001 - 31/12/2001: 0.1 FTE (0.0 available). Visualisation Eng.

Resource: 01/01/2002 - 31/12/2003: 0.6 FTE (0.0 available). Visualisation Eng.

Resource: 01/01/2004 - 31/12/2007: 0.3 FTE (0.0 available). Visualisation Eng.

Deliverable: 3.6-f Event Collection Browsing and Manipulation Tools

Description: This task provides, in conjunction with the CMS framework (and production tools), in-

teractive tools which facilitate the users interaction and manipulation of event collections.
In particular, they should support: browsing of meta-data associated to event collegtions;
the creation of user collections; the creation of deep or shallow copies; and support for
miscellaneous database administration tasks such as cloning, cleaning and deleting of
events/collections.

Responsible: IGUANA coordinator.

Client(s): Users of CMS event collections, particularly the RPROM and PRS groups and probahly the
production teams.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Visualisation Eng.

Resource: 01/01/2003 - 31/12/2007: 0.6 FTE (0.0 available). Visualisation Eng.

Deliverable: 3.6-g Integration of non-CMS Data Analysis and Presentation Tools

Description: This task involves the integration and support of data presentation tools, such as histogram

plotting and numerical fitting packages into the CMS analysis environment. Developing|tools
to plot and manipulate persistent histograms stored in the database.

Responsible: IGUANA coordinator.
Client(s): CMS Users Performing Analysis
End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: This is assumed to be primarily an integration task with most of the underlying technology
developed within Lizard and other off-project efforts.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.1 available). SW Eng.
Resource: 01/01/2003 - 31/12/2004: 0.6 FTE (0.1 available). SW Eng.
Resource: 01/01/2005 - 31/12/2007: 0.8 FTE (0.1 available). SW Eng.
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Deliverable: 3.6-h Deployment of a GUI builder

Description: Down-loading of a pre-existing GUI builder (e.g. QtArchitect), building it on standard CMS
platforms, and installing it in a generally accessible place.

Responsible: IGUANA coordinator.

Client(s): IGUANA developers and possibly developers of graphics applications which use the [same
GUI tools as IGUANA.

End Date: We should just do it...it only takes a day or so...

Risks/Constraints: None.
Deliverable: 3.6-i GUI Widgets Library

Description: Elaborate on purpose and functionality.

Responsible: IGUANA coordinator.

Client(s): Visualisation Eng

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/12/2003: 0.2 FTE (0.1 available). Visualisation Eng.
Resource: 01/01/2004 - 31/12/2007: 0.4 FTE (0.1 available). Visualisation Eng.

3.7 Detector Description

This task aims to provide an environment for creating, manipulating, and using the parameters describing the CMS
detector in a consistent manner. In particular, it covers the geometrical description of the detector elements at var-
ious levels (full engineering detail, full GEANT detail, fast simulation, trigger tower geometries, etc.), associated
material properties, magnetic field map, etc. The Detector Description sub-system will serve a number of clients,
including OSCAR, the Fast Simulation, ORCA, the Calibration, and the User Analysis Environment. Deliver tools
to encapsulate detector description at the various degrees of precision required for CMS software tasks.

Provide an environment for creating manipulating, and using parameters describing the CMS detector in a consis-
tent manner.

Geometry description of the detector elements at various levels (full engineering detail, full GEANT detail, fast
simulation, trigger tower geometries, etc.), associated material properties, and magnetic field map.

The sub-system will serve a number of clients including ORCA, OSCAR, Fast Simulation, Calibration, and User
Analysis Environment.

Deliverable: 3.7-a Central Repository of Detector Description Data
Description: Elaborate on purpose and functionality.

Responsible: Detector Description Coordinator

Client(s): Toolkit Engineers, PRS Group

End Date: Version 1: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2001: 0.1 FTE (0.0 available). DD Eng.
Resource; 01/01/2002 - 31/12/2003: 1.0 FTE (0.0 available). DD Eng.
Resource; 01/01/2004 - 31/12/2007: 0.5 FTE (0.0 available). DD Eng.
Deliverable: 3.7-b Interfaces to Engineering Descriptions of Data
Description: Elaborate on purpose and functionality.

Responsible: DDD Coordinator

Client(s): Toolkit Engineers, PRS Group

End Date: Version 1: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/01/2001 - 31/12/2001: 0.1 FTE (0.0 available). DD Eng.
Resource; 01/01/2002 - 31/12/2003: 0.5 FTE (0.0 available). DD Eng.
Resource: 01/01/2004 - 31/12/2007: 0.3 FTE (0.0 available). DD Eng.
Deliverable: 3.7-c Interfaces to Simulation, Reconstruction, and Analysis Software
Description: Elaborate on purpose and functionality.

Responsible: DDD Coordinator

Client(s): Toolkit Engineers, PRS Group

End Date: Version 1: 31/12/2001

Risks/Constraints. Describe constraints, assumptions and risks.

Resource; 01/01/2001 - 31/12/2001: 0.2 FTE (0.2 available). DD Eng.
Resource: 01/01/2002 - 31/12/2007: 0.6 FTE (0.3 available). DD Eng.
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Deliverable:
Description:
Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:
Resource:

3.7-d Magnetic Field Description

Elaborate on purpose and functionality.

DD Coordinator

Toolkit Engineers, PRS Group

Version 1: 31/12/2001

Describe constraints, assumptions and risks.

01/06/2001 - 31/12/2003: 0.3 FTE (0.0 available). DD Eng.
01/01/2004 - 31/12/2007: 0.1 FTE (0.0 available). DD Eng.

3.8 Technology Tracking, Evaluation and Baseline Choices

In a fast evolving environment such as IT, technology tracking is essential. Each time a new technology and/or
a new product become available, its impact on our computing and software system has to be evaluated. If it is
relevant a proper R&D program, including unit testing, simple prototyping and integration in the current CMS
computing and software system, has be be organised. If successful the new technology/product can became a
baseline choice. A baseline technology/product still requires tracking to follow its evolution, test and eventually
import new versions, detect possible obsolescence and consequently plan a migration to a new technology/product.
Basic deliverables are evaluation documents, locally installed versions, and, if relevant, unit and integration test

suites for functionality, performance and regression.

The evaluation results and the baseline choice of technologies should be documented in a CMS internal note. The

baseline choice should be approved by the CPT project management.

Deliverable: 3.8-a Computing, Networking and Mass Storage Performance
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 3.8-b Databases and Data Storage Technologies
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy"”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 3.8-c Distributed Computing Technologies
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy"”.
Risks/Constraints: Describe constraints, assumptions and risks.
Deliverable: 3.8-d Software Analysis and Design Methods
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 3.8-e Object Oriented Technologies

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 3.8-f Software Framework Technologies
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints: Describe constraints, assumptions and risks.
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Deliverable: 3.8-g Graphics Hardware and Software

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 3.8-h OS’s and compilers

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 3.8-i Yet unknown products if it's relevant

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 3.8-j Technology report

Description: Evaluation of new technologies, using prototyping, with the goal of finding better arra|
ments for the main risks, and/or removing technology related constraints from softwar
system.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Assumes that the system constraints and architecturally relevant use-cases availabl
risks are understood and currently planned arrangements are documented. Link b
system and software constraints and technology understood and documented. The r
below above refers also to the above deliverables. Resources will show a peak about
end of 2003 (3 years before turn on) for choices of various software to be used at turn

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Re-use engineer.

Resource: 01/01/2003 - 31/12/2004: 1.5 FTE (0.0 available). Re-use engineer.

Resource: 01/01/2005 - 31/12/2007: 1.0 FTE (0.0 available). Re-use engineer.
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4 Software Users and Developers Environment (Stephan Wynhoff

Ad-interim)
This item covers development and support for the CMS software and environment including the associated code
and configuration management systems, version control mechanisms, change control and the code and software
release, distribution, and build procedures. An important aspect of this task is the porting, technical verification,
and support of CMS and external code on multiple systems. It also needs to provide suitable tools for developers
and feedback and training for users.

4.1 Software Development Infrastructure

This item covers the infrastructure supporting the processes associated with the definition, design, development,
documentation, integration, verification, deployment, and maintenance of the CMS Software with the aim of op-
timising efficiency and quality. The pragmatic "Cyclic Life Cycle” model has been adopted by CMS that empha-
sises continuous improvement following ISO/IEC 15504 (SPICE). Items which have been implemented include the
structure of the ORCA, OSCAR, FAMOS, and IGUANA software repository and the strategy for development, re-
lease and testing, and the CMS coding rules, guidelines, and style. Processes currently under construction and only
partly deployed include the more comprehensive assessment of user requirements, checking of software dependen-
cies between software sub-systems and packages, automated checking of coding rule and style conformance, and
more comprehensive integration test suites and examples. Processes to be implemented more rigorously in future
include: more formal and uniform software requirements analysis and design procedures; documentation of code
design, implementation, and usage; and problem reporting, tracking and resolution mechanisms. Deliver tools
and methodologies to encourage and support efficient software management and quality assurance. The task here
in more general terms is to establish a set of organisational processes for all software life-cycle activities, based
on organisational alignment with the goals of our experiment, to assess in how far the different areas are indeed
relevant to CMS and contributing to our success, and to improve the important processes continuously to the level
where effort and gain are judged to be balanced in view of our goal of taking data doing great physics.

Deliverable: 4.1-a Configuration management strategy

Description: Write up a configuration management strategy, which includes all activities of configuriation
management, and a schedule for performing them.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 4.1-b Configuration description

Description: Write and maintain an up to date list of all configuration items, including their eventual

decomposition into lower level configuration items, who is responsible for each item| and
when it is to be placed under configuration management.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2007: 0.2 FTE (0.0 available). Toolsmith/engineer.

Deliverable: 4.1-c Configuration history

Description: Ensure the maintenance of each configuration item in sufficient detail that previous base-lines
can be recovered, when required.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 4.1-d Configuration status report

Description: Make available the status of each configuration item, like external library, or some package
library and headers, and their relationships in the current or base-lined system state.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.
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Deliverable: 4.1-e  SCRAM development and support

Description: Basic process framework for plug-in of process support tools. Native to SCRAM are among
others active doc, and bootstrap mechanisms and build system.

Responsible: Responsible person

Client(s): All CMS software development

End Date: Ongoing

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/02/2001 - 31/12/2007: 0.4 FTE (0.0 available). tool-smith.

Deliverable: 4.1-f CVSpm support

Description: Infrastructure on top of which project management can be built up.

Responsible: Responsible person

Client(s): All CMS software development

End Date: Ongoing

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/02/2001 - 31/12/2007: 0.1 FTE (0.1 available). tool-smith.

Deliverable: 4.1-g cvs-server and repository maintenance

Description: Infrastructure on top of which configuration management can be built up.

Responsible: Responsible person

Client(s): All CMS software development

End Date: Ongoing

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/02/2001 - 31/12/2007: 0.1 FTE (0.1 available). tool-smith.

Deliverable: 4.1-h Code Wizard and deployment and support

Description: Tool for checking coding rules.

Responsible: Responsible person

Client(s): All CMS software development

End Date: Ongoing

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/03/2002 - 31/12/2007: 0.1 FTE (0.0 available). tool-smith.

Deliverable: 4.1-i McCabe deployment

Description: Tool for measurement and study of software quality,

Responsible: Responsible person

Client(s): All CMS software development

End Date: Stalled due to loss of manpower

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 30/06/2002: 0.4 FTE (0.0 available). tool-smith.

Resource: 01/07/2002 - 31/12/2007: 0.2 FTE (0.0 available). tool-smith.

Deliverable: 4.1-j Header File Checking Tool

Description: A tool (e.g. integrated with scram build command) to go over every header file,
for each one produce acxx file that includes just that header (and Architecture.h?).
would be used to check whether that header is stand-alone. Output could be of the
XI'Yl'interfacel/ Z. h: PASS inthe eventof success, oX Y/interfacel/Z h:
FAI L <conpiler error nmessages> inthe eventof failure.

Responsible: Responsible person

Client(s): All software developers.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/03/2002: 0.5 FTE (0.5 available). Toolsmith/engineer.

Deliverable: 4.1-k Development/Deployment of a Software Dependency Analyser

Description: Tool for checking and displaying dependencies, and release phases, and well as ch
style rules. Includes packaging metrics, and selected OO metrics.

Responsible: Responsible person

Client(s): QA and integration

End Date: Ongoing

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/12/2003: 0.5 FTE (0.0 available). toolsmith.

Resource: 01/02/2004 - 31/12/2007: 0.3 FTE (0.0 available). toolsmith.
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Deliverable: 4.1-1 Coding rule and style rule checker

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): All software developers.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2007: 0.0 FTE (0.0 available). toolsmith.

Deliverable: 4.1-m Validation infrastructure

Description: Provide the infrastructure (OVAL) for running validation tests in regression.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Can start now, but will have to turn into an ongoing activity.

Resource; 01/02/2001 - 31/12/2007: 0.5 FTE (0.5 available). tool-smith.

Deliverable: 4.1-n Assessment record

Description: Define the method to be used for process assessments, and the goals of the assess
clude the assessment inputs and the plan for the assessment. Collect relevant information and
validate this information. Identify strength and weaknesses. Maintain, report, and exploit the
assessment results

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Improvement activity is scoped.

Resource: 01/01/2003 - 31/12/2004: 0.4 FTE (0.0 available). Process assessment team.

Resource: 01/01/2005 - 31/12/2007: 0.2 FTE (0.0 available). Process assessment team.

Deliverable: 4.1-0 Process document templates

Description: Produce a set of document templates for the agreed on documents.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Documentation policy and documentation infrastructure available.

Resource: 01/06/2002 - 31/06/2001: 0.1 FTE (0.0 available). Toolsmith/engineer.

4.2 CMS Software release and distribution
Run integration and acceptance test for all releasable CMS software. Provide tools to detect potential problems
early. Distribute released CMS software.

Deliverable: 4.2-a Preparation of releases and installation at CERN

Description: This task covers the preparation and installation of the CMS software in the central release
area in various combinations of optimised, shared, debug libraries. It requires familiarity
with external software, coordination and collection of consistent subsystem/project deyelop-
ers tags. The complexity of the software multiplies by the number of various components,
subsystems, and projects that are used in a single system or the system relies on. The instal-
lation and validation of the final release.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: Ongoing

Risks/Constraints. Describe constraints, assumptions and rifkesources look low but | think there is a lot ¢f
double counting ???

Resource: 01/01/2001 - 31/12/2007: 0.3 FTE (0.0 available). CMS librarian.

Deliverable: 4.2-b Automatic test procedure (using examples) for new releases

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/12/2003: 0.1 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2004 - 31/12/2007: 0.3 FTE (0.0 available). Toolsmith/engineer.
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Deliverable: 4.2-c Release distribution and installation tools

Description: Provide tools to facilitate the distribution and installation of CMS software. This inclydes
aspects of software configuration, configuration verification as well as exporting the software
to tier 1/2/3... centres.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and ridResolve overlaps with process infrstructure,
SCRAM, etc.

Resource: 01/01/2001 - 31/12/2002: 0.1 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2003 - 31/12/2004: 0.3 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2005 - 31/12/2007: 0.5 FTE (0.0 available). Toolsmith/engineer.

Deliverable: 4.2-d Nightly builds

Description: As a part of the release process the nightly builds with the proper log book keeping, bujlding
test programs and run them to detect critical points as soon as possible.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: The developers of the CMS software would be obliged to provide those tests for their cpde.

Resource: 01/01/2003 - 31/12/2003: 0.5 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2004 - 31/12/2007: 0.2 FTE (0.0 available). Toolsmith/engineer.

4.3 External Software Support

This task covers the support associated to the use of non-CMS (HEP, public-domain, and commercial) software in
the CMS environment. Examples of such software include: database software; graphics packages; documentation
systems; design and code management tools; parsers; GUI builders; and so on.

Deliverable: 4.3-a Infrastructure to support non-CMS software

Description: This item consists of a coherent Software Infrastructure for handling non-CMS softwalre. It
includes a software repository, multi-platform build, release, distribution, and documentation
systems, and regular public versioned releases of both software and documentation. All
aspects of this infrastructure should exploit common CMS tools and procedures as much as
possible. In some cases the build, release and distribution mechanisms of other projegts (e.g.
CERN/IT) will be used but the configuration information is still required.

Responsible: Name of deliverable here.

Client(s): Responsible person

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: The maintenance of this infrastructure requires ongoing effort from qualified personnel.
Resource: 01/01/2001 - 31/12/2007: 0.1 FTE (0.0 available). Toolsmith.

Deliverable: 4.3-b Verification and Integration of non-CMS software

Description: Build non-CMS software obtained as source code on the supported computing platforms and

verify its functionality. Integrate self-build and binary imported non-CMS software with
CMS specific software and environment.

Responsible: Name of deliverable here.

Client(s): Responsible person

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: The maintenance of this infrastructure requires ongoing effort from qualified personnel.
Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2003 - 31/12/2005: 0.5 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2006 - 31/12/2007: 0.3 FTE (0.0 available). Toolsmith/engineer.

4.4 Software Performance and Optimisation
Subtask Description herevhat it aims to achieve and key functionality... should be easy to check if achieved or
not ...type some explanatory text here...
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Ise nor-

Deliverable: 4.4-a Software profiling system

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/12/2002: 0.1 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2003 - 31/12/2005: 0.5 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2006 - 31/12/2007: 0.3 FTE (0.0 available). Toolsmith/engineer.

Deliverable: 4.4-b Benchmark definition

Description: Define benchmarks for measurements to be taken. This can for example be performance
measures done in "typical” running conditions, or the time it takes to do a concrete software
release.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Resource: 01/01/2002 - 31/12/2007: 0.1 FTE (0.0 available). Toolsmith/engineer.

Deliverable: 4.4-c Benchmark report

Description: Perform the benchmark on processes and products at pre-defined check-points, and {
mal improvement practices to narrow any performance gap.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Resource:

01/01/2002 - 31/12/2007: 0.1 FTE (0.0 available). Toolsmith/engineer.

4.5 User Support and Training
Provide information on CMS software to Users via a help-desk system and in dedicated training courses. En-
sure that the support reflects the actual status of the software. Provide and verify example programs and their

udes

documentation.
Deliverable: 4.5-a Help-desk
Description: Provide help material for all aspects of CMS software to the Tier-0/1 centres. This inc
lists of responsible persons for particular subjects.
Responsible: Responsible person
Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints: Increase resources for physics TDR.
Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Documenter.
Resource: 01/01/2003 - 31/12/2004: 1.0 FTE (0.0 available). Documenter.
Resource: 01/01/2005 - 31/12/2007: 1.5 FTE (0.0 available). Documenter.
Deliverable: 4.5-b Training
Description: Organise and coordinate training courses for all CMS internal software.
Responsible: Responsible person
Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Toolsmith/engineer.
Resource: 01/01/2003 - 31/12/2007: 0.4 FTE (0.0 available). Toolsmith/engineer.
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Deliverable: 4.5-c Example Programs

Description: Ensure the existence and quality and documentation of example programs for all CM$ spe-
cific software.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/01/2001 - 31/12/2002: 0.2 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2003 - 31/12/2005: 0.6 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2006 - 31/12/2007: 0.3 FTE (0.0 available). Toolsmith/engineer.

4.6 Documentation

This task includes producing a strategy for identification and maintenance of the documents to be produced during
the life-cycle of the software, identification of the standards to be used for the development of the documentation,
the identification of all documents to be written in a project or when performing a process, a specification review
and eventual approval of the contents and purpose of these documents, the verification that documents are produced
and maintained in accordance with the specified standards/templates. Note that this is very multifaceted, and can
concern many areas. If documentation is not to diverge, focus must be given by very clearly defining the documents
to be produced, with an eye on their maintainability.

Deliverable: 4.6-a Documentation infrastructure

Description: Establish common infrastructure and standard procedures for writing changing and ma|ntain-
ing documentation, including source code, design, or architecture documents.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Documentation policy available.

Resource: 01/01/2002 - 31/12/2002: 0.5 FTE (0.0 available). Toolsmith/engineer.

Resource: 01/01/2003 - 31/12/2007: 1.0 FTE (0.0 available). Toolsmith/engineer.
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5 Software Process and Quality (Johannes Peter Wellisch)

This is mainly the CCS companion of GPI. The reason for splitting this tasks into two aspects is that core software
resources are needed in many aspects, in particular of the infrastructure for process performance. The integration
aspects, that are necessary to ensure that we have a running system in the various operational environments were
added.

5.1 Measurement, and Quality Assurance

The goal of the measurement process is to collect and analyse data related to the software architecture, design,
implementation, testing, but also configuration management, validation, requirement elicitation, etc. in order to
help improve the individual processes. It also allows to objectively demonstrate the quality of the software. It
includes the definition of an appropriate set of measurements along with the provision or development of suitable
tools, and the collection and analysis of the corresponding data. It also includes the distribution of these results to
all people involved or interested.

The purpose of Quality Assurance is to provide assurance that the design, software, documentation, and other work
products and processes comply with the specified requirements and stick to their established plans. This includes
producing implementing and maintaining a strategy for performing the quality assurance activities, and recording
evidence of their performance. problems/bugs or non-conformance will be found, and the correct application of
any standards, procedures as well as fulfilment of process requirements will be verified objectively. To be unbiased,
it is mandatory that quality assurance activity acts independently from the direct responsible for developing the
software.

Deliverable: 5.1-a Quality assurance: Strategy

Description: Write and maintain a paper specifying the scope of quality assurance and the responsibilities
for quality.

Responsible: Responsible person

Client(s): CMS

End Date: once QM in place

Risks/Constraints: Basic technological decisions have been taken.

Resource: 01/01/2001 - 31/06/2001: 0.2 FTE (0.0 available). quality manager.

Deliverable: 5.1-b Quality assurance: standards

Description: Establish and maintain a set of standard quality criteria for the relevant processes and work

products. Establish for each item in the quality standard fit-criteria. This includes style and
coding rules, test coverage in the various operational environments; procedures for migrating
code to the trigger environment, software complexity measures, packaging rules, etc..

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Needs the policy statement. Cannot start, no resources.

Resource: 01/01/2002 - 31/12/2007: 0.1 FTE (0.1 available). Process manager.

Deliverable: 5.1-c Quality assurance: record

Description: Perform a set of tests that establish at the needed level of confidence that the processses and

work-products (software, designs, documentation, etc.) are according to the agreed-on qual-
ity standards. This includes checking of the rules described above.

Responsible: Responsible person
Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Needs the Quality standards at least in rudimentary form, and infrastructure. Would l|ke to
start before but no resources for 2001.

Resource: 01/01/2002 - 31/12/2002: 0.5 FTE (0.0 available). quality assurer.

Resource: 01/01/2003 - 31/12/2007: 1.0 FTE (0.0 available). quality assurer.
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Deliverable: 5.1-d Quality assurance: Closed problem report

Description: Report, analyse, correct etc. any problems found, and trace the corresponding actions to
closure.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Quality record available. Should start earlier but no resources.

Resource: 01/01/2002 - 31/12/2002: 0.5 FTE (0.0 available). Quality manager.

Resource: 01/01/2003 - 31/12/2007: 1.0 FTE (0.0 available). Quality manager.

Deliverable: 5.1-e Example Standard: Coding rules and style guidelines

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.1-f Example infrastructure: Tool for checking style rules

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.1-g Example infrastructure: Tool for determining CMS and external software de-
pendencies and metrics

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.1-h Example infrastructure: Tool for analysing and displaying dependency and met-
ric data

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.1-i Example infrastructure: Tool for test coverage analysis.

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.1-j Example infrastructure: Tool for checking coding rules

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.1-k Metrics analysis paper

Description: Establish measurable quantities for process and product measurement and make sure data
can be and are collected and analysed against the metrics. An example would be essential
cyclic complexity for code quality, number of pre-releases during release sequence for code
organisation, or the result of path coverage analysis for testing.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: Stalled due to loss of manpower

Risks/Constraints. Describe constraints, assumptions and risks.

Resource: 01/06/2001 - 31/12/2007: 0.3 FTE (0.0 available). quality engineer.
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Deliverable: 5.1- Change control procedure and tools

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.1-m Measurement record

Description: Do the measurement on a base-lined work-product or process, and the above described met-
rics, benchmarks or statistical data. For example coding rule analysis of source code
our rules standard, or a dependency diagram of released code. Make the measuremgnt data
available for decisions where it is relevant.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.1-n Benchmark definition

Description: Define benchmarks for measurements to be taken. This can for example be performance
measures done in "typical” running conditions, or the time it takes to do a concrete soffware
release.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

5.2 Software Re-use
The purpose is to promote and ease the use of new and/or existing software from both the people and the product
perspective. This includes the definition of re-use strategies, and identification of activities and infrastructure

needed to facilitate and perform re-use, as well as their establishment and maintenance. This task in strongly
coupled with configuration management and system integration.

al to

onents,

Deliverable: 5.2-a Re-use strategy

Description: Identify, develop and apply re-usable entities at all organisational levels, with the gg
improve productivity and quality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.2-b Re-use libraries: CMSToolBox

Description: Establish are-use library for collection, categorisation, management, update, etc. of re-usable
entities.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.2-c Re-use planning

Description: Identify and document reusable entities such as code modules, tests, interfaces, comy
documents, infrastructure, processes, etc...

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.
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Deliverable:

5.2-d Re-usable item

in con-
gnetic

possi-

Description: Design and develop re-usable entities, and keep them stable and consistent. Mainta
sistency stability and standardisation of re-usable entities in the re-use library (like ma
field between simulation and reconstruction).

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.2-e Information session

Description: Inform potential users about the existence of re-usable entities, including features and
ble restrictions or problematic areas.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.2-f Re-use example: Database access utilities

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.2-g Re-use example: Magnetic field

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.2-h Re-use example: Filters and selectors.

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 5.2-i Re-use example: Generator interface and particle classes.

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 5.2-j Re-use example: Configuration management infrastructure.

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

5.3 System Integration
This item covers the development of a system integration test strategy for integrating system units consistent
with the release strategy, and for testing the system in the different operational environments. It includes the

development of a strategy to re-test (regression testing) system aggregates, in case of a change in a component of

the system, and identifying aggregates of system units and a sequence and order in which to test them. This will

be done consistent with the system architecture and release strategy. It includes the development of tests for the
identified system aggregates, that ensure that the given part of the system satisfies requirements, running the tests,
and the documentation of the test results. Each test to be run for a system aggregate will be described, indicating

the requirements being checked, input data, system components needed to perform the test, and validation criteria.
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Deliverable:

5.3-a System integration test strategy

Description: Develop the strategy for integrating system units and for testing the system. This shall be
done consistent with the release strategy.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Assumes that release strategy and system architecture are available.

Deliverable: 5.3-b System regression test strategy

Description: Develop a strategy for re-testing the system or parts of it, should a change be made.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: System integration test strategy available.

Deliverable: 5.3-c List of system partitions

Description: Build a list of aggregates of system units that can be separately tested. Identify the aggregates,
and define a sequence in which to test them.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: System integration test strategy, release strategy and system architecture available.

Deliverable: 5.3-d Tests for system partitions

Description: Describe the tests to be run against each partition of the system. Include the requirements
to be checked, input data, fit criteria, and a list of system components and supporting infras-
tructure needed for the tests.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: List of system partitions available.

Deliverable: 5.3-e Tested system partitions

Description: Test each individual system partition and make sure that it satisfies the specified fit cfiteria.
Write up and storage of the results is mandatory.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Tests for system partitions available.

Deliverable: 5.3-f System tests

Description: Develop and describe the tests to be run on the integrated system. Specify use-caseg and/or
requirements checked, input data and fit criteria.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: system architecture is available.

Deliverable: 5.3-g Integration Testing

Description: Integrate the system, and perform above tests on the integrated system. Make sure gventual
faults are corrected, and document all results, including fault history.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Tested system partitions and system tests available. The resources below refer to this block
of deliverables.

Resource: 01/01/2002 - 31/12/2002: 1.0 FTE (0.0 available). System integrators.

Resource: 01/01/2003 - 31/12/2004: 1.5 FTE (0.0 available). System integrators.

Resource: 01/01/2005 - 31/12/2007: 2.0 FTE (0.0 available). System integrators.
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6 Production Processing and Data Management (Tony Wildish)

6.1 Production Tools
Delivery and maintainance of the tools required to manage site-specific and worldwide simulation and reconstruc-
tion productions.

Production management and data management is not a project that can easily be handled in terms of prototypes.
Since we don’t yet know what the final system will look like, and are unlikely to know for some years, a more ap-
propriate approach is an evolutionary toolbox. We shall attempt to identify the tools that are needed and implement
them in as flexible a manner as possible, so that they can evolve with our understanding of the problem.

Given the wide variety of farm environments, and the fact that we cannot be certain that we know what a farm
will look like in a few years time, it is more appropriate to attempt to concentrate on the core task of running the
production and to add new tools to the production toolbox as and when we understand what we need. It is essential
that the implementation of these tools be flexible enough that the evolution of one tool does not break another.

A further consideration is that many regional centres are coming online now, and they need tools to be able to
commission their regional centres. Every piece of functionality that we can provide represents a piece that they
do not have to re-invent for themselves. If we do not invest the effort now, the regional centres will waste time
inventing something which works for them, and they will be reluctant to give it up when we finally produce tools.
Ergo it is important to deliver some (probably minimal) functionality as as soon as possible, and evolve towards a
better product, rather than adopt a long design phase.

This inevitably means that the T1s and eventually the T2s will take on a significant fraction of the development
work themselves, as they each solve their own unique problems. They should advertise the tools they produce and
be prepared to invest effort to allow them to be used in other centres. This in turn means that the tools will have to
evolve via collaboration, rather than being developed in isolation and delivered to the community.

Itis assumed that initial implementations of most of these tools will be command-line based, and that GUI versions
will only be built if the tools are to be used eventually by less expert people or if the amount of data (output) they
generate suggests some form of browser is appropriate. The effort of building a GUI on top of a tool should not be
underestimated! In any case, the command-line version will normally be needed for automated operations.

Many tools already exist in some rudimentary form. It is important to consolidate these to try to control diver-
gence when different regional centres need something slightly different to what already exists. At the same time,
development of these tools into something more sophisticated is not always urgent. For example, developing a
GUI on top of an existing tool may be delayed if only a few people need the tool, but becomes more important
once several people need it, especially if they are not experts in the corresponding field. Tools may therefore have
two (or more) decoupled development cycles (prototype and polished versions) which may be separated by a long
period of maintenance, depending on the people who need it and the complexity of the environment it operates in.
A further assumption is that T1 and T2 centres will use productions as a means of commissioning themselves and
bringing their facilities and staff up to speed. Even if they are to be used primarily for analysis, running productions
is a good way to benchmark their performance. This means that at least the basic functionality to do this must be
in place when they come online.

In the development of initial functional tools it is imperative that a suitably representative number of centres take
an observational role at least, in order to ensure that the tool will do what they need. If we build a tool that only
works at 2 T1ls and then have to re-write it for the other 3 we are wasting time. Therefore the T1s should be
prepared to commit some fraction of a person to watching and contributing to the design of the tools, if not to their
implementation. This fraction of a person is not accounted here because it is impossible to say how much of a
person at each T1 should care about each tool, but it is unlikely to be less than 0.1 person constantly.

40



Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:
Resource:

6.1-a Documentation of the production process
A (set of) document(s) will be produced describing the required steps of a production
the steps that must be completed in order to produce a dataset, to validate it, and to e

. lLe.
port it.

The documentation will describe which configuration items are to be stored, to ensure that all

produced data has a complete audit trail. The documentation will also describe the neq

essary

manipulations to perform on production data, and will describe the tools that perform these

manipulations.

This documentation will be the baseline introduction for new centres/personnel that
to run productions, and allows centres to contribute usefully by following correct proce
even before all the tools are available. This document will evolve with the production pr¢
itself.

Responsible person
This is needed by all new Tier-n production staff, as well as by the people responsih
defining and reviewing the production chain.
First complete version by June 2001

01/04/2001 - 30/06/2001: 1.0 FTE (0.0 available). Documentation.
01/07/2001 - 31/12/2007: 0.2 FTE (0.0 available). Documentation.

Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:
Resource:

6.1-b Tools for production job specification

Document a format for complete specification of production processing jobs. In add
where Monte Carlo generation is involved, the specifications should include the physic|
cess. The implementation should support the ability to store and to easily switch be
different sets of parameter definitions or data cards meaningful to distinct physics gf
The implementation should support a flexible interface for user input of parameter sets
at a time and for automatic import of many parameter sets with versioning control.
The other CMS production processing tools described here will be required to suppo
format. We must therefore take great care in defining the format in such a way so tha
easily extensible without breaking coexisting tools. Specification will also depend uf
reasonable definition of runtime environment since things like ORCA version will likely
included as part of the processing specification.

Greg Graham

Production operation staff need to know how to feed parameters from physicists to
jobs.

Before the end of 2001

01/03/2001 - 31/12/2001: 0.5 FTE (0.5 available). Engineer/Toolsmith.
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01/02/2002 - 31/12/2007: 0.3 FTE (0.3 available). Engineer/Toolsmith.
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Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:

Resource:
Resource:

6.1-c Tools for production job generation
Tools for production job generation should include facilities for converting production

job

specifications into executable scripts. The target scripts should support some facility for

recording and reporting exit status on successful completion or failure. The format g
target scripts will be something like Hans Wenzel's scripts with added routines to ger

f the
erate

job tracking information. Also general purpose hooks should be included at various stages to
external tools, e.g.- validation, staging, and recovery. The tools should eventually include a

high level interface for the production operations coordinator which assume that that p
is not an expert, and which minimises human interaction with the tools.

erson

Due to variations in local processing architectures, the actual scripts generated from the spec-
ifications may vary from site to site; but the results for a particular job specification are re-

quired to be the same. This assumes that all sites have a well defined and common 1

untime

environment for CMS executables and quality control procedures to ensure consistency of
result. The tools will have to evolve in the light of conclusions from the job specification

task.

Greg Graham

Production operations staff at the regional centres.
Prototype by may 2001, complete suite by end of 2001.

Regional centres will need to provide 0.5 FTE for 2 months per site to commission these

tools locally and deliver feedback to the maintainer to ensure they evolve correctly.
01/03/2001 - 31/12/2001: 0.4 FTE (0.4 available). Engineer/Toolsmith.
01/01/2002 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.

Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:
Resource:

6.1-d Tools for high level tracking of production jobs
Specify what needs to be tracked at the production centres and how it should be inte

grated

at central sites (be they TO or a T1). This basically amounts to bookkeeping for the dataset,

and it should be easily browsable. It is at this level that we will declare that production
dataset has been completed.

Tools for high level tracking of production jobs should provide facilities for keeping tr
of production job requests and statuses. The tools should make it easy for the prod
operations coordinator to discover the global state of progress of production and to id

of a

ack
uction
entify

problem areas quickly and focus attention there. The tools should assume that the prodguction

operations coordinator is not an expert. In particular, the production operations coord
should be able to easily and quickly find out what has been requested, what is the over
tus of the request, and any necessary information needed to give an expert in case a [
has arisen. The tools should also include facilities for generating tracking information
remote processing sites automatically and for integrating that information automaticg
other locations.
The High Level Tracking Tools may depend upon the more low level tracking tools 4
mote processing sites to provide basic information. These tools also depend on the
to be placed in the actual production scripts. However, where regional centres cho
opt out and provide tracking information in their own way, they are required to provide
information in a compatible manner.

Responsible person

Production operations staff and PRS groups who request productions

First usable version by end of 2001

01/06/2001 - 30/06/2002: 0.4 FTE (0.0 available). Engineer/Toolsmith.
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01/07/2002 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.
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Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:
Resource:

6.1-e Tools for low level tracking and control of production jobs

It should be possible to stop/start/pause/resume jobs in a clean and controlled man
should be possible to do this automatically in the event that problems occur (e.g. with
filling up). It should also be possible to resume the work that a production job was perfor
from the point where it was stopped. This is the level where we determine that a give
has failed 4 times in a row because of pathological data, for example.

In practise some part of these tools may have to be written by each centre if the farms

ner. It
disks
ming
n job

are all

radically different (e.g. the ‘job harness’). It may not be possible to write a generic tool, but it

should be possible to define a generic interface for the tools so they can fit into a frame

work.

There may be requirements for architectural changes to support these tools, e.g. to the meta-

data, to the threading-model etc.
Responsible person

Production operations staff

First usable version by end of 2001

01/03/2001 - 30/06/2002: 0.4 FTE (0.0 available). Engineer/Toolsmith.
01/07/2003 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.

Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:
Resource:

6.1-f Tools for job-level validation of results
Tools for validating the results of batch jobs, including programs for checking both ot
files and database integrity where applicable. It is at this level that we detect that a jg
but must be re-run for whatever reason (e.g. tape errors or loss of access to servers).
This refers only to validation of the completion of the batch job itself, not physics-level
idation of the contents of the events. That has to come from the PRS groups, though
eventually be supported as an extra step in the production chain to allow it to be auton
Even if the process is automated, it will still be the PRS responsibility to ensure tha
results are acceptable.
Validation programs should run automatically from hooks in the processing scripts W
practical and validation results should be part of the high level tracking specification.
Among the output of the validation are the luminosity associated information in gener
jobs and the number of events when files are produced and database integrity when ug
database. The validation scheme should be flexible enough to add more validation too
as they become available and perhaps some verification tools as well.

The results of this validation must be made available with the high-level tracking resul
that datasets can be determined to be run to completion and also to contain the correq
bers of events, and ultimately to have been correctly delivered to the user via the fede
Responsible person

Production operations staff and physicists taking first-look at the data

First version before Christmas 2001

01/06/2001 - 31/12/2002: 0.4 FTE (0.0 available). Engineer/Toolsmith.
01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.
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Deliverable: 6.1-g Tools for error discovery and recovery

Description: When a batch job fails for whatever reason it must be possible to deduce how much work
was actually achieved, and this without access to the job log files. This should be capable
of acting on the output of one job or on an entire dataset. This task will be responsible for
re-generating job scripts to be resubmitted to finish a production, and for the tools to clean
up a farm after a bad crash.
It should be possible to determine the results of each job from the database or FZ files|alone,
and to correlate this with what was originally requested. This should include a tool to roll
back a production job to some logical point ( e.g. the beginning, or a transaction boungary )
and a tool to fix corruptions in the database as much as possible (e.g. cleaning meta{data to
allow the elimination of broken datasets which may then be generated afresh.
Responsibility for reporting failures lies with the production scripts and tracking tasks. [This
is highly correlated with several other tasks in that specific recovery procedures may depend
upon specific production procedures and on the nature of the executables themselves. It is
required that errors be detected as early as possible to minimise waste of resources.
As specific failure modes are discovered, the need for more specialised recovery too|s may
become apparent.

Responsible: Responsible person

Client(s): Production operations staff.

End Date: First version by end of 2001

Risks/Constraints:

Resource: 01/06/2001 - 31/12/2001: 0.8 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/01/2002 - 31/12/2007: 0.6 FTE (0.0 available). Engineer/Toolsmith.

Deliverable: 6.1-h Tools for monitoring of production resources

Description: This refers to the farm-level operation monitoring that ensures the integrity of the farm and
generates statistical information such as total network throughput, disk usage, CPU|usage
etc. It also includes CMS production-specific parameters such as Objectivity lock-server and
AMS server statistics, statistics on the efficiency of individual batch nodes and batch| jobs,
everything.
This allows technical staff to make sure the farm isn’t dying, aids production staff in es-
timating the time to complete productions, and helps management to draw up meaningful
estimates of upgrade paths etc.
The monitoring tool must include an interface for automatic tools that can make use af this
information - e.g. to decide where to send jobs or to drive MONARC simulations, or fools
that take action to prevent a failure when they detect a disk filling up etc.
This has overlap with Grid functionality. In one sense, the monitoring tools should pravide
input to the Grid which will decide where jobs go. In another sense, the monitoring ouftputs
are generated by Grid tools.

Responsible: Responsible person

Client(s): Production operations staff, production coordinator, site sys admin.

End Date: First usable version before Autumn 2001

Risks/Constraints: RC’s should expect to invest 0.2 FTE for 4 months per site to tailor the monitoring to their
farms.

Resource: 01/03/2001 - 31/12/2001: 0.8 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/01/2002 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.

Deliverable: 6.1-i Tools for automatically reconfiguring farm parameters

Description: This means a set of tools that use the up-to-date monitoring information to decide to intgrvene
in farm operations to improve the total farm efficiency. E.g, manipulating an RRP table
automatically to load-balance across servers, reduce the job submission rate or temporarily
suspend jobs when a server becomes overloaded, alter job/process priorities to engourage
some tasks to finish faster than others for whatever reason.

Responsible:

Client(s): Production operations staff.

End Date: Not needed ‘in production’ before 2005

Risks/Constraints:

Resource: 01/06/2002 - 31/12/2005: 0.5 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/01/2006 - 31/12/2007: 1.0 FTE (0.0 available). Engineer/Toolsmith.
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6.2 Production Operations
Operations of worldwide simulation and reconstruction productions.

Deliverable: 6.2-a Tools for the definition of samples to be produced through liaison with PRS

Description: Initially a web-interface where PRS groups or individuals can request production of a given
dataset, specifying parameters like the ORCA version, the pileup conditions, which set of
cards to use. Eventually this task will use the specification formats defined in the prpduc-
tion tools subtask, automatically putting the specific parameters sets and data cards from the
physics groups under configuration management, and making them available for the| high-
level production tracking task and the error-discovery and recovery tasks to interrogate ¢uring
the course of validating a dataset.

Responsible: Responsible person

Client(s): PRS groups need this to be able to request productions

End Date: Final system by end 2002

Risks/Constraints: Depends on the format specification defined in the production tools, so should start after we
have a first definition of that. We also need input from the PRS on what they need to specify
and how they want to do it.

Resource: 01/06/2001 - 31/12/2002: 0.5 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.

Deliverable: 6.2-b Coordination, priorities, distribution (parameters, tasks, ...)

Description: Someone to coordinate the scheduling activities of the production. This means degiding
which of the requested samples should be produced when, co-operating with the BRS to
understand the constraints and parameters that are imposed on each sample, and preparation
of the runtime environment to implement the production of that sample. This person also
needs to ensure that the PRS perform the physics/event-level validation of the samples in a
timely manner.

This person also needs to ensure that RC’s offering production facilities follow the proceldures
to ensure that the data is correct, and is responsible for identifying features that are needed
in the high level tools that are implemented in other tasks. These people should probably not
be writing tools themselves, but will request engineers to do so.

Responsible: Responsible person

Client(s): PRS groups and production manager

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/04/2001 - 31/12/2004: 1.0 FTE (0.0 available). Manager.

Resource: 01/01/2005 - 31/12/2007: 1.5 FTE (0.0 available). Manager.

Deliverable: 6.2-c Production operations staff

Description: Someone to coordinate the day to day activities of the production at the TO, T1, and T2 sites.
This means checking that the data is being produced/validated/exported, and ensuring that
the production is running efficiently.

There may be one such person per RC, or perhaps one person covering several Tiet-2 cen-
tres. This is essentially a system administration task and is not necessarily performed by a
physicist or even a member of CMS.

Responsible: Responsible person

Client(s): Production coordinator needs someone to liaise with at the regional centres.

End Date: Per T1, as it comes online. Per T2 such a person may be needed during commissioning, and
may then devolve to T1 staff.

Risks/Constraints: 1 FTE per T1 constantly. May actually be slightly less than a whole person eventually, This
person is not CCS staff, so is not accounted for here, however if they are not in place then we
cannot use the T1/2 properly. At the TO, this responsibility may be significantly absorbed by

IT division, reducing the need for an extra body.
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Deliverable: 6.2-d Validated Samples of Events

Description: The PRS groups, using the high-level tools, will request a dataset to be produced. The pro-
duction coordinator will negotiate with them to determine the priority and resources avajlable
for this sample, and ensure that the sample is produced. This includes accounting for the pro-
duction, shipping, and storage of the data.

Responsible: Responsible person
Client(s): PRS groups
End Date: continuously...

Risks/Constraints: This is not a deliverable in the sense that it is a continual delivery of datasets that is needed,
it is not easy to assign a date to it. Nonetheless, datasets are clearly real things that/ can be
identified and delivered! Perhaps it makes more sense here to think in terms of the validation
information and delivery time associated with datasets, rather than the datasets themgelves?

6.3 Integration of Production Tools and Grid Services

Deliver GRID tools and infrastructure to allow efficient use of the CMS worldwide resources. Collaborate with
recognised GRID projects to specify and test GRID tool and applications.

Wherever possible tools developed by the recognised grid projects (PPDG, GriPhyN, and DataGrid) will be ex-
ploited to avoid duplicating effort.

It is assumed that the CMS grid activities are primarily integration tasks, and that at least half of the effort of inte-
gration will come from the grid itself as the provider of the code. This is comparable with the model of a regional
centre producing a tool and then supporting the effort to port it to other centres, as mentioned earlier. However,
where the timescales of the grid are too long to meet our immediate needs, judicious prototyping may be used.
This will allow us to feed back requirements into the grid, which will help ensure that it delivers what we need.

Deliverable: 6.3-a Grid integration

Description: As and when the grid starts to appear we will need to adapt the tools in our tool-box to make
use of its facilities, and to adapt/extend our farms to provide the services that the grid tools
will need.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: Starting next year

Risks/Constraints: Assume that at least half of the manpower will come from the grid, so only account for half
of what we need here, as stated above.
The profile here is driven by the desire to feed input into the grid for some time to make sure
that it delivers the things that we really need, and then to reap the benefits of the results. We
cannot simply wait for the grid to deliver and then expect to use its tools out of the box, hence
the early investment of a significant chunk of manpower.
In fact, the grid is one of our most significant risks, in that if it is built it will solve a lot |of
our problems, but if it is not what we need then we will have to develop the solution to the
problems ourselves.
Furthermore, we can expect to lose CMS manpower to the grid. Many sites can ¢btain
funding for grid work and then have to commit the manpower to do that work. Even if GMS
are eventually able to use the resulting products, the timescale for delivery may be toa long,
meaning that CMS has to provide some sort of solution in the meantime. This is already
happening, we are losing manpower in the Universities and regional centres, and also we are
losing some from IT division at CERN. The argument that ‘we are solving the problem for
everybody, not just CMS’ is persuasive, but dangerous!

Resource: 01/01/2002 - 31/12/2007: 1.0 FTE (0.0 available). Integrator/interfacer.

6.4 Database Management Tools

This item covers generic issues pertaining to the use of an ODBMS for the storage of CMS non-event and event
data, including those associated to the operation of a database federation in a heterogeneous distributed environ-
ment. In addition, a construction database has been developed and deployed as part of the CRISTAL project.
Objects are stored persistently, reusing as much as possible of what provided by the ODBMS itself to store, organ-
ise and retrieve data, and to administrate both data and meta-data including schema declaration, schema evolution,
object versioning and database replication. Optimisation mechanisms such as caching, compression, and physical
clustering of objects will be implemented such that they are transparent to the user. A large fraction of the ODBMS
activities are carried out in the context of the CRISTAL, GIOD, MONARC, RD45, and WISDOM projects.
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Deliverable:

6.4-a Publish catalogs and contents (local and WAN) and check coherence

Description: Remote centres must be able to determine the existence and extent of completed datasets
produced locally. From this information it must be possible for a remote centre to somghow
gain access to that dataset, either by WAN-based direct access to the database or |by bulk
replication of all or part of the dataset. Remote centres must be able to determine the exact
nature of the datasets that are published in conjunction with the bookkeeping information
from the production of that dataset.

Assume that this will be web-searchable and indexable so that users can discover the lpcation
of ‘10k events with single electrons and no pileup’ without having to know who produced
them.

Responsible: Responsible person

Client(s): Production staff responsible for exporting data, PRS members wanting to analyse a dataset,
and Tier-n managers wanting to replicate data locally

End Date: First usable version by end of 2001, definitely need something GUI-based for non-experts
by, probably, beginning of 2005.

Risks/Constraints:

Resource: 01/06/2001 - 31/12/2002: 0.5 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.

Deliverable: 6.4-b Tools for integrating results from distributed productions

Description: Data produced remotely and imported to a centre must be integrated into local federations in
a manner that is transparent to the users. There should be no risk that jobs crash becgause of
the state of the integration.

Responsible: Responsible person

Client(s): Local DB administrators.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Data-import may take place over an extended interval, so we cannot assume it is atomic. At
all times, the users must have a coherent picture of what is available, even if that picture is
not (yet) complete.

Resource: 01/06/2001 - 31/12/2002: 0.5 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). Engineer/Toolsmith.

Deliverable: 6.4-c Tools for resource allocation (disk, server etc)

Description: This is related to farm complexity, and should be prototyped at the TO. Hardware resqurces
(disk/CPU/network) may be allocated to production farms and/or to users analysing data. It
must be possible to partition the allocation in any centre in such a way that the users do not
interfere with the production and vice versa. It must also be possible to allocate or remove
resources dynamically, with no interruption of access to the data that is being served| Such
reallocation may happen automatically in a load-balancing system.

Users with private federations (shallow copies) must also see the changes in resourges, not
just the ‘official’ federations.

This is essentially the manual-labour version of the 'Tools for automatically reconfiguring
farm parameters’ task, and should form the basic toolkit for that task.

This ability to (re-)allocate resources also forms the basis of a high-availability system, and
is therefore extremely important in systems such as we will finally build.

Responsible: Responsible person

Client(s): DBA and sys admin staff, as well as farm-operations staff.

End Date: when?

Risks/Constraints: That a networking expert is needed may not be obvious. However, to first approximation
this task will result in switching nodes into/out of farms, and in failing-over failed servers.
Also, the detection of problems is more likely to be based on network performance than other
parameters.

Resource: 01/06/2001 - 31/12/2004: 0.6 FTE (0.0 available). Networking expert.

Resource: 01/01/2005 - 31/12/2007: 0.3 FTE (0.0 available). Networking expert.
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Deliverable: 6.4-d Tools for optimising performance

Description: Based on information about the access patterns of the users and the performance of the hard-
ware, tools will be needed to allocate resources to ensure high performance. This should
include the possibility to allow users to give hints (‘I will run on this dataset 24 times|per
day for the next week’ or ‘I want (all/only part of) that dataset’) so that database files can
be pre-staged or ‘pinned’ on disk intelligently. At a lower level, tools are needed for simple
re-clustering of data on disk or on tape and for deciding which files are served by which
servers. Probably re-clustering on tape is the most important idea to pursue.

Responsible: Responsible person

Client(s): DBA

End Date: Later rather than sooner

Risks/Constraints: There is a tradeoff here between trying to optimise what you have and simply buying more
hardware. Hence the apparently low manpower investment in the early stages. Later| as we
approach the full level of complexity and the beginning of real data-taking, optimisation|will
become much more important. We may be able to optimise a T2 by buying more hardware,
but doing so at a T1 may not be an option. This is reflected in the profile, a modest geffort
early on followed by significant before before the T1s ramp up fully (so there is still time to
influence their decisions).

Resource: 01/06/2002 - 30/06/2004: 0.5 FTE (0.0 available). Engineer/Toolsmith.

Resource: 01/07/2004 - 31/12/2007: 1.0 FTE (0.0 available). Engineer/Toolsmith.

Deliverable: 6.4-e Tools for facilitating common DB administration tasks

Description: Creation of new databases, shallow and deep copies, attaching/removing individual dgtabase
files and entire datasets, validating and invalidating parts of datasets, relocation of files,
monitoring of locks, automatic cleaning of stale locks, applying access-constraints (read-
write/read-only etc), declaring database files as definitively closed etc.

Responsible: Responsible person

Client(s): DBA

End Date: Some basic tools are needed urgently, others can wait.

Risks/Constraints: Further tools will have to be written as the need for them becomes known. | assume that as
we approach first data there will be a greater need for more tools.

Resource: 01/06/2001 - 31/12/2005: 0.5 FTE (0.0 available). DB administrator.

Resource: 01/01/2006 - 31/12/2007: 1.0 FTE (0.0 available). DB administrator.

Deliverable: 6.4-f Tools for facilitating user-level DB administration tasks

Description: Similar to the previous task, this amounts to basically taking the same tools that are created
for that task and making them fool-proof, user-friendly, and semi-intelligent so that users can
perform the basic tasks they need to manipulate the contents of their own federations. This
probably means adding a web-based GUI for many of the tools.

Responsible: Responsible person

Client(s): The dreaded End User

End Date: Starting next year

Risks/Constraints: Check overlap with IGUANA section

Resource: 01/01/2002 - 31/12/2004: 0.3 FTE (0.0 available). Engineer/GUI designer.

Resource: 01/01/2005 - 31/12/2007: 0.5 FTE (0.0 available). Engineer/GUI designer.
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Deliverable: 6.4-g Tools for making DB sanity checks, fixing corrupt DB's,... J
Description: Tools are needed for checking the integrity of a database at the level of the database file, the

DB structure and at the level of the CMS event model. It must be possible to cleanly remove
corrupted events or parts of events from a dataset. It must be possible also to restore such

removed items if the problem can be resolved later (e.g. restore from backup etc).

The tools must be capable of making some level of sanity checks with only the meta-data, to
avoid massive data-movement. | assume this is mostly a problem when importing ney data
from other RC’s, or when disks or tapes start to die and corrupt files. As far as possible all

surgery should be performed on meta-data alone, to avoid having to re-write stable data.

For productions we can live with larger-scale surgery, such as the ability to delete runs. When

we finally start to take data we will need much more finesse.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: Not needed before end of 2005

Risks/Constraints:

Resource; 01/01/2003 - 31/12/2005: 0.5 FTE (0.0 available). Engineer/Toolsmith.
Resource: 01/01/2006 - 31/12/2007: 1.0 FTE (0.0 available). Engineer/Toolsmith.
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7 Online Filter Software Framework (Emilio Meschi)

The aim is to design and develop a complete software infrastructure for the online high level triggers. The task
breakdown highlights the interactions of the online filter software with external entities. To meet the functional
requirements of the CMS filter farm a number of small R&D projects will be needed. At the end of the R&D part,
development of production level support software for the various functionalities of the filter nodes will start.

The Filter Framework interacts with DAQ-type environments and Offline-type environments, it is a distributed
system and it is an information server (e.g. when it provides monitorable physics data). The “glue” between various
services and interfaces, task coordination and prioritisation, and information services will have to be designed and
developed to build an online filtering application. Deployment of a fully functional (set of) product(s) is mandatory
around two years prior to the beginning of data taking.

Deliverable: 7.0-h Online Filter Software Management

Description: Management of design and development of software specific to the Online farm (interfaces,
services, controls and monitoring). Maintenance of the final products will have to proyided
when experiment starts.

Responsible: Responsible person

Client(s): TriDAS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2001 - 31/05/2005: 0.2 FTE (0.2 available). EFF Manager.

Resource: 01/06/2005 - 31/12/2007: 0.5 FTE (0.5 available). EFF Manager.

Resource: 01/06/2005 - 31/12/2007: 2.0 FTE (0.0 available). Code Manager.

7.1 Input Data Handling

Event data built in the CMS event builder will be delivered to computational units in the Filter Farm via a network
interconnect. The delivery must be reliable and the interconnect must be able to cope with the corresponding data
traffic. The aim of this task is to evaluate the implications of such a data flow, define the relevant interfaces and the
raw data format. This is necessary for development both on the EVB and the Filter Farm side to proceed. Tools to
test prototype software will be necessary for the rest of the project to proceed.

Deliverable: 7.1-a Data access interface and EFF-DAQ interconnect

Description: Define data access interfaces to the DAQ data source (Builder Unit). Assess impact af vari-
ous transport protocols as a function of the interconnect capabilities. Evaluate technalogies
for DAQ/Filter Farm interconnects. Specify performance and impact. Design baseling and
upgrade solutions in conjunction with the TriDAS Event Building designers.

Responsible: Responsible person

Client(s): TriDAS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2001 - 31/12/2004: 0.5 FTE (0.2 available). Designer-0.

Deliverable: 7.1-b Raw data formats

Description: Coordinate decisions about, and reach a common agreement on, format or raw data from the

various detectors. Assess impact of various solutions. Define, document, and track changes
in the detector raw data format.

Responsible: Responsible person

Client(s): TriDAS/Detector groups

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/06/2001 - 31/12/2003: 0.1 FTE (0.0 available). Det-Liaison.
Resource: 01/01/2006 - 31/12/2007: 0.3 FTE (0.0 available). Det-Liaison.
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Deliverable: 7.1-c Data Playback
Description: Support for playback of simulated and real raw data through the DAQ/EF. Tools to mimic
raw data format from simulated data. Tools to inject data at various levels in the DAQ ¢chain
must be developed.

Responsible: Responsible person

Client(s): EFF software developers, TriDAS DAQ developers

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2002 - 31/12/2003: 0.3 FTE (0.0 available). Designer-O0.
Resource: 01/01/2006 - 31/12/2007: 0.2 FTE (0.0 available). Designer-O0.

7.2 Output Data Handling

The Filter Farm will output event data at a rate of O(100) Hz. This corresponds to a data throughput of O(100)
MB/s. The output data will consist mainly of raw event data from the detector, with the addition of a limited
amount of reconstruction information from the High Level Trigger. It is necessary to insure the safeness of this
data and minimise the amount of data losses prior to the central mass storage. The impact of object-based storage
at an early stage must be assessed as opposed to subsequent preprocessing of raw data into objects. The ability to
create privileged data paths for “golden” event data must be provided.

Deliverable: 7.2-a Local data storage

Description: Assess need, devise strategy, and provide software support for intermediate (local) data stor-
age

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2004 - 31/12/2007: 0.2 FTE (0.0 available). Storage Designer 1.

Deliverable: 7.2-b Interface to CS and DB

Description: Produce requirements and design of the Filter application interface to CS. Devise strategy for
handling of “remote” mass storage (DB'’s)

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2004 - 31/12/2006: 0.5 FTE (0.0 available). Storage Designer 1.

Deliverable: 7.2-c “Express-line” Interface

Description: Provide software support for “express-line” processing of event data

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2004 - 31/12/2006: 0.3 FTE (0.0 available). Storage Designer 1.

7.3 Control and Monitoring of filter system

At an early stage in the prototyping phase it is necessary to configure and control medium scale test setups with
0O(100) CPU'’s. At the same time development of the general CMS run control will have to be tracked to provide
access points and interfaces which conform to the general structure. An adequate scaling of performance to the
final system will have to be demonstrated. The computational units in the Filter Farm will be the places where most
of the monitoring data (both detector and physics quantities) are produced. A consistent API for the extraction of
this data, to allow simple development of “consumer” monitor process will have to be developed.
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Deliverable: 7.3-a Configuration and setup

Description: Global strategies for configuration and setup of filter applications in the filter farm must be
defined. This includes global configuration strategies both for the framework and the actual
reconstruction application. A usable system calls for full configurability and reconfigurability
with minimal deadtime, and must comply with general specifications for configuration of the
DAQ and detector systems.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints:

Resource: 01/06/2001 - 31/12/2005: 0.5 FTE (0.0 available). Designer-1.

Deliverable: 7.3-b Interface to Farm Control system

Description: Design and implementation of “Box Control” services for the EFF computational units|and
“Application Control” for filtering applications.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2002 - 31/12/2005: 0.5 FTE (0.0 available). Designer-1.

Deliverable: 7.3-c Online Reconstruction control

Description: Design and develop consistent and homogeneous control software for online reconstruction
parameters.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints:

Resource: 01/06/2001 - 31/05/2004: 0.5 FTE (0.0 available). Designer-2.

Deliverable: 7.3-d Detector/Trigger/Physics monitor

Description: Support for monitoring of detector/trigger/physics parameters

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2004 - 31/12/2006: 0.5 FTE (0.0 available). Designer-2.

7.4 Filtering code specification, validation, and quality control

Based on existing prototype code, a set of guidelines will be produced to satisfy the constraints of an online
reconstruction and triggering application. A set of benchmarks is necessary to define these guidelines and as tools
for developers (physicists) to evaluate the would-be selection algorithms. In addition, quality assurance tools are
needed which can probably be shared with offline production code. Finally, a validation procedure, including a
final “burn-in” sequence where an older and a more recent versions of the filtering code coexist in the filter farm,
must be defined. The latter assumes appropriate support is being provided in the filter framework.
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Deliverable: 7.4-a Code guidelines and specs

Description: In conjunction with the software process group of CCS, produce and maintain coding @
lines and specifications, and related documentation, for online filtering code.
In conjunction with PRS groups, follow development and deployment of new algorithms and
filtering executables

Responsible: Responsible person

Client(s): EFF coordinator, Reconstruction code developers, Physicists

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/06/2001 - 31/12/2005: 0.2 FTE (0.2 available). Offline Liaison.

Resource: 01/01/2006 - 31/12/2007: 0.5 FTE (0.2 available). Physics Liaison.

Deliverable: 7.4-b Performance benchmarks

Description: Develop and maintain performance benchmarks for filtering applications/modules

Responsible: Responsible person

Client(s): Online coordinator, Offline coordinator, EFF manager

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2002 - 31/12/2006: 0.2 FTE (0.0 available). Toolsmith-1.

Deliverable: 7.4-c Quality assurance and validation

Description: Provide quality assurance and validation tools/procedures for new code. We expect td
most of the tools developed for QA&V in the offline context. Online specific tools will
limited. Most of the work will go into adapting and organising QA for online purposes

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints:

Resource: 01/01/2002 - 31/12/2006: 0.2 FTE (0.0 available). Toolsmith-1.

7.5 Run condition and calibration tracking
During data taking, the filter applications will have to track changes in run conditions and calibration constants

at runtime. Updating this information for the whole farm must cause little or no deadtime and always leave the

farm in a consistent state. It must always be possible to reproduce a posteriori the conditions in which the online
filtering was running for a certain (set of) events. Specifications on how, how often and through which services

these informations are accessed must be produced, and the relative toolkits or API's designed and developed.

bration

Deliverable: 7.5-a RC&C handling

Description: Produce specifications of the access methods, handling and tracking changes of cali
constants and run conditions in the filter application

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2002 - 31/12/2005: 0.1 FTE (0.1 available). RC&C Liaison.

Deliverable: 7.5-b Run Conditions toolkit/API

Description: Design and development of an API or Toolkit for access to Run Conditions in the H
Application.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2004 - 31/12/2006: 0.3 FTE (0.0 available). Designer-0.

Filter
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Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:
Resource:

7.5-c Calibrations toolkit/API

Design and development of an API or Toolkit for access to Calibration constants in the
Application.

Responsible person

Who wants the deliverable? As specific as possible.

A date, or “before xxx”, or “after yyy”.

01/01/2004 - 31/12/2006: 0.3 FTE (0.0 available). Designer-0.

Filter
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8 Online Farm(s) ( Coordinator name

The Online Filter Farm is responsible of the final selection of event data that is stored permanently. It is a critical
item in the data acquisition chain and the first element to perform an analysis of event data. Strategies to assure
its functionality with as little as possible deadtime must be ready well in advance. The system management
and administration need to be coordinated, a number of knowledge bases need to be maintained on the status
of resources (both hardware and software). To minimise down-time, tools to monitor, control, configure and
reconfigure a large farm of computers will be crucial. A large fraction of the tools, deliverables, management and
operation needs in this area are shared with the GRID project and offline computing centre at CERN.

8.1 On-site Online Farm

The current baseline design of the CMS data acquisition calls for local filtering of event data from the event building
stage, in a farm of computers located on site. This farm will have the largest computational power compatible with
cost, space and power constraints. System administration for a cluster of several thousands of CPUs must be
insured with minimum down-times. The farm will produce a large amount of data to be stored in the central mass
storage facilities of the CERN TO/T1. An appropriate network bandwidth must be insured among the experiment
site and the CERN computing centre

Deliverable: 8.1-a Computing resources

Description: Provide the computational power needed to process CMS data and perform the data refduction
necessary to achieve a required sustainable output rate.

Responsible: Responsible person

Client(s): Who wants it

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Must be available on schedule for the experiment to start. Computing resources (hardware).

Deliverable: 8.1-b Filter Farm to DAQ networking

Description: Provide the network connectivity between the event builder and the Filter Farm.

Responsible: Responsible person

Client(s): Who wants it

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Must be available on schedule for the experiment to start. Networking resource (hardware).

8.2 System Management

The Online Filter Farm will consist of several thousands independent machines. The management and maintenance
of the hardware and all the basic software (operating system, generic services (e.g. batch system etc.)) must be
provided in order to keep the farm functional at all times during data taking.

Deliverable: 8.2-a Hardware installation/management. Early on will take care of scaled down pro-
totype setups.

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): TriDAS, EFF Coordinator, Filter Units Coordinator

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Service disruptions = experiment deadtime.

Resource: 01/01/2003 - 31/12/2007: 0.5 FTE (0.0 available). System Manager.

Deliverable: 8.2-b Operating System maintenance

Description: Installation, maintenance and upgrade of the operating system on all farm machines

Responsible: Responsible person

Client(s): EFF coordinator, Filter Units coordinator

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Service disruptions = experiment deadtime.

Resource: 01/01/2003 - 31/12/2007: 0.5 FTE (0.0 available). System Manager.

56



Deliverable: 8.2-c Hardware database

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): EFF coordinator, shift crew, TriDAS management

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: A necessary tool for the management of O(1000) nodes farm.

Resource: 01/01/2003 - 31/12/2005: 0.2 FTE (0.0 available). DB designer.

Resource: 01/01/2006 - 31/12/2007: 0.5 FTE (0.0 available). DB maintainer.

Deliverable: 8.2-d TO Online connectivity

Description: Network bandwidth between the CMS site and CERN TO. SeéviSlsstem administratior
of connection to tierO.

Responsible: Responsible person

Client(s): TriDAS, Detector groups

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Network bandwidth + administration and maintenance

Resource: 01/01/2005 - 31/12/2007: 0.2 FTE (0.0 available). Net Admin.

Deliverable: 8.2-e Load Sharing/Job Control

Description: Load sharing and other facilities for “non standard” online filtering. System administrg
of the online farm cluster, load sharing, batch queues etc.

Responsible: Responsible person

Client(s): EFF coordinator, Production Manager, EFF System Manager

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2003 - 31/12/2007: 0.3 FTE (0.0 available). System Admin.

ation

8.3 Online code management

The online farm will have fast code turnover. An efficient independent code versioning system must be in p
maintained. Coordinated distribution of relevant software to all the nodes, centralised installation and confi
of the machines will have to be insured.

Deliverable: 8.3-a Code Versioning/Distribution

Description: Maintain a software repository for online software. Manage versioning and distribution

Responsible: Responsible person

Client(s): EFF Coordinator/Offline Production /PRS coordinators/ physicists

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2002 - 31/12/2007: 0.3 FTE (0.0 available). Librarian.

Deliverable: 8.3-b System startup/sw installation

Description: Installation and maintainance of all the basic software needed for online applications
vide facilities for global startup of the system.

Responsible: Responsible person

Client(s): EFF Coordinator, EFF System Manager

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2005 - 31/12/2007: 0.3 FTE (0.0 available). Software Admin.

lace and
guration

Pro-

8.4 Farm Monitoring

The status of hardware and performance of the machines in the farm will be monitored and controlled by the
experiment shift crew. Most of the tools to provide this monitoring should be shared with other computing farms.

Appropriate interfaces and services will be needed to collect the information and serve it to the various cli
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Deliverable: 8.4-a Status Monitoring/Fault Detection {L

Description: Provide services to monitor the farm status and detect hardware faults. Provide standard
interfaces to these service for use from “Run Control”

Responsible: Responsible person

Client(s): EFF coordinator/ shift crew/ System Manager

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints:

Resource: 01/01/2003 - 31/12/2006: 0.5 FTE (0.0 available). Farm Toolsmith.

Deliverable: 8.4-b Runtime monitoring

Description: Provide services to monitor system-level parameters of the farm, both at the global and the
single node level

Responsible: Responsible person

Client(s): EFF coordinator/ shift crew / system manager

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Resource: 01/01/2004 - 31/12/2006: 0.5 FTE (0.0 available). Farm Toolsmith.
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9 Tracker - b Tau (Marcello Mannélli, Lucia Silvestris)

This task covers the implementation, support and documentation of the Tracker simulation, reconstruction, align-
ment, data-handling and analysis tools needed in order to fully reconstruct track and vertices using the Tracker
Detector. These are considered by the CMS Tracker community as a deliverable, along with that of the Tracker
detector itself. The same tools are fundamental in order to investigate the physics potential of CMS in general and,
in particular, physics channels with include b’s and tau’s in the final state. The tagging of b’s and tau’s are the
specific responsibility of the Tracker - b Tau PRS group. The definition of the optimal analysis strategies for the
various physics channels is done in close coordination with the other PRS groups, where relevant. It's responsi-
bility of the Tracker - b Tau PRS group guarantee that the tracker software is properly integrated in the final CMS
software environment. This is done in close coordination with the CCS and TriDAS groups.

This task also includes the definition of Tracker b/Tau specific samples needed for background rejection and bench-
mark signal studies. The Monte-Carlo production will be done in close coordination with the CMS Production
team.

A preliminary analysis of the different sub-tasks, their deliverables and the resources required was presented to the
TIB on 23/10/2000. Here, next to each L3 sub-task, we reported the estimate of the required resources from this
preliminary analysis. The further refinement of the L3 sub-tasks, and the corresponding allocation of manpower,
are being carried out in the context of a series of mini-workshops. Mini-workshops on Track and Vertex recon-
struction were held during of month of January,

see http://cmsdoc.cern.ch/cms/Physics/btau/management/top/workshop.html

The result detailed to task list can be found at this URL:
http://cmsdoc.cern.ch/cms/Physics/btau/management/activities/reconstruction/tracks.html
http://cmsdoc.cern.ch/cms/Physics/btau/management/activities/reconstruction/vertex.htmil

These mini-workshops included joint sessions with the EEA gamma and Muon PRS groups, to discuss track-

ing issues directly relevant to the identification and reconstruction of these physics objects. The corresponding
agendas and presentations can also be found at:
http://cmsdoc.cern.ch/cms/Physics/btau/management/top/workshop.html

Below we list the main Tracker - b Tau PRS sub-tasks.

9.1 Tracker Detector Simulation

This item covers the simulation issues related to the geometry and response of the Tracker Detector, as well as the
implementation and integration of the relevant code in the CMS simulation projects (prededdiyl/OSCAR). In

particular, the parameters governing the relevant physics processes in GEANT3 and GEANT4 (such as éutoffs on
rays, photons and low energy interactions) must be tuned to provide an adequate simulation of particle propagation
through the tracker, and realistic charge deposition in the silicon sensors, as determined from experimental data.
The existing models of detector and electronic response will be further refined@RMDA& project, and will then

be ported to th®©SCAR project. Also included are the various tools needed for debugging and validation of the
simulation code and the Monte Carlo Production samples.

Resources needed: 6.5 FTE 2001, 3.5 FTE 2002 and 3 FTE 2003.

Deliverable: 9.1-a Detector Simulation Geometry and Material Model in GEANT3
Description:

Responsible: Tracker

Client(s): SPROM and PRS

End Date: Existing code, debugging and optimisation are needed before end of April 2001
Risks/Constraints:

Deliverable: 9.1-b Detector Simulation Geometry and Material Model in GEANT4
Description:

Responsible: Tracker

Client(s): SPROM and PRS

End Date: Aim for completely new implementation end 2001

Risks/Constraints:

Deliverable: 9.1-c Validation Tools for Tracker simulation Geometry and Material Models
Description:

Responsible: Tracker

Client(s): Tracker

End Date: Required by end of April 2001

Risks/Constraints:
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Deliverable: 9.1-d Tuning of Tracker specific physics processes in GEANT3
Description:

Responsible: Tracker

Client(s): SPROM and PRS

End Date: Required by end of May 2001

Risks/Constraints:

Deliverable: 9.1-e Validation Tools for specific physics processes in GEANT3 simulation
Description:

Responsible: Tracker

Client(s): Tracker

End Date: Required for end of April 2001

Risks/Constraints:

Deliverable: 9.1-f Tuning of Tracker specific physics processes in GEANT4
Description:

Responsible: Tracker

Client(s): SPROM and PRS

End Date: Goal: end 2001

Risks/Constraints:

Deliverable: 9.1-g Validation Tools for specific physics processes in GEANT4 simulation
Description:

Responsible: Tracker

Client(s): Tracker

End Date: Goal: end 2001

Risks/Constraints:

Deliverable: 9.1-h Simulation of Detector Response (Sensor and Electronics)
Description:

Responsible: Tracker

Client(s): SPROM

End Date: existing code, optimisation and modularity is needed end of April 2001
Risks/Constraints:

Deliverable: 9.1-i Validation Tool for Detector Response (Sensor and Electronics)
Description:

Responsible: Tracker

Client(s): Tracker

End Date: Required by end April 2001

Risks/Constraints:

Deliverable: 9.1-j Tracker Fast Simulation

Description:

Responsible: Tracker

Client(s): SPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.1-k Tracker Visualisation

Description:

Responsible: Tracker

Client(s): SPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.1- Simulation of Tracker Position Monitoring System (PMS)
Description:

Responsible: Tracker

Client(s): Tracker Alignment sub-task

End Date:

Risks/Constraints:
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Deliverable:

9.1-m Simulation of Distortions

Description:

Responsible: Tracker

Client(s): Tracker Alignment sub-task

End Date:

Risks/Constraints:

Deliverable: 9.1-n Geometry Model for Test-Beam Set-up (on demand)
Description:

Responsible: Tracker

Client(s): Tracker Test-Beam Team

End Date:

Risks/Constraints:

Deliverable: 9.1-0 Simulation for Test-Beam Set-up (on demand)
Description:

Responsible: Tracker

Client(s): Tracker Test-Beam Team

End Date:

Risks/Constraints:

9.2 Tracker Detector Reconstruction

This item includes the tracker reconstruction geometry model, cluster finding and position reconstruction, track
and vertex reconstruction frameworks and algorithms, for use both in HLT and subsequent off-line analysis. This
task includes the proper integration of the relevant code in the reconstruction project (pré&soay. Also

included are the various tools needed for debugging and validation of the reconstruction code and the Monte Carlo

Production samples.

A fully functional track reconstruction chain exists, with several high quality algorithms implemented. A vertex
reconstruction package also exits, with several algorithms at various stages of developments. For more details of

ongoing and planned activities, refer to the URL's:
http://cmsdoc.cern.ch/cms/Physics/btau/management/activities/reconstruction/tracks.html
http://cmsdoc.cern.ch/cms/Physics/btau/management/activities/reconstruction/vertex.html
Resources needed: 7 FTE 2001, 5.5 FTE 2002 and 5.5 FTE 2003.

Deliverable: 9.2-a Tracker Cluster Finding

Description:

Responsible: Tracker

Client(s): RPROM, Tracker Data-Handling sub-task and Tracker Alignment sub-task
End Date: existing code, debugging and optimisation are needed
Risks/Constraints:

Deliverable: 9.2-b Tracking Framework

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, optimisation is needed
Risks/Constraints:

Deliverable: 9.2-c Material Effects on Track Reconstruction
Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-d Persistent Tracks

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: Required by end of June 2001

Risks/Constraints:
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Deliverable:

9.2-e Reconstruction Geometry Model

Description:

Responsible: Tracker

Client(s): RPROM

End Date: existing code, debugging and optimisation are needed

Risks/Constraints:

Deliverable: 9.2-f Combinatorial Track Finder Algorithm

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, debugging and optimisation are needed

Risks/Constraints:

Deliverable: 9.2-g New or Impoved Track Finder Algorithms

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-h Pixel Seed Generation Algorithms

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, debug, optimisation is needed

Risks/Constraints:

Deliverable: 9.2-i Other Seed Generation Algorithms

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-j Connection Machine Track Finder Algorithm

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, debugging and optimisation are needed

Risks/Constraints:

Deliverable: 9.2-k Validation (Analysis) Tools for the different Track Finder Algorithms

Description:

Responsible: Tracker

Client(s): PRS

End Date: existing code, debugging and optimisation are needed

Risks/Constraints:

Deliverable: 9.2-1 Tracking for Muons

Description:

Responsible: Tracker and Muon

Client(s): PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-m Vertices Framework

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, improvements to the framework are underway in order to facilitate the in
mentation of other algorithms

Risks/Constraints:

nple-
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Deliverable:

9.2-n Primary Vertex Finder Algorithms

Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, debug, optimisation is needed
Risks/Constraints:

Deliverable: 9.2-0 Secondary Vertex Finder Algorithms
Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: existing code, debug, optimisation is needed
Risks/Constraints:

Deliverable: 9.2-p Soft assignment vertex finding algorithms
Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-q Hard assignment vertex finding algorithms
Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-r Very displaced vertices andy conversions
Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date:

Risks/Constraints:

Deliverable: 9.2-s Validation (Analysis) Tools for the different Vertex Finder Algorithms
Description:

Responsible: Tracker

Client(s): RPROM and PRS

End Date: A preliminary version has recently been implemented. Debug and optimisation is need
Risks/Constraints:

Deliverable: 9.2-t Reconstruction for Tracker Test-Beam (on demand)
Description:

Responsible: Tracker

Client(s): Tracker Test-Beam Team

End Date:

Risks/Constraints:

9.3 Tracker Detector Alignment

ed

This item includes the development of the software tools needed for the Tracker alignment and for the integration
with the Muon-link System. This second part will be done in close collaboration with the PRS Muon. The tools
developed will be used to study the effects of mis-alignments at different reconstruction and selection stages, to
link the muon and the tracker Position Monitoring systems, and to develop alignment strategies using both the
information from the Tracker Position Monitoring System, and from reconstructed tracks.
Resources needed: 4.5 FTE 2001, 4.5 FTE 2002 and 4.5 FTE 2003.

Deliverable:
Description:
Responsible:
Client(s):

End Date:
Risks/Constraints:

9.3-a Metrology and alignment specifications

Tracker
CMS
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Deliverable: 9.3-b Tools for displacing sets of detector modules

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.3-c Tracker Alignment Data-Base Prototype

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.3-d Specific cluster reconstruction algorithms for the Tracker Position Monitoring
System

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.3-e Tracker Alignment Algorithms

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.3-f Software for the integration with the Muon-link System

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

9.4 Tracker Detector Data Handling

This item covers an important set of software tasks that lie at the interface between online reconstruction software
and hardware. Optimisation and delivery of the these products benefit from good coordination between reconstruc-
tion software and data acquisition groups. This concerns, in particular, data synchronisation (in time), calibrations,
FED cluster finder and zero suppression algorithms, hardware and software readout partitions, ADC dynamic range
definition, data formatting and detector data monitoring.

Resources needed: 3.0 FTE 2001, 3.5 FTE 2002 and 3.5 FTE 2003.

Deliverable: 9.4-a Tracker FED zero suppression algorithms
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.4-b Tracker Data Synchronisation (in time) algorithms
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.4-c Tracker Detector Data Monitoring
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:
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Deliverable: 9.4-d Tracker Beam Test Data Monitoring (on demand)
Description:
Responsible: Tracker
Client(s): CMS
End Date:
Risks/Constraints:
Deliverable: 9.4-e Tracker Calibration Data-Base Prototype
Description:
Responsible: Tracker
Client(s): CMS
End Date:
Risks/Constraints:
Deliverable: 9.4-f Tracker Calibration algorithms
Description:
Responsible: Tracker
Client(s): CMS
End Date:
Risks/Constraints:
Deliverable: 9.4-g Analysis Tools for Tracker Calibration Studies
Description:
Responsible: Tracker
Client(s): CMS
End Date:
Risks/Constraints:
Deliverable: 9.4-h Analysis Tools for Tracker Data Volume Studies
Description:
Responsible: Tracker
Client(s): CMS
End Date:
Risks/Constraints:
9.5 b Tagging

This item covers the b tagging at the different stages of the reconstruction and event selection (L3 Trigger, off-line).
Tools for common issues with other sub-detectors will be done in close collaboration with the other PRS groups.
Resources needed: 5 FTE 2001, 5 FTE 2002 and 7 FTE 2003.

Deliverable: 9.5-a Tools for b HLT Studies
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.5-b Tools for Jet Identification and Reconstruction
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.5-c Tools for Soft Lepton Tags
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:
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Deliverable: 9.5-d Tools for b tagging based on Impact Parameters Methods
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.5-e Tools for b tagging based on Vertex Methods

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.5-f Analysis Tools in order to verify performance for single jets, QCD, top and Higgs.
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

9.6 Tau Tagging

This item covers the tagging at the different stages of the reconstruction and event selection (L3 Trigger, off-line).
Tools for common issues with other sub-detectors will be done in close collaboration with the other PRS groups.
Resources needed: 2 FTE 2001, 2 FTE 2002 and 3 FTE 2003.

Deliverable: 9.6-a Tools for Tau HLT Studies

Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.6-b Tools for tau tagging based on vertex for three prong decays
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.6-c Tools for tau tagging based on impact parameter for 1-prong decay
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:

Deliverable: 9.6-d Analysis Tools in order to verify performances for different channels
Description:

Responsible: Tracker

Client(s): CMS

End Date:

Risks/Constraints:
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10 E-Gamma/ECAL (Chris Seez)

To co-ordinate all activities relating to ECAL software and analysis of electron and photon physics objects. To
maintain an adequate level of coherence between these activities, ensuring, where necessary, an adequate cross-
linkage between tasks, with a view to the eventual goal of obtaining physics results of high quality promptly from

real data.

10.1 ECAL Simulation
Simulation model. Geometry. Use of GEANT3. Transition to GEANT4. Effect of GEANT cuts. Optimisation of
geometric description.

Deliverable: 10.1-a Geometry
Description: Geometry for GEANT3 and GEANT4 (in CMSIM and OSCAR). Geometry in agreement
with construction parameters. Adequate description of passive material behind and in front
of crystals. Canonical target longitudinal light collection curve of crystals to be included in
the GEANT simulation. Adequate optimisation for performance.
Responsible: ECAL

Client(s): CMS

End Date: End of 2001 for GEANT3. Early 2002 for GEANT4.

Risks/Constraints: Final geometry is needed for tests against test-beam data.

Deliverable: 10.1-b Fast simulation

Description: Simulation of electromagnetic showers in ECAL optimised for speed (to be used for physics
studies). Trade off between speed and realism to be investigated and target perfofmance
defined.

Responsible: ECAL

Client(s): CMS

End Date:

Risks/Constraints: Physics TDR

10.2 ECAL detector response simulation and reconstruction
Digitisation simulation and reconstruction. Selective readout and zero suppression. Bunch crossing id. Trigger
primitive generation.

Deliverable: 10.2-a Maintenance, development and verification

Description: Code exists but needs maintenance, development and verification.

Responsible: ECAL

Client(s): CMS

End Date: Continuous

Risks/Constraints:

Deliverable: 10.2-b Selective readout scheme

Description: Development of a selective readout and zero suppression scheme compatible with hardware

being developed. Must satisfy data volume constraints with minimal or zero significant im-
pact on physics.
Responsible: ECAL
Client(s): CMS
End Date: Urgent.
Risks/Constraints: Zero suppression cuts currently used in production simulation already have noticeable effects
on reconstruction of unconverted photons and may impact on in situ calibration studies.

10.3 Electron/Photon High Level Triggers and Physics Objects
Development of algorithms and associated software for selection in high level triggers. Electron and photon iden-
tification. Testing and detailed results from large scale simulation.
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Deliverable: 10.3-a Level-2 selection

Description: Reduction of data rate from Level-1 trigger using limited information (ECAL+pixels). (At
present we are using the terminology Level-2=ECAL alone; Level-2.5=ECAL+pixels)

Responsible: PRS

Client(s): CMS

End Date: Provisional scheme already exists

Risks/Constraints: LHCC Milestones imply working scenario by May

Deliverable: 10.3-b Level-3 selection

Description: Reduction of data rate from Level-2 trigger using full detector information (i.e. including
tracker)

Responsible: PRS

Client(s): CMS

End Date: May 2001

Risks/Constraints: LHCC Milestones imply working scenario by May

Deliverable: 10.3-c Full selection chain to O(100Hz)

Description: Reduction of data rate to what gets written to permanent storage

Responsible: PRS

Client(s): CMS

End Date: November 2001

Risks/Constraints: LHCC Milestone. DAQ TDR.

10.4 ECAL Calibration
in situ calibration. First step is to develop credible scenario.

Deliverable: 10.4-a Credible in situ calibration scenario

Description: Studies largely using software existing or being developed for HLT studies, to answer ques-
tions like: - calibration electron selection: efficiency (how long does it take) - unscrambling
individual crystal constants (Householder method, or similar) - relation between electron and
photon energy scales: non-linearities, eta (material) dependence etc - basket edges

Responsible: ECAL

Client(s): CMS

End Date: November 2001

Risks/Constraints: LHCC Milestone

10.5 ECAL Test Beam and Pre-Calibration
Software and software organisation for pre-calibration. Plan and definition of needs. Online checking. Repro-
ducibility. Detailed comparison of test-beam data with ECAL simulation model. Availability of test-beam data for
further checking against simulation in case of unexpected questions. Also included, for the moment, under this task
are the follow items mainly related to specialised databases, their creation, population and use: the laser (crystal
transparency monitoring) system, the in situ calibration database, the pre-calibration database, and the construction

database
Deliverable: 10.5-a Details of Test Beam and Pre-Calibration deliverables not available before
discussion with people involved in existing work
Description: Elaborate on purpose and functionality.
Responsible: Responsible person
Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
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11 Jets and Missing Transverse Energy / HCAL (Shuichi Kunori, Sarah
Eno)

coordinate the various L3 efforts of the Jets and Missing Transverse Energy / HCAL group. Run bi-weekly meet-
ings. maintain a web page with the results and status from the various L3 tasks.

11.1 HCAL Simulation

This item covers the GEANT3, GEANT4, and "fast” parameterised descriptions of the HCAL response. The
sensitivity of the response to GEANT parameters must be investigated and documented. The response must be
tuned to any available test beam data. The results from the parameterised description must be compared to the
GEANT-based descriptions.

Deliverable: 11.1-a CMS note describing GEANT3 description and tuning

Description: A CMS note that describes the GEANT3 description of the HCAL, documenting its sensi-
tivity to the GEANT parameters and hadron shower models, and showing comparisons to all
available test beam data.

Responsible: HCAL

Client(s): CMS

End Date: ??7?

Risks/Constraints: none

Deliverable: 11.1-b CMS note describing GEANT4 description and initial tuning

Description: A CMS note that describes the GEANT4 description of the HCAL, documenting its sensi-
tivity to GEANT parameters and hadron shower models, and showing comparisons fo the
GEANTS3 description and the associated code.

Responsible: HCAL

Client(s): CMS

End Date: ??7?

Risks/Constraints: none

Deliverable: 11.1-c CMS note comparing GEANT4 response to test beam.

Description: A CMS note that describes the GEANT4 description of the HCAL, documenting its sensi-

tivity to GEANT parameters and hadron shower models, and showing comparisons fo the
GEANTS3 description and the associated code.
Responsible: HCAL

Client(s): CMS

End Date: ??7?

Risks/Constraints: none

Deliverable: 11.1-d CMS note describing the fast parameterised simulation of the HCAL and the
associated code.

Description: A CMS note that describes the parametrisation and compares the results to those from the

GEANT3 simulation. The note should also compare reconstruction of jets and missing trans-
verse energy from both simulations.
Responsible: HCAL
Client(s): CMS
End Date: ?7?7?
Risks/Constraints: none

11.2 HCAL Reconstruction and Test Beam
This item includes the development within ORCA of code to simulate the response of the HCAL electronics and
to allow the analysis of test beam data. Also, the analysis of test beam data from summer 2002.
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Deliverable:

11.2-a CMS note describing code that allows the simulation of the HCAL electronics

Description: A CMS note that describes code developed in ORCA to simulate the HCAL electrgnics.
should include effects of time jitter in the deposit of energy, the effect of multiple events
per crossing, allow the testing of different algorithms for the extraction of energy and|zero
suppression.

Responsible: HCAL

Client(s): CMS

End Date: July 2001

Risks/Constraints: develop in time to do some testing of algorithms in early summer for hardware guys

Deliverable: 11.2-b CMS note describing the studies of algorithms to be used in the electronics.

Description: A CMS note that describes different algorithms one could use for beam crossing identifica-
tion, energy extraction at level 1, and zero suppression. Documentation of the effect of these
algorithms on HCAL resolutions.

Responsible: HCAL

Client(s): CMS

End Date: Nov. 2001

Risks/Constraints: partial results for summer 2001 for electronics group, in time for fall 2001 production

Deliverable: 11.2-c CMS note describing optimisation of HCAL algorithms at high luminosity en-
ergy

Description: CMS note describing optimisation of HCAL algorithms, such as zero suppression, energy
extraction, and beam crossing identification for high luminosity.

Responsible: HCAL

Client(s): CMS

End Date: Jan. 2002

Risks/Constraints: none

Deliverable: 11.2-d CMS note describing analysis of test beam data from summer 2002 test beam.

Description: A CMS note that describes the analysis of test beam data from the summer 2002 test peam.

Responsible: HCAL

Client(s): CMS

End Date: Nov 2002

Risks/Constraints: summer 2002 test beam must occur.

11.3 HCAL Calibration
This item involves the development of code to store calibration constants within ORCA, and to use them to calcu-
late HCAL energies. Also, the development of methodologies to calibrate the HCAL in-situ.

data

Deliverable: 11.3-a CMS note on calibration strategy for the HF

Description: A note describing methodology of HF calibration, re-calibration and "in situ” monitoring
including aging problems.

Responsible: HCAL

Client(s): CMS

End Date: June, 2001

Risks/Constraints: none

Deliverable: 11.3-b CMS note on calibration strategy for the HB/HE

Description: A note describing methodology of HB/HE calibration, re-calibration and "in situ” monitoring
including aging problems.

Responsible: HCAL

Client(s): CMS

End Date: June 2002

Risks/Constraints: none

Deliverable: 11.3-c CMS note describing methodology for storing HCAL calibration constants in
an ORCA-compatible data base and the associated code.

Description: A note describing all the various kinds of calibration constants that will be stored in
bases for the HCAL, and how this will be done within the ORCA framework

Responsible: HCAL

Client(s): CMS

End Date: Jan. 2002

Risks/Constraints: coordination with the CMS-wide database effort.
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Deliverable:

11.3-d CMS-note describing the detailed methodology for in-situ calibration of the
HCAL

edinto

Description: A CMS-note describing the methodology for calibrating HCAL "in situ” using gamma-jet,
Z+jet, isolated pions, energy flows and a study this methodology using full ORCA recon-
struction.

Responsible: HCAL

Client(s): CMS

End Date: Nov. 2002

Risks/Constraints: none

Deliverable: 11.3-e CMS note describing the optimisation of weights for the calorimeter layers for
jet finding

Description: A CMS note describing the optimisation of weights for the calorimeter layers for jet finding.
should include plots demonstrating that the weights have been successfully implement
ORCA without bugs.

Responsible: HCAL

Client(s): CMS

End Date: June 2001

Risks/Constraints: none

11.4 Jet/MET Physics Objects and Higher Level Trigger
This item concerns the development of algorithms for the identification of jets, missing transverse energy, and taus.
It also includes developing a trigger table for physics channels that do not include leptons.

enti-

Deliverable: 11.4-a CMS note describing tau identification using the tracker in the HLT

Description: A CMS note describing tau identification using the tracking in the HLT

Responsible: HCAL

Client(s): CMS

End Date: July 2001

Risks/Constraints: tracking information available, sufficient production capacity

Deliverable: 11.4-b CMS note detailing sources of jet energy resolution

Description: A CMS note detailing the sources of the jet energy resolution

Responsible: HCAL

Client(s): CMS

End Date: ?7?7?

Risks/Constraints: none

Deliverable: 11.4-c CMS note describing the implementation jet-finding that includes tracking and
the identification of individual hadrons inside of jets and associated code..

Description: A CMS note describing the implementation jet-finding that includes tracking and the id
fication of individual hadrons inside of jets, including plots showing successful implementa-
tion in ORCA.

Responsible: HCAL

Client(s): CMS

End Date: ?7?7?

Risks/Constraints: none

Deliverable: 11.4-d CMS note describing a trigger table for physics for channels that do not contair
leptons.

Description: A CMS note describing a trigger table for physics for channels that do not contain leptons,
including Higgs to taus, invisible Higgs, SUSY to jets plus missing transverse energy, and
ttH.

Responsible: HCAL

Client(s): CMS

End Date: Dec 2001

Risks/Constraints: manpower, adequate production facilities, 9.1-A, 9.2-A, 9.2-B, for LHCC milestone
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Deliverable:

11.4-e CMS note describing algorithms for removing fake jets

Description: A CMS note describing algorithms for removing fake jets caused by pileup at high lum
ity. Should include plots showing the algorithm has been successfully deployed in O
without bugs.

Responsible: HCAL

Client(s): CMS

End Date: June, 2001

Risks/Constraints: student leaving

Deliverable: 11.4-f CMS note describing an ntuple maker containing electrons, muons, jets, an
missing transverse energy for ORCA and associated code

Description: A CMS note describing an ntuple maker containing electrons, muons, jets, and missing
verse energy for ORCA and associated code

Responsible: HCAL

Client(s): CMS

End Date: June 2001

Risks/Constraints: none

nos-
RCA

d

trans-
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12 Muons (Ugo Gasparini)

The goal of this task is twofold: the development and integration in the CMS software environment of the simula-
tion, reconstruction and analysis tools needed to fully exploit the capabilities of the CMS experiment in producing
physics results using muons in the event final state; the detailed study of these capabilities and the definition of the
strategies to obtain the optimal response in the various physics channels of interest, in close coordination with the
other PRS tasks dealing with different physics objects.

12.1 Muon Detector Simulation

This item covers the simulation issues specific to the muon sub-systems, assuring the implementation and integra-
tion of the relevant code in the OSCAR simulation program. In particular, the proper simulation in the GEANT4
framework of the physics processes involved in the muon detection, including multiple scattering, muon shower-
ing andé-ray production, neutron background parametrisation and punch-through effects, must be cross-checked
against test-beam available data and already existing GEANT3 simulation results.

Deliverable: 12.1-a Hit simulation in muon detector.

Description: Maintenance of existing simulation code in CMSIM and its porting in OSCAR/GEANT4.

Responsible: MUON

Client(s): CMS

End Date: Continuous

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 12.1-b \Verification of simulation model.

Description: Study of muon showering modellingsray production, punch-through effects.

Responsible: MUON

Client(s): PRS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 12.1-c Neutron background parametrisation.

Description: Provide neutron parameterisation in CSC,DT and RPC chambers, according to latest shield-
ing geometry.

Responsible: MUON

Client(s): PRS

End Date: Sept.2001

Risks/Constraints. Describe constraints, assumptions and risks.

12.2 Muon Detector Reconstruction

This item covers the reconstruction issues specific to the muon sub-systems, assuring the implementation and
integration of the relevant code in the ORCA program. In particular the maintenance of already existing hit
digitisation and reconstruction, L1 trigger simulation and local track reconstruction code in the Drift Tubes, RPC
and CSC muon systems must be guaranteed, as well as further developments to improve the code performance
and to allow transparent usage of the code at the following stages of the reconstruction, including integration with
other detectors and studies of alignment and calibration issues.

Deliverable: 12.2-a Digitisation in ORCA.

Description: Maintenance and update of hit digitisation code in CSC, DT and RPC systems. Implementa-
tion of neutron background effects.

Responsible: MUON

Client(s): PRS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 12.2-b Muon L1 trigger simulation in ORCA.

Description: Maintenance and update of L1 trigger primitive generation in CSC, DT and RPC systems.
Global Muon Trigger simulation code.

Responsible: MUON

Client(s): PRS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.
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Deliverable: 12.2-c Local track reconstruction in muon system.

Description: Maintenance and update of muon track candidates reconstruction code in muon system.
Responsible: MUON

Client(s): PRS

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.

12.3 Muon Detector Alignment, Calibration, and Databases

The aim of this sub-task is the development of the software tools needed for the alignment and calibration studies in
the muon system. In particular, the interface of existing muon alignment software with the ORCA reconstruction,
together with the development of general software tools to displace/rotate in ORCA the muon subdetector units,
is mandatory to study mis-alignment effects at different reconstruction/selection stages (L1 trigger, HLT, off-line)

, to link the muon and the tracker alignment systems and to develop strategies for alignment corrections using the
event data. As far as calibration is concerned, the simulation of realistic trigger synchronisation data and specific
behaviour of electronic-channels to be recorded in the Calibration Database must be provided, and strategies for
calibration updating using event data must be studied. Finally, tools for converting the existing geometry detector
database developed within CMSIM to a GENT4/OSCAR format, including recent and possible future updates, also
from engineer drawings, must be developed.

Deliverable: 12.3-a Geometry database.

Description: Elaborate on purpose and functionality.

Responsible: MUON

Client(s): PRS, Alignment group

End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 12.3-b ORCA interface to muon alignment software.
Description: Elaborate on purpose and functionality.

Responsible: MUON

Client(s): PRS, Alignment group

End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints: Describe constraints, assumptions and risks.
Deliverable: 12.3-c Tools for alignment studies in ORCA and strategy for alignment with tracks.
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 12.3-d Calibration database and tools for trigger synchronisation.
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints: Describe constraints, assumptions and risks.

12.4 Muon Test Beams and Monitoring

This item has to provide and maintain transparent and user-friendly interface of muon test-beam data to the event
object database of CMS, allowing the usage of reconstruction code developed in the ORCA framework in the test-
beam analysis activities. Tools for online software (e.g. event monitoring) and forthcoming combined test-beam
activities (e.g DT+RPC , CSC+RPC) must be provided as well.

Deliverable: 12.4-a Interface of muon test-beam data to CMS ODBMS.
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.
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Deliverable: 12.4-b Muon test-beam monitoring.

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy"”.
Risks/Constraints: Describe constraints, assumptions and risks.
Deliverable: 12.4-c Muon reconstruction in test-beam data with ORCA.
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
Deliverable: 12.4-d Common software for combined Test-beams.
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.

12.5 Muon Physics Objects

The goals of this sub-task are the muon identification at the different stages of the reconstruction and event se-
lection (L2 and L3 triggers, off line), the definition of algorithms to identify and select interesting events for the
different Physics channels with muon(s) in the final state, the development of benchmark physics analyses using
the full detector simulation and reconstruction chain developed in the OSCAR and ORCA frameworks. Tools for
common issues with other sub-detectors (e.g. muon-tracker matching, energy isolation algorithms, minimum ion-
ising particle definition) must be developed in close collaboration with other PRS groups. The setting-up of Monte
Carlo productions, including the configuration of MC generators and the definition of relevant samples needed for
background rejection and benchmark signal studies, is a crucial part of this sub-task activity.
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Deliverable: 12.5-a Muon L2 trigger selection. '\n

Description: Reduction of data rate from L1 trigger using Muon (L2.1) and calorimetric (L2.2) informa-
tion. Seeding of L3 reconstruction.

Responsible: PRS

Client(s): CMS

End Date: June 2001

Risks/Constraints: Realistic L1 simulation needed. Working L2 scheme by May 2001.

Deliverable: 12.5-b Muon L3 trigger selection.

Description: Reduction of data rate from L2 trigger to O(100) Hz using tracker data. Definition of phy
selection strategies.

Responsible: PRS

Client(s): CMS

End Date: End 2001

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 12.5-c Muon identification.

Description: Define muon as physics object to be used at various level of selection (L2, L3, off-
Define muon quality categories (tight, standard, loose), study matching and isolation cn
Matching with m.i.p. deposits in calorimeters.

Responsible: PRS

Client(s): CMS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 12.5-d Configuration of MC productions for HLT, Physics TDR and specific detector
studies.

Description: Elaborate on purpose and functionality.

Responsible: PRS

Client(s): CMS, MUON

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.



Part IV

Cross-Project Integration Groups and
Task Forces
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13 SPROM: Simulation PROject Management (Albert de Roeck)

This item covers the development and validation of software to simulate physics processes in CMS and test
beam set-ups. This includes the already existing GEANT3 based simulation package (CMSIM), a GEANT4 based
simulation package (OSCAR) and a fast simulation package (FAMOS).

13.1 Physics Event Generator Infrastructure

This item covers the software required to support external physics event generator programs in the CMS envi-
ronment. In particular, it includes software for the management of input parameters in a consistent fashion and
procedures for storing output events with a standard format for subsequent use by, for example, OSCAR and the
Fast Simulation software. This task does not cover the software of the generator programs themselves.

Deliverable: 13.1-a Validated interfaces for third-party event generator programs.

Description: Validated interfaces for third-party event generator programs to allow them to be used in
CMS Physics studies.

Responsible: Responsible person

Client(s): Required by the simulation software packages

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

13.2 GEANT3-Based Detailed Detector Simulation

CMSIM is the Fortran-based CMS simulation package. Since new development has essentially ceased, CMSIM
will need to be supported for physics studies until GEANT4 and the corresponding OSCAR simulation software
have comparable functionality. Maintain while required the Fortran Simulation of the CMS detector. Does not
include manpower for detector code changes.

Deliverable: 13.2-a Validating new releases of CMSIM

Description: Validating new releases of CMSIM for production and private use
Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

13.3 GEANT4-Based Detailed Detector Simulation

This item covers the full simulation of particles traversing the CMS detector using the GEANT4 Toolkit, including

the use of an appropriate detector description. Tuning and validation of physics processes, e.g. on test beam data
is assumed to be taken care of by, or done in collaboration with, the PRS groups. OSCAR will provide simulated
signal and background events for ORCA. It will also be used to develop and tune parameters and algorithms of the
Fast Simulation software.

Deliverable: 13.3-a Validate new releases of OSCAR

Description: Validating the different example programs, i.e.. the full CMS detector and test beam sat-ups
Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. evaluate risk and resources

Deliverable: 13.3-b Development of a G4 geometry instantiation tool

Description: Development of a G4 geometry instantiation tool from the DDD in XML or other
Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:

Deliverable: 13.3-c Development of a geometry validation tool

Description: Development of a geometry validation tool, set-up of G4 graphics tools.
Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: ...
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Deliverable: 13.3-d Porting and maintain of OSCAR in the CARF framework

Description: OSCAR in CARF, validate ORCA/OSCAR interface, persistent hit storage, organisation of
simulation meta data, user interface

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints:. ...

Deliverable: 13.3-e  OSCAR performance optimisation for production and OSCAR development

Description: OSCAR performance optimisation for production, implementation of non-PRS coveref de-
tector parts such as beam-pipe, B-field

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:. ...

13.4 Fast Detector Simulation

This item covers fast simulation of particles traversing the CMS detector and the response of the detector elements,
readout electronics, and triggers. Parameterisations will be verified with OSCAR simulations, test-beam analyses,
and ultimately real CMS data. The Fast Simulation should use the common Detector Description and be consistent
OSCAR, ORCA, and the Physics Object Reconstruction software to permit flexible the use of varying degrees of
ged, i.e.
and one
which will be a full parametrised simulation package, similar to the present CMSJET program. Proper averaging

simulation detail according to the requirements of the user. Two levels of fast simulation can be envisa
one where the GEANT4 toolkit is used, but making use of fast shower algorithms and averaged materials,

of materials is expected to be done in the PRS groups

79

Deliverable: 13.4-a Validating releases of FAMOS

Description: Validating new releases of FAMOS for CMS production and private use, documentatiop

Responsible: S. Wynhoff

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:. ...

Deliverable: 13.4-b Fast shower algorithms: EM

Description: Development of fast shower Algorithms, replacing GEANT detailed showering: electromag-
netic showers

Responsible: who

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints:. ...

Deliverable: 13.4-c Fast shower algorithms: HAD

Description: Development of fast shower Algorithms, replacing GEANT detailed showering: hadronic
showers

Responsible: who

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 13.4-d Fast parametrised simulation for tracking

Description: A fast parametrised simulation for tracking detectors in CMS, not using the GEANT frame-
work

Responsible: who

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.

Deliverable: 13.4-e Fast parametrised simulation for calorimeters

Description: A fast parametrised simulation for calorimeters in CMS, not using the GEANT framewagrk

Responsible: who

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.



Deliverable: 13.4-f Physics Objects in a fast simulation

Description: Implement Physics Objects in a fast simulation, starting from reconstructed objects
Responsible: who

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints: Describe constraints, assumptions and risks.
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14 RPROM Task: Reconstruction (Stephan Wynhoff)

The RPROM task force is responsible for the coordination of the development of CMS reconstruction software
between the CCS, PRS and TriDAS projects. It provides consistent and tested releases of the basic reconstruction
code, the high-level reconstruction code for production and physics analysis and the reconstruction code for the
higher level trigger on the online farm.

14.1 Basic Reconstruction Software

The basic reconstruction software. It contains the modelling of detector response to simulated particles (SimHits)
taking into account pileup effects, modelling of electronics response to signals from the detector, modelling of
detector related and electronics noise and the simulation of the Level 1 triggers decisions to emulate the detector
response for Monte-Carlo events (Digits).

For both simulated and real data it provides software to reconstruct track segments, cluster etc. within individual
subdetectors, basic objects like tracks or simple jets. Time dependent detector effects can be taken into account
during the reconstruction.

Deliverable: 14.1-a ORCA

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): The code specific to each subdetector is the responsibility of the subdetector community. The
PRS groups provide the high-level reconstruction code and trigger algorithms.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints. Describe constraints, assumptions and risks.

14.2 Full Reconstruction Software (Integration with physics code)

The full reconstruction software is based on selected ORCA releases and extended by selected algorithms to re-
construct high level specialised objects (physics objects). Releases of this code will be used for official production
and forms the reference software for physics analyses.

Deliverable: 14.2-a ORCA++

Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Production centres, physics groups, individual physicists
End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

14.3 Online Reconstruction Software (Integration with TriDAS)

The online reconstruction software is running on the event filter farm. It is based on ORCA and includes the higher
level trigger code used for event selection. It also contains code to verify the physics performance of the detector
in real-time and identify problems with the data as soon as possible.

Deliverable: 14.3-a ORCA-online

Description: Elaborate on purpose and functionality.
Responsible: Responsible person

Client(s): Online farm

End Date: A date, or “before xxx”, or “after yyy”.
Risks/Constraints. Describe constraints, assumptions and risks.
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15 “CPROM” (?) Calibration Project Management ( Coordinator name

This task aims to provide the software infrastructure to support the determination, storage and provision of data de-
scribing the detector configuration. This includes the engineering description, validation data, alignments, energy
calibrations, etc. using data from: test beams; laboratory measurements; survey data; in-situ dedicated systems;
slow control systems; and and physics event samples.

15.1 Validation of Physics Data Quality
This subtask is responsible for validation of event data prior to subsequent reconstruction and analysis.

15.2 Calibration of Event Data

This item covers software associated to the calibration of the CMS subdetectors including alignments, energy
calibrations, etc. using data from: test beams; laboratory measurements; survey data; in-situ dedicated systems;
slow control systems; and and physics event samples. The Calibration clients include ORCA and potentially the
OSCAR and Fast Simulation projects, which may ultimately incorporate realistic detector performance data into
the simulations.

15.3 Luminosity Determination
Subtask Description heravhat it aims to achieve and key functionality... should be easy to check if achieved or
not ...type some explanatory text here...
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16 Café: CMS Architecture Forum for Evaluation (James Branson)
Task Description herewhat it aims to achieve and key functionality... should be easy to check if achieved or not
...type some explanatory text here...

16.1 Analysis of Use Cases and Requirements
Design, validate and support architectures for CMS projectsipe some explanatory text here...

Deliverable: 16.1-a Documentation of the Existing CMS Architecture
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Describe constraints, assumptions and risks.
Deliverable: 16.1-b Documentation of Critical Use Cases and Requirements
Description: Elaborate on purpose and functionality.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.
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17 GPI: Group for process improvement (Johannes Peter Wellisch)

Scope of the Process Improvement Group:

Itis the intention of CMS to deploy and continuously improve a coherent set of software processes for all aspects of
physics software development, including simulation, higher-level triggering, reconstruction and selection, physics
analysis and visualisation, and core software.

Mandate of the Group for Process Improvement:

The process improvement group defines and improves software processes in use in CMS. It carries the responsi-
bility for process infrastructure requirements, and establishment and improvement of software processes in CMS.
One fundamental risk to the software related projects in CMS is that due to software or integration faults data are
not taken, or the data taken are insufficient for the calculation of trigger efficiencies. It is the primary responsibility
of the Process Improvement Group to address this risk by ensuring quality and reproducibility of results.

17.1 Software Process

This item covers the processes associated with the definition, design, development, documentation, integration,
verification, deployment, and maintenance of the CMS Software with the aim of optimising efficiency and quality.
The pragmatic "Cyclic Life Cycle” model has been adopted by CMS that emphasises continuous improvement
following ISO/IEC 15504 (SPICE). Iltems which have been implemented include the structure of the ORCA, OS-
CAR, FAMOS, and IGUANA software repository and the strategy for development, release and testing, and the
CMS coding rules, guidelines, and style. Processes currently under construction and only partly deployed include
the more comprehensive assessment of user requirements, checking of software dependencies between software
sub-systems and packages, automated checking of coding rule and style conformance, and more comprehensive
integration test suites and examples. Processes to be implemented more rigorously in future include: more formal
and uniform software requirements analysis and design procedures; documentation of code design, implementa-
tion, and usage; and problem reporting, tracking and resolution mechanisms. Deliver tools and methodologies
to encourage and support efficient software management and quality assurance. The task here in more general
terms is to establish a set of organisational processes for all software life-cycle activities, based on organisational
alignment with the goals of our experiment, to assess in how far the different areas are indeed relevant to CMS and
contributing to our success, and to improve the important processes continuously to the level where effort and gain
are judged to be balanced in view of our goal of taking data doing great physics.

Deliverable: 17.1-a Mission statements
Description: Define for each process instance invoked the goals the are to be achieved by followipg the
process, and their relation to the goals of CMS as a whole. Include also examples of conse-
quences of non-compliance

Responsible: Responsible person

Client(s): CPT developers and engineers

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-b Process scopes

Description: Identify for each process instance invoked the activities, roles, authorities and responsibili-
ties. These then are to be ratified and enforced by project management.

Responsible: Responsible person

Client(s): CPT developers and engineers

End Date: Already started.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-c Process descriptions and tailoring guidelines

Description: Define and document the processes performed in CMS, including for each process instance

invoked the input and output work products, entry and exit criteria, check-points, external
interfaces with related processes that produce inputs and/or need the results, internal depen-
dencies between the process activities, and metrics and measures that allow to demopnstrate
the achievement of the process. Establish tailoring guidelines that describe how to opgtimise
a specific process for individual sub-projects. Note that active but restricted contribution of
the process/environment team to development at all levels is necessary to ensure the yalidity
of the approach.

Responsible: Responsible person
Client(s): CPT developers and engineers
End Date: Already started.

Risks/Constraints. Describe constraints, assumptions and risks.
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Deliverable: 17.1-d Performance expectation documents.

Description: Establish a document describing the performance expectations when using the process de-
fined in the process description.

Responsible: Responsible person

Client(s): CPT developers and engineers

End Date: Can start now.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-e Deployed process

Description: Deploy the defined and ratified processes throughout CMS, as far as applicable, and verify

deployment at established check-points using assessment methods.
Responsible: Everybody in CPT.

Client(s): CPT developers and engineers

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-f Maintained process definition

Description: Maintain the process description documents.

Responsible: Responsible person

Client(s): CPT developers and engineers

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-g Impovement opportunity report (which would typically be a presentation)

Description: Identify possibilities for improvement, and define the scope of the improvement activity.

Responsible: Responsible person

Client(s): CPT developers and engineers

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-h Impact analysis

Description: Define the priorities of improvement, and define measures for the impact of the improvement.
Deploy the new process as prototype in one area, and confirm the improvement.

Responsible: Responsible person

Client(s): CMS

End Date: Prior to process change

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.1-i New deployed process

Description: Update the process definition, and deploy the new process across the board. Concrete im-

provement actions are at present foreseen in configuration management, validation, software
QA, and requirements elicitation.

Responsible: Responsible person
Client(s): CPT developers and engineers
End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

17.2 Quality management

The goal of Quality Management is to make sure that the software satisfies the people using it. It needs the
establishment of a focus on monitoring the quality of products and processes. Quality goals will be written down
based on what we need, including implicit and explicitly stated requirements, for a set of check-points within the
project life-cycle. An overall strategy will be defined to achieve these stated goals, and identified quality control
and assurance activities will be performed and their performance will be confirmed. The actual state will be
monitored against the goals, and appropriate action will be taken then the goals are not achieved. A typical means
on quality management are joint reviews.
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Deliverable:

17.2-a Quality goals

hieve

ieve

pment.

at the

Description: Based on what we need in terms of quality in the various operational environments, establish
quality goals for the products throughout the project. Make sure these can be checked in a
quantitative manner.

Responsible: Responsible person

Client(s): CMS

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

Deliverable: 17.2-b Overall quality strategy

Description: Establish an overall strategy at the organisational and project level that allows to ag
the defined goals. Define metrics that will be used to measure the results of the various
project activities, and by defining acceptance criteria at a course grained level, that will help
to understand if the documented quality goals have been achieved.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Quality goals identified.

Deliverable: 17.2-c Quality activity specification

Description: For each goal, identify quality control and assurance activities, which will help to ach
the goals set at the organisational and project level. Note that the hand-shake with quality
assurance is important, as these activities have to be integrated into the software develq

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Overall quality strategy available.

Deliverable: 17.2-d Quality assessment record

Description: Assess the quality throughout the project at pre-defined check-points, applying the specified
quality metrics to assess if the project is on track to meat the goals specified.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Quality activity specification available.

Deliverable: 17.2-e Eventual corrective actions

Description: In case high level quality goals have not been met, take corrective or preventive action
project and organisational level, where appropriate.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.

17.3 \Verification
Verification confirms that a piece of software, a process or a project reflects the specified requirements and use-
cases. Itincludes a verification strategy, verification criteria for the individual software work products, performance
of the verification activity, ensuring that identified faults/defects/bugs can and will be found and fixed, and that any
results of the activity can/will be made available to all people concerned.

Deliverable:
Description:

Responsible:
Client(s):
End Date:

Risks/Constraints:

17.3-a \Verification strategy
Provide a document specifying the criteria by which software, documentation, etc. w
verified, and which work-products are to be verified.
Responsible person
Who wants the deliverable? As specific as possible.
A date, or “before xxx”, or “after yyy”.

Il be

Assumes that we need actually this.
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Deliverable: 17.3-b Verification results

Description: Perform verification, recording the results as needed, and specified in the corresponding strat-
egy paper.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Verification strategy was made available, and we actually want to do this.
Deliverable: 17.3-c Closed action item

Description: Track initiated corrective action to closure, and maintain action list.
Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints; Action list available.

17.4 Validation

Validation or productisation confirms that the software is fit for a specific intended use. It includes the production

and implementation of a validation strategy for each intended use considered, the identification of validation criteria
for each piece of software, the performance of the validation activity, the resolution of the problems identified,

providing evidence that the software is fit for a specific use (for example trigger), and that any results of the
activity can/will be made available to all people concerned.

Deliverable: 17.4-a Validation strategy

Description: Write down a validation strategy paper, that specifies the use-cases and operational environ-
ments and software/system concerned, along with validation criteria and fit-conditions for all
items involved.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Can start now, but will have to turn into an ongoing activity.

Deliverable: 17.4-b Validated software/system

Description: Identify the techniques, processes, test-cases etc. where not specified in the validatign strat-

egy, and perform the validation tests, ex when validating code for the trigger environment.
Record validation results and fault history. Create and maintain a list of action itemg, and
track all corrective actions to closure.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints: Validation strategy available.

Deliverable: 17.4-c Acceptance testing

Description: Ensure basic functionament, using a sub-set of the full validation suite.
Responsible: Responsible person

Client(s): CMS-CPT

End Date: Ongoing.

Risks/Constraints. Describe constraints, assumptions and risks.

17.5 Software Re-use management

The purpose is to promote and ease the use of new and/or existing software from both the people and the product
perspective. This includes the identification of domain and single task components that have a strong potential to be
re-usable, and to work together with the corresponding CCS task to achieve their productization and advertizement
in the collaboration.

Deliverable: 17.5-a Re-usable item
Description: Identify re-usable entities, and establish their re-usability. Maintain consistency, stapility,
and standardisation of re-usable entities, with a particular focus on components for Wwhich
re-use increases the overal reliability of a production cycle.

Responsible: Responsible person
Client(s): Who wants the deliverable? As specific as possible.
End Date: A date, or “before xxx”, or “after yyy”.

Risks/Constraints. Describe constraints, assumptions and risks.
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Deliverable: 17.5-b Information session

Description: Inform potential users about the existence of re-usable entities, including features and|possi-
ble restrictions or problematic areas.

Responsible: Responsible person

Client(s): Who wants the deliverable? As specific as possible.

End Date: A date, or “before xxx”, or “after yyy"”.

Risks/Constraints. Describe constraints, assumptions and risks.
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18 Grid System Development (Harvey Newman/Paolo Capiluppi)

This item covers the development and deployment of Grid systems, tools and infrastructure that will allow to CMS
to use its worldwide distributed facilities for data access, processing and analysis effectively. Early deliverable
include a distributed file service that will support automated production, distribution and storage at the destination
of sets of simulated and reconstructed. In the longer term, the Grid tools will work with the CARF software
framework, the ODBMS and the Globus replica catalog to allow users to access persistent object collections
transparently, within the limits imposed by the computing, data handling and network speeds of the available
systems. Monitoring tools will be provided that allow tasks to be assigned to sites able to complete the tasks
within a reasonable turnaround time. Interactive monitoring tools will be available to guide users and production
managers by giving information on the status, progress, and estimated times-to-completion of pending tasks, as
well as the status and the workflow at the facilities where the tasks are being executed. The Grid systems will be
built on the Globus security and information infrastructures, in order to allow sites in different world regions to
share resources fairly according to established policies, and to allow secure access to resources by remote users
throughout the world.

18.1 Grid System Prototype Development

Develop prototypical Grid system components, and subsystems, leading to the final Grid systems by the time
of LHC operations. The prototypes will consist of a sequence of vertically integrated systems with increasing
functionality, released annually (and at more frequent intervals as needed), to meet CMS’ needs for distributed data
production and distributed analysis in support of the DAQ, CCS and Physics TDRs. Milestones for the prototype
Grid systems also will include large scale testbed exercises among the prototype TierO, Tierl, and Tier2 centers,
in order to detail and progressively refine the requirements for the data analysis and for the development of the
final Grid systems. This work will be done in collaboration with the recognised Grid projects (PPDG, GriPhyN,
and DataGrid) to specify and test the Grid tools and systems, and to integrate them effectively with CARF and the
CMS reconstruction, simulation and analysis applications. Wherever possible tools developed by the recognised
grid projects, and their standard APIs, conventions, and methods, will be used to ensure consistency and to allow
CMS and other experiments to coexist when using Grids using shared computing and networking infrastructures.

Deliverable: 18.1-a Proof of Concept: Grid-Enabled Data Production

Description: Completion of a CMS production cycle between multiple sites where parts of the produc-
tion cycle use Grid tools, including the Globus Information Service (GIS), Replica Catalog
(GRC), Security Infrastructure (GSI), GDMP and a hierarchical Resource Manager (HRM)
interfaced to HPSS, ENSTORE (at FNAL) and CASTOR (at CERN). This is a first milegtone
where some of the CMS-specific production tools are replaced by Grid tools. Grid tools and
grid-aware tools are used in CMS production efforts to support: file-level replication; a global
view of where all production data is in terms of files; smooth submission and management
of jobs to a single site. GDMP is used by default for all CMS wide-area data movement
in production efforts; exceptions can be made for production sites where GDMP cannot be
installed, for policy reasons.

Responsible: Responsible person
Client(s): CMS CCS and PRS Groups; Grid Projects and the CMS Grid Group (CGG)
End Date: December 2001

Risks/Constraints: Network bandwidth; adoption of uniform services by all Grid projects; HRM interface to
CASTOR being ready.

Deliverable: 18.1-b Full support of Grid authentication in CMS

Description: CMS has the ability to supply an authenticated grid identity via a proxy at login, to every
CMS collaborator who needs one. CMS collaborators can use this identity to access any
Grid system, or testbed, or service that they as individuals are allowed to access.

Responsible: Responsible person
Client(s): Grid Projects and CGG
End Date: June 2002

Risks/Constraints: Adoption of uniform services by all Grid projects; consistent cross-linking of security poli-
cies and procedures among sites.
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Deliverable: 18.1-c Functional Prototype: First Secure Grid System for Data Production and Anal-
ysis

Description: Completion of a CMS production cycle between multiple sites where half of the CMS |pro-
duction efforts are completed using Grid tools. The Grid toolset by this time will incluge a
first set tools for task monitoring, optimal task assignment to sites, authentication throughout
the Grid testbed using proxies, and an agent-based information gathering subsystem, in addi-
tion to the tools used in the Proof of Concept Prototype. Grid tools and grid-aware too|s are
used in CMS production and analysis efforts to support: sub-file-level data access, extraction,
and replication; a global view of where all production data is in terms of object-collegtion
names, and the physics parameters of the production runs; smooth submission and rmanage—
ment of jobs on a Grid of sites. All CMS production efforts using grid tools are fully secured
based on standard Grid security solutions.

Responsible: Responsible person
Client(s): CMS CCS PRS and TriDAS Groups; Grid Projects and CGG
End Date: December 2002

Risks/Constraints: Network bandwidth; adoption of uniform services by all Grid projects; consistent cross-
linking of security policies and procedures among sites.

Deliverable: 18.1-d Fully Functional Prototype: Pre-Operations Grid System for Data Production
and Analysis
Description: Completion of a CMS production cycle between multiple sites where by default all of the

CMS production efforts are completed using Grid tools. The Grid toolset by this time|will
include a metadata catalog to map object collections onto a set of files, tools for regovery
from error conditions leading to incomplete transactions; workflow management and task
redirection protocols; and high level monitoring tools aimed at end-to-end system manage-
ment. Grid tools and grid-aware tools in CMS production and analysis efforts support object-
level and event-level data access and replication, and smooth submission and management
of jobs at the majority of sites. The tools also provide a global view of where all production
data is, in terms of the physics properties of the events in the production runs. Physicists
doing analysis (do not have to know about files but) can use a data model that contains only
physics concepts, concepts like cuts, and (optionally) references to the reconstruction algo-
rithms used, and event sets referred to by name that contain selected objects useful for a
particular analysis.

Responsible: Responsible person
Client(s): CMS CCS PRS, TriDAS and Physics Analysis Groups; Grid Projects and CGG
End Date: December 2003

Risks/Constraints: Network bandwidth; adoption of standards-compliant services by all participating sites;
agreement among sites on policies for fair-sharing and resource exchange; consistent se-
curity policies and procedures among sites; seamless interfaces the Grid system, CARF and
the chosen ODBMS.

18.2 Grid System Development for CMS Physics

Select Grid middleware products and design the interfaces to CMS software for the Grid System to be used during
LHC operations. Implement interfaces to Grid services using the standard APIs, adapting them to the configuration
and conditions at each Tier0, Tierl and Tier2 site. Deploy and test the production system over a period of 18 months
prior to the first LHC physics run.

Deliverable: 18.2-a Selection of Grid Middleware Products; Detailed Design of Final Grid System

Description: Selection by CMS of the Grid middleware products that will be used to build the unjfied
collaboration-wide CMS Grid system. Design details and interfaces for the production sys-
tem agreed upon by CMS and the Grid projects.

Responsible: Responsible person
Client(s): CMS CCS Groups; Grid Projects and CGG
End Date: December 2004

Risks/Constraints. some risks ?
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Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:

18.2-b CMS Grid System for LHC Operations

Deployment of the unified collaboration-wide CMS Grid system, to be used during LHC
operations. Final testing and development stages, up to the start of CMS physics runnjing.

Responsible person

CMS CCS and Analysis Groups; Grid Projects and CGG
December 2005 - June 2006

some risks ?

18.3 Interaction with the Grid Projects
Coordination with the PPDG, GriPhyN, DataGrid and other national Grid projects, in order to develop a consistent
standards-based Grid System meeting CMS’ needs.

Deliverable:
Description:

Responsible:
Client(s):

End Date:
Risks/Constraints:

18.3-a Specify Common Requirements for the Grid Projects
Specify common requirements and deliverables from the Grid Projects: PPDG, GriPhy

N and

DataGrid; agree on the deliverables with the Grid Projects. CMS intends to create one set of
requirements for its production grid system in 2006, and to feed these into all grid projects
for which it is a customer/collaborator. This milestone is for the completion of a complete
first version of these requirements. After that the requirements will be continuously reyvised

over time. The common requirements activity requires constant interaction between

CMS

personnel and the Grid projects in 2001, particularly because the three projects have slightly

different time-lines and procedures for their requirements efforts.
Responsible person

CMS CGG and CCS Groups; Grid Projects

December 2001

some risks ?

18.4 Partnership with the Particle Physics Data Grid (PPDG) Project
Coordination with the PPDG project to specify and then progressively integrate the PPDG deliverables with CMS

storage

y CMS

ration

ments.
ng and

software.

Deliverable: 18.4-a Year 1 PPDG Deliverables to CMS

Description: These deliverables focus on extension of, and integration with existing CMS software. Deliv-
erables concern activities on a formal job description language, pre-production work an job
scheduling and management, basic monitoring, integration between GDMP and mass
systems using HRMs, file and replica catalogs, reliable file transfer.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; PPDG Project

End Date: August 2002

Risks/Constraints: some risks ?

Deliverable: 18.4-b Year 2 PPDG Deliverables to CMS

Description: These deliverables focus on on extended functionality, as well as adaptation and use b
of some PPDG deliverables that were made in year 1 to other experiments. Deliverables con-
cern activities on remote job submission, management of production activities, integ
with monitoring, storage resource discovery and scheduling, enhanced replication services
including cache management, and enhanced file transfer services.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; PPDG Project

End Date: August 2003

Risks/Constraints: some risks ?

Deliverable: 18.4-c Year 3 PPDG Deliverables to CMS

Description: These deliverables focus on the integration into a common infrastructure across experi
Deliverables concern activities on object and event level access in jobs, data re-clusteri
re-streaming, fully integrated monitoring, enhanced resource discovery.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; PPDG Project

End Date: August 2004

Risks/Constraints: some risks ?
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18.5 Partnership with the European DataGrid Project
Coordination with the EU DataGrid (EUDG) project to specify and then progressively integrate the EUDG deliver-
ables with CMS softwardNOTE: the EUDG deliverables are still relatively vague and subject to change. Review
of these deliverables by the CGG in cooperation with EUDG management is required.

Deliverable: 18.5-a Month nine (M9) EUDG deliverables to CMS

Description: This milestone marks the first integration release of grid components by the work-packages
in the EU DataGrid project. The components are not expected to provide production quality
services but this release is considered important to demonstrate the viability of the approach
of the project.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: August 2002

Risks/Constraints: some risks ?

Deliverable: 18.5-b Start of “Production Phase” of Release 0 EU DataGrid testbed

Description: The start of each production phase marks the release of an integrated and tested set of EU
DataGrid Grid components by work-package 6 (WP6) of the EU DataGrid project.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: January 2002

Risks/Constraints: some risks ?

Deliverable: 18.5-c Start of Production Phase of Release 1 EU DataGrid testbed

Description: The functionality and goals of this testbed for CMS still needs to be specified, and desc¢ribed
here.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: July 2002

Risks/Constraints: some risks ?

Deliverable: 18.5-d Start of Production Phase of Release 2 EU DataGrid testbed

Description: The functionality and goals of this testbed for CMS still needs to be specified, and desc¢ribed
here.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: January 2003

Risks/Constraints: some risks ?

Deliverable: 18.5-e Start of Production Phase of Release 3 EU DataGrid testbed

Description: The functionality and goals of this testbed for CMS still needs to be specified, and desc¢ribed
here.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: July 2003

Risks/Constraints: some risks ?

Deliverable: 18.5-f Start of Production Phase of the Final Release EU DataGrid testbed

Description: The functionality and goals of this testbed for CMS still needs to be specified, and described
here.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: January 2004

Risks/Constraints: some risks ?

18.6 Partnership with the Grid Physics Network (GriPhyN Project
Coordination with the GriPhyN project to specify and then progressively integrate the GriPhyN deliverables with
CMS software NOTE: the GriPhyN deliverablesto CMS haveto be better specified, together with Paul Avery and
lan Foster, Pls of GriPhyN.
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Deliverable: 18.6-a GriPhyN Year 1 Virtual Data Toolkit (VDT-1)

Description: The VDT-1 focus is on providing an initial set of enabling grid services.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: December 2001

Risks/Constraints: some risks ?

Deliverable: 18.6-b GriPhyN Year 2 Virtual Data Toolkit (VDT-2)

Description: The VDT-2 focus is on centralized virtual data services. This means that key virtual data grid
components like catalogs and schedulers will have centralized, not distributed, implementa-
tions.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: December 2002

Risks/Constraints: some risks ?

Deliverable: 18.6-c GriPhyN Year 3 Virtual Data Toolkit (VDT-3)

Description: The VDT-3 focus is on distributed virtual data services, this means that key virtual data grid
components like catalogs and schedulers will have distributed implementations.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: December 2003

Risks/Constraints: some risks ?

Deliverable: 18.6-d GriPhyN Year 4 Virtual Data Toolkit (VDT-4)

Description: The VDT-4 focus is on scalable virtual data services, on tools that support grids with the size
required by running LHC experiments.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: December 2004

Risks/Constraints: some risks ?

Deliverable: 18.6-e GriPhyN Year 5 Virtual Data Toolkit (VDT-5)

Description: The VDT-5 focus is on enhancing the services of the VDT-4 as a result of experience with
large scale applications.

Responsible: Responsible person

Client(s): CMS CGG and CCS Groups; EUDG Project

End Date: December 2005

Risks/Constraints: some risks ?

18.7 Computing Model Simulation
Deliver the modelling tools to simulate worldwide simulation, reconstruction, analysis and data movement.

93



Annexes

94



A Level 3 Task Breakdown

Part I: Computing and Core Software (CCS) 5

1 Computing Centres (Martti Pimia) 6
1.1 TO/T1Centreat CERN . . .. . . . . . e e e 6
1.2 Tier 1 Regional Computing Centres. . . . . . . . . o o 7
1.3 Tier 2 Regional Computing Centres. . . . . . . . . . 9
1.4 Wide Area Networks . . . . . . . 9
1.5 Coordination of Technology Tracking . . . . ... . . . . . . . . . . . . . . 10
1.6 Distributed System Simulations ... . . . . . . . .. 10
1.7 TO/TUT2 Prototypes . . . . . o o e e e e e e e e e e e 11

2 General CMS Computing and Software Services (Werner Jank) 14
2.1 General Computing Facilities . .... . . . . . ... 14
2.2 System Support and System Administration ...... . . ... .. oo oo 14
2.3 Information Systems . . . . . . L 15
2.4 Collaboration Systems . ... . . . . . .. e 16
2.5 Problemreporting system ... . . . . . L 17

3 Architecture Frameworks and Toolkits (Vincenzo Innocente) 19
3.1 Software Architecture . . .. . . . . . 19
3.2 Software Framework . . . . . . . L 20
3.3 Software Framework Specialisations . . . . . . . . . .. .. ... 21
3.4 ToolKils . . . . e 21
3.5 Integration of Framework and Grid Services . . .. . . . . . . . ... .. 23
3.6 Interactive Graphics Toolkits. . . . . . . . . . . . .. 23
3.7 Detector Description . . . . . . . . .. e e 26
3.8 Technology Tracking, Evaluation and Baseline Choices .. . . . . . ... .. .. ... ..... 27

4 Software Users and Developers Environment (Stephan Wynhoff Ad-interim) 29
4.1 Software Development Infrastructure . . . . . .. . . . . ... ... ... 29
4.2 CMS Software release and distribution . . . . .. . ... ... ... oL 31
4.3 External Software SUpport... . . . . . . .. 32
4.4 Software Performance and Optimisation . . ...... . . . . . . . ... . . . 32
4.5 User Supportand Training ... . . . . . . . . 0 e e e 33
4.6 Documentation . . . . . .. e e e 34

5 Software Process and Quality (Johannes Peter Wellisch) 35
5.1 Measurement, and Quality ASSUranCe . . . ...... . . o o v i i i e e e e 35
5.2 Software Re-USe . ... . . . . . 37
5.3 System Integration . . . . . . . .. 38

6 Production Processing and Data Management (Tony Wildish) 40
6.1 ProductionTOOIS . . . . . . . . . 40
6.2 Production Operations . .... . . . . . . 45
6.3 Integration of Production Tools and Grid Services. . . . . . . . . . ... .. ... .. ..... 46
6.4 Database ManagementToOIS . . . . . . . . . . . . e 46

Part Il: TriDAS Online Software 50

7 Online Filter Software Framework (Emilio Meschi) 51
7.1 InputDataHandling. . . . . . . . . . . e 51
7.2 Output DataHandling . . .. . . . . . 52
7.3 Control and Monitoring of filter system . . . ... . . . . ... 52
7.4 Filtering code specification, validation, and quality control ...... . . . .. ... ... .. ... 53
7.5 Run condition and calibrationtracking . . . . . . . . . ... ... ... o 54

95



8 Online Farm(s) ( Coordinator name 56

8.1 On-siteOnline Farm. . . . . . . . . . . 56
8.2 System Management. . . . . . . . e e e e e e 56
8.3 Onlinecode management .. .. . . . . . . . . . e 57
8.4 Farm Monitoring . .. . . . . . . 57
Part lll: Physics Reconstruction and Selection (PRS) 59
9 Tracker - b Tau (Marcello Mannélli, Lucia Silvestris) 60
9.1 Tracker Detector Simulation . . . . . . . . . . . 60
9.2 Tracker Detector Reconstruction . . . . . . . . . . . 62
9.3 Tracker Detector Alignment . . . . . . . . . . 64
9.4 Tracker Detector Data Handling .... . . . . . . . . . .. 65
9.5 bTagging . . . . . . e 66
9.6 TAaUTAQQING . . . . . . o e 67
10 E-Gamma/ECAL (Chris Seez) 68
10.1 ECAL SIimulation .. . . . . . . . 68
10.2 ECAL detector response simulation and reconstruction. . . . . . . . .. ... .. ... ... 68
10.3 Electron/Photon High Level Triggers and PhysicsObjects . . . . . . . . ... ... .. ... 68
10.4 ECAL Calibration .. . . . . . . . . e 69
10.5 ECAL Test Beam and Pre-Calibration . . . . . . . .. .. ... .. ... . ... ....... 69
11 Jets and Missing Transverse Energy / HCAL (Shuichi Kunori, Sarah Eno) 70
11.1 HCAL Simulation .. . . . . . . . . e e 70
11.2 HCAL Reconstructionand TestBeam . . . . .. . . . . . . . . . .. 70
11.3 HCAL Calibration .. . . . . . . . . 71
11.4 Jet/MET Physics Objects and Higher Level Trigger ..... . . . . . . . . . . ... ... .... 72
12 Muons (Ugo Gasparini) 74
12.1 Muon Detector Simulation . . . . . . . ... e 74
12.2 Muon Detector Reconstruction ... . . . . . . . . . . 74
12.3 Muon Detector Alignment, Calibration, and Databases . . . . . . . .. ... ... ... ... 75
12.4 Muon Test Beams and Monitoring . . . . . . . . . . . . 75
125 Muon Physics Objects. .... . . . . . 76
Part IV: Cross-Project Integration Groups and Task Forces 77
13 SPROM: Simulation PROject Management (Albert de Roeck) 78
13.1 Physics Event Generator Infrastructure . . ...... . . . . . ..o o 78
13.2 GEANT3-Based Detailed Detector Simulation . . . . . . . . ... ... ... ... ...... 78
13.3 GEANT4-Based Detailed Detector Simulation . . . . . . . . ... ... ... ... ...... 78
13.4 Fast Detector Simulation ... . . . . . . . . e 79
14 RPROM Task: Reconstruction (Stephan Wynhoff) 81
14.1 Basic Reconstruction Software . . . . . . . . . .. 81
14.2 Full Reconstruction Software (Integration with physicscode). .. . . . . . . .. ... ... .. 81
14.3 Online Reconstruction Software (Integrationwith TriDAS) .. .. . . . . . . .. .. ... ... 81
15 “CPROM” (?) Calibration Project Management ( Coordinator namje 82
15.1 Validation of Physics DataQuality . . . . . . . . . . . . . . . . . .. e 82
15.2 Calibrationof EventData .. . . . . . . . . . . 82
15.3 Luminosity Determination. . . . . . . . . . . e 82
16 Cafe: CMS Architecture Forum for Evaluation (JamesBranson) 83
16.1 Analysis of Use Cases and Requirements . .. ... . . . . . . . . . . . . ... 83

96



17

18

GPI: Group for process improvement (Johannes Peter Wellisch) 84
17.1 Software ProCess ... . . . . . . 84
17.2 Quality management . ... . . . . ... e e e 85
17.3 Verification . . . .. . . . . e 86
17.4 Validation . . . . . . . e 87
17.5 Software Re-use management . .. ... . . . . . . . e 87
Grid System Development (Harvey Newman/Paolo Capiluppi) 89
18.1 Grid System Prototype Development . . . . . .. . . . . ... 89
18.2 Grid System Developmentfor CMS Physics .. .. . . . . . . . .. ... .. ... ... ..., 90
18.3 Interaction with the Grid Projects... . . . . . . . . . . . . . ... 91
18.4 Partnership with the Particle Physics Data Grid (PPDG) Project. . . . . . . .. .. ... .. 91
18.5 Partnership with the European DataGrid Project. . . . . . . . . . ... .. ... ... .... 92
18.6 Partnership with the Grid Physics Network (GriPhyN Project... . . . . . . . . .. ... ... 92
18.7 Computing Model Simulation . ... . . . . . . . 93

97



B List of Deliverables
Part I: Computing and Core Software (CCS)

1 Computing Centres

5

(Martti Pimia) 6

1.1 TO/T1Centreat CERN . . .. . . . . . e e e 6
1.1-a TO/T1 Liaison [Ongoing.] 6
1.1-b CMS TO/T1 Configuration [Ongoing] 6
1.1-c RC Distributed Computing [Ongoing.] 6
1.1-d TO Online connectivity [Fully functional in 2005. Prototypes before then.] 6
1.1-e User Administration at CERN-T1 [Ongoing.] 6
1.1-f TO/T1 monitoring and trouble-shooting [Started already, fully functional in 2005.] 7

1.2 Tier 1 Regional Computing Centres. . . . . . . . . 7

1.2-a Computing resources

1.2-b IN2P3 Tierl Centre

1.2-c Main Computing Centre in Germany
1.2-d INFN Tierl Centre

1.2-e RDMS Computing Cluster

1.2-f RAL T1 Centre

1.2-g FNAL T1 Centre

1.2-h Software Support

1.2-i Database Administration

1.2-j Production Coordination

1.2-k GRID integration

1.2-| Computing System Research and Development

1.3 Tier 2 Regional ComputingCentres. . . . . . . ... ... ....

1.3-a Computing resources

1.4 Wide Area Networks. . . . . . . . . . . . .. .. ...

1.4-a WAN resources placeholder

1.5 Coordination of Technology Tracking . . . . ... .. .. ... ..

1.5-a Projection of cost and technology of CPU power
1.5-b Projection of cost and technology of disk
1.5-c Projection of cost and technology of mass storage

1.5-d Technology and cost projection of wide-area networks
1.6 Distributed System Simulations .... . . ... ... ... .. ...

1.6-a Computational Simulation Verification

1.6-b Tierl Simulations

1.6-c Tier2 Simulations

1.6-d Simulations of TierO/Tier1/Tier2 Interactions

1.7 TO/TL/T2 Prototypes . . . . . . . . . . o it

1.7-a Prototype TO/T1 Liaison

1.7-b Liaison with Regional Prototype T1 Centres
1.7-c Prototype T1 Center at FNAL
1.7-d Prototype T1 Center at INFN
1.7-e Prototype T1 Center at Lyon

1.7-f Other Prototype T1 Center

1.7-g Liaison with Prototype T2 Centres
1.7-h US Prototype T2 Centres

1.7-i UK Prototype T2 Center

1.7-j RDMS Prototype T2 Cluster

1.7-k INFN Prototype T2 Center

1.7-1 Other Prototype T2 Center

98

[From 2004] 7
[From 2002.] 7
[From 2004.] 8
[From 2001.] 8
[From 2001.] 8
[From 2002.] 8
[From 2001.] 8
[Ongoing.] 8
[From 2002] 8
[From 2001] 9
[From 2002.] 9
[Ongoing] 9

[From 2002.] 10

[From 2002.] 10
[From 2002.] 10
[From 2002.] 10

................ 10

[Before 12/2002] 10
[After 1/2003] 10
[After 1/2003] 11

[After 1/2003] 11

................. 11

[Ongoing 2001-2004] 11
[Ongoing 2001-2004] 12
[Ongoing 2001-2004] 12
[Ongoing 2001-2004] 12
[Ongoing 2001-2004] 12
[Ongoing 2001-2004] 12
[Ongoing 2001-2004] 12
[Ongoing 2001-2004] 13
[Ongoing 2001-2004] 13
[Ongoing 2001-2004] 13
[Ongoing 2001-2004] 13
[Ongoing 2001-2004] 13
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3.4-h Specific toolkit for Visualisation [Version 1.0: 31/12/2001] 23
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(checkthiswith Ca#l)l . . . . . . . e 24
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proximately two months after the use-cases and scenarios have been completed and agreed
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5747272 25
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orafteryyy']l ..o e 25
3.6-h Deployment of a GUI builder [We should just do it...it only takes a day or so...] 25
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3.7 Detector Description . . . . . . . . .. e 26
3.7-a Central Repository of Detector Description Data [Version 1: 31/12/2001] 26
3.7-b Interfaces to Engineering Descriptions of Data [Version 1: 31/12/2001] 26
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3.8-j Technology report R date, or “before xxx”, or “after yyy] 28
4 Software Users and Developers Environment (Stephan Wynhoff Ad-interim) 29
4.1 Software Development Infrastructure . . . . . . . . . .. Lo 29
4.1-a Configuration management strategy A Pate, or “before xxx”, or “after yyy] 29
4.1-b Configuration description A date, or “before xxx”, or “after yyy'l 29
4.1-c Configuration history A date, or “before xxx”, or “after yyy] 29
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4.1-e SCRAM development and support [Ongoing] 29
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4.1-i McCabe deployment [Stalled due to loss of manpower] 30
4.1-j Header File Checking Tool A date, or “before xxx”, or “after yyy] 30
4.1-k Development/Deployment of a Software Dependency Analyser [Ongoing] 30
4.1-] Coding rule and style rule checker Aldate, or “before xxx”, or “after yyy] 30
4.1-m Validation infrastructure R date, or “before xxx”, or “after yyy]l 31
4.1-n Assessment record A date, or “before xxx”, or “after yyy] 31
4.1-0 Process document templates A Hate, or “before xxx”, or “after yyyl 31
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4.2 CMS Software release and distribution . . . . .. . . . . . . ... 31

4.2-a Preparation of releases and installation at CERN [Ongoing] 31
4.2-b Automatic test procedure (using examples) for new releases ddte, or “before xxx”, or
“after yyy"]l o e e e e 31
4.2-c Release distribution and installation tools Apate, or “before xxx”, or “after yyy] 31
4.2-d Nightly builds [ A date, or “before xxx”, or “after yyyl 32
4.3 External Software Support... . . . . . . . 32

4.3-a Infrastructure to support non-CMS software A fate, or “before xxx”, or “after yyyl 32
4.3-b Verification and Integration of non-CMS software  A[date, or “before xxx”, or “after

3727728 O 32
4.4 Software Performance and Optimisation . . ...... . . . . . . . . .. ... 32
4.4-a Software profiling system A date, or “before xxx”, or “after yyy] 32
4.4-b Benchmark definition R date, or “before xxx”, or “after yyy] 33
4.4-c Benchmark report P date, or “before xxx”, or “after yyyl 33
4.5 User Supportand Training ... . . . . . . . o 0 e e 33
4.5-a Help-desk [A date, or “before xxx”, or “after yyy] 33
4.5-b Training [ A date, or “before xxx”, or “after yyy] 33
4.5-c Example Programs A date, or “before xxx”, or “after yyy] 33
4.6 Documentation . . . . . . .. e 34
4.6-a Documentation infrastructure A date, or “before xxx”, or “after yyy] 34
5 Software Process and Quality (Johannes Peter Wellisch) 35
5.1 Measurement, and Quality ASSUranCe . . . ...... . v v v i i i e e e 35
5.1-a Quality assurance: Strategy [once QM in place] 35
5.1-b Quality assurance: standards Aate, or “before xxx”, or “after yyyl 35
5.1-c Quality assurance: record A date, or “before xxx”, or “after yyy]l 35

5.1-d Quality assurance: Closed problem report A {late, or “before xxx”, or “after yyy] 35
5.1-e Example Standard: Coding rules and style guidelinesA dgte, or “before xxx”, or “after

3727728 36
5.1-f Example infrastructure: Tool for checking style rules A flate, or “before xxx”, or “after

37277287 36
5.1-g Example infrastructure: Tool for determining CMS and external software dependencies and

metrics [A date, or “before xxx”, or “after yyy] 36
5.1-h Example infrastructure: Tool for analysing and displaying dependency and metric data [

date, or “before xxx”, or “after yyyl. . . . . . . 36
5.1-i Example infrastructure: Tool for test coverage analysié.date, or “before xxx”, or “after

747272 36
5.1-j Example infrastructure: Tool for checking coding ruleg\ flate, or “before xxx”, or “after

77272 36
5.1-k Metrics analysis paper [Stalled due to loss of manpower] 36
5.1-1 Change control procedure and tools A Pate, or “before xxx”, or “after yyyl 36
5.1-m Measurement record A date, or “before xxx”, or “after yyy] 37
5.1-n Benchmark definition R date, or “before xxx”, or “after yyy] 37

5.2 Software Re-USe . ... . . . . . 37

5.2-a Re-use strategy A date, or “before xxx”, or “after yyyl 37
5.2-b Re-use libraries: CMSToolBox A date, or “before xxx”, or “after yyy]. 37
5.2-c Re-use planning A date, or “before xxx”, or “after yyy 37
5.2-d Re-usable item R date, or “before xxx”, or “after yyy 37
5.2-e Information session P date, or “before xxx”, or “after yyy] 38
5.2-f Re-use example: Database access utilities A dhte, or “before xxx”, or “after yyy’] 38
5.2-g Re-use example: Magnetic field Aldate, or “before xxx”, or “after yyy] 38
5.2-h Re-use example: Filters and selectors. A date, or “before xxx”, or “after yyy] 38
5.2-i Re-use example: Generator interface and particle classes. A dafe, or “before xxx”, or

“after yyy'l . . e e e e e e e e 38
5.2-j Re-use example: Configuration management infrastructured ddte, or “before xxx”, or

“after yyy"]l o e e 38

5.3 System Integration . . . . . . . . e 38

5.3-a System integration test strategy Aldate, or “before xxx”, or “after yyyl 38



5.3-b System regression test strategy
5.3-c List of system partitions

5.3-d Tests for system partitions
5.3-e Tested system partitions

5.3-f System tests

5.3-g Integration Testing

6 Production Processing and Data Management
6.1-a Documentation of the production process
6.1-b Tools for production job specification

6.1-d Tools for high level tracking of production jobs

6.1-f Tools for job-level validation of results
6.1-g Tools for error discovery and recovery
6.1-h Tools for monitoring of production resources

A flate, or “before xxx”, or “after yyy.
P date, or “before xxx”, or “after yyy].
A date, or “before xxx”, or “after yyy’]
A date, or “before xxx”, or “after yyy}
A date, or “before xxx”, or “after yyy'}
B date, or “before xxx”, or “after yyy'}

39
39
39
39
39
39

(Tony Wildish) 40
6.1 ProductionTOOIS . . . . . . . . . e 40
[First complete version by June 2001] 40
[Before the end of 2001] 41
6.1-c Tools for production job generation [Prototype by may 2001, complete suite by end of
2001.] . oo e 41
[First usable version by end of 2001] 42
6.1-e Tools for low level tracking and control of production jobs [First usable version by end of
2001] .o e 42
[First version before Christmas 2001] 43
[First version by end of 2001] 43
[First usable version before Autumn 2001] 44
6.1-i Tools for automatically reconfiguring farm parameters [Not needed ‘in production’ before

2005] .o e 44
6.2 Production Operations . .... . . . . . . 45

6.2-a Tools for the definition of samples to be produced through liaison with PRS [Final system

byend 2002] . .. . . 45
6.2-b Coordination, priorities, distribution (parameters, tasks, ...)A date, or “before xxx”, or

“after yyy"]l o e e e e 45
6.2-c Production operations staff [Per T1, as it comes online. Per T2 such a person may be

needed during commissioning, and may then devolveto Tl staff.]. . . . . ... ... 45

6.2-d Validated Samples of Events

[continuously...] 45

6.3 Integration of Production Tools and Grid Services. . . . . . . . . . ... .. ... ... .... 46
6.3-a Grid integration [Starting nextyear] 46
6.4 Database ManagementTools . . . . . . . . . . . .. 46

6.4-a Publish catalogs and contents (local and WAN) and check coherence
usable version by end of 2001, definitely need something GUI-based for non-experts by,

[First

probably, beginning of 2005.] . . . . .. L. 47
6.4-b Tools for integrating results from distributed productions A {late, or “before xxx”, or

“after yyy'l . o e e e e e e e e 47
6.4-c Tools for resource allocation (disk, server etc) wHen?} 47

6.4-d Tools for optimising performance

6.4-e Tools for facilitating common DB administration tasks

[Later rather than sooner] 47

[Some basic tools are needed

urgently, otherscanwait.] . . . . ... .. .. . 48

6.4-f Tools for facilitating user-level DB administration tasks

[Starting nextyear] 48

6.4-g Tools for making DB sanity checks, fixing corrupt DB'’s,... [Not needed before end of 2005] 48

Part II: TriDAS Online Software

7 Online Filter Software Framework

50

(Emilio Meschi) 51

7.0-h Online Filter Software Management Aldate, or “before xxx”, or “after yyy] 51
7.1 InputDataHandling. . . . . . . . . . . e 51
7.1-a Data access interface and EFF-DAQ interconneétdgte, or “before xxx”, or “after yyy]l 51
7.1-b Raw data formats A date, or “before xxx”, or “after yyy] 51
7.1-c Data Playback R date, or “before xxx”, or “after yyyl 52
7.2 Output DataHandling . . .. . . . . . . . . . e 52
7.2-a Local data storage A date, or “before xxx”, or “after yyy] 52
7.2-b Interface to CS and DB A date, or “before xxx”, or “after yyy] 52
7.2-c “Express-line” Interface P date, or “before xxx”, or “after yyy] 52
7.3 Control and Monitoring of filter system . . . ... . . . . . ... ... 52
7.3-a Configuration and setup A date, or “before xxx”, or “after yyyl 52
7.3-b Interface to Farm Control system Aldate, or “before xxx”, or “after yyy]l 53
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7.3-c Online Reconstruction control A date, or “before xxx”, or “after yyy]l 53

7.3-d Detector/Trigger/Physics monitor A date, or “before xxx”, or “after yyyl 53
7.4 Filtering code specification, validation, and qualitycontrol ...... . . . .. ... ... .. ... 53
7.4-a Code guidelines and specs Aldate, or “before xxx”, or “after yyy] 53
7.4-b Performance benchmarks Aldate, or “before xxx”, or “after yyyl 54
7.4-c Quality assurance and validation Aldate, or “before xxx”, or “after yyy] 54
7.5 Run condition and calibrationtracking . . . . . . . . . ... ... ... L o 54
7.5-a RC&C handling [A date, or “before xxx”, or “after yyy] 54
7.5-b Run Conditions toolkit/API [A date, or “before xxx”, or “after yyy] 54
7.5-c Calibrations toolkit/API [A date, or “before xxx”, or “after yyy] 55
8 Online Farm(s) ( Coordinator name 56
8.1 On-siteOnline Farm. . . . . . . . . . 56
8.1-a Computing resources A date, or “before xxx”, or “after yyy] 56
8.1-b Filter Farm to DAQ networking R date, or “before xxx”, or “after yyyl 56
8.2 System Management. . . . . . . .. e e 56
8.2-a Hardware installation/management. Early on will take care of scaled down prototype se-
tups. [A date, or “before xxx”, or “after
3727728 56
8.2-b Operating System maintenance Aate, or “before xxx”, or “after yyy] 56
8.2-c Hardware database A date, or “before xxx”, or “after yyy] 57
8.2-d TO Online connectivity [A date, or “before xxx”, or “after yyy] 57
8.2-e Load Sharing/Job Control A date, or “before xxx”, or “after yyy] 57
8.3 Onlinecode management .. .. . . . . . . . . . . e 57
8.3-a Code Versioning/Distribution P date, or “before xxx”, or “after yyy| 57
8.3-b System startup/sw installation A date, or “before xxx”, or “after yyyl 57
8.4 Farm Monitoring . .. . . . . . . . e e 57
8.4-a Status Monitoring/Fault Detection A date, or “before xxx”, or “after yyy’] 57
8.4-b Runtime monitoring [A date, or “before xxx”, or “after yyy] 58
Part lll: Physics Reconstruction and Selection (PRS) 59
9 Tracker - b Tau (Marcello Mannélli, Lucia Silvestris) 60
9.1 Tracker Detector Simulation . . . . . . . . . . ... 60
9.1-a Detector Simulation Geometry and Material Model in GEANT3 [Existing code,
debugging and optimisation are needed before end of April 2001]. . . . . . .. . .. 60
9.1-b Detector Simulation Geometry and Material Model in GEANT4 [Aim for completely new
implementation end 2001] . . . . ... 60
9.1-c Validation Tools for Tracker simulation Geometry and Material Models [Required by end
of April 2001] . . . . 60
9.1-d Tuning of Tracker specific physics processes in GEANT3 [Required by end of May 2001] 60
9.1-e Validation Tools for specific physics processes in GEANT3 simulation [Required for end
of April 2001] . . . . . . 61
9.1-f Tuning of Tracker specific physics processes in GEANT4 [Goal: end 2001] 61

9.1-g Validation Tools for specific physics processes in GEANT4 simulation  [Goal: end 2001] 61

9.1-h Simulation of Detector Response (Sensor and Electronics) [existing code, optimisation

and modularity is needed end of April 2001] . . . . . . . . ... 61
9.1-i Validation Tool for Detector Response (Sensor and Electronics) [Required by end April

2001] . o 61
9.1-j Tracker Fast Simulation [ 61
9.1-k Tracker Visualisation N 61
9.1-1 Simulation of Tracker Position Monitoring System (PMS) [ 61
9.1-m Simulation of Distortions [ 61
9.1-n Geometry Model for Test-Beam Set-up (on demand) [ 62
9.1-0 Simulation for Test-Beam Set-up (on demand) [ 62

9.2 Tracker Detector Reconstruction . . . . . . . . . . . . .. 62

9.2-a Tracker Cluster Finding [existing code, debugging and optimisation are needed] 62
9.2-b Tracking Framework [existing code, optimisation is needed] 62
9.2-c Material Effects on Track Reconstruction 0 62
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9.2-d Persistent Tracks [Required by end of June 2001] 62
9.2-e Reconstruction Geometry Model [existing code, debugging and optimisation are needed] 62
9.2-f Combinatorial Track Finder Algorithm [existing code, debugging and optimisation are

needed] .. . . .. 63
9.2-g New or Improved Track Finder Algorithms 0 63
9.2-h Pixel Seed Generation Algorithms [existing code, debug, optimisation is needed] 63
9.2-i Other Seed Generation Algorithms [ 63
9.2-j Connection Machine Track Finder Algorithm [existing code, debugging and optimisation
areneeded] . ... 63
9.2-k Validation (Analysis) Tools for the different Track Finder Algorithms [existing code,
debugging and optimisationare needed] ... ... .. .. .. ... ... .. ... 63
9.2-l Tracking for Muons [ 63
9.2-m Vertices Framework [existing code, improvements to the framework are underway in
order to facilitate the implementation of other algorithms] . . ... . ... ..... 63
9.2-n Primary Vertex Finder Algorithms [existing code, debug, optimisation is needed] 63
9.2-0 Secondary Vertex Finder Algorithms [existing code, debug, optimisation is needed] 64
9.2-p Soft assignment vertex finding algorithms [ 64
9.2-q Hard assignment vertex finding algorithms [ 64
9.2-r Very displaced vertices andconversions [ 64
9.2-s Validation (Analysis) Tools for the different Vertex Finder Algorithms [A preliminary
version has recently been implemented. Debug and optimisationis needed] . . . . 64
9.2-t Reconstruction for Tracker Test-Beam (on demand) [ 64
9.3 Tracker Detector Alignment . . . . . . . . . . .. 64
9.3-a Metrology and alignment specifications [ 64
9.3-b Tools for displacing sets of detector modules [ 64
9.3-c Tracker Alignment Data-Base Prototype 0 65
9.3-d Specific cluster reconstruction algorithms for the Tracker Position Monitoring System [] 65
9.3-e Tracker Alignment Algorithms [ 65
9.3-f Software for the integration with the Muon-link System [ 65
9.4 Tracker Detector DataHandling .... . . . . . . . . . . . . ... 65
9.4-a Tracker FED zero suppression algorithms 0 65
9.4-b Tracker Data Synchronisation (in time) algorithms 0 65
9.4-c Tracker Detector Data Monitoring [ 65
9.4-d Tracker Beam Test Data Monitoring (on demand) [ 65
9.4-e Tracker Calibration Data-Base Prototype [ 66
9.4-f Tracker Calibration algorithms 0 66
9.4-g Analysis Tools for Tracker Calibration Studies [ 66
9.4-h Analysis Tools for Tracker Data Volume Studies [ 66
9.5 bTagging . . . . . . e 66
9.5-a Tools for b HLT Studies [ 66
9.5-b Tools for Jet Identification and Reconstruction [ 66
9.5-c Tools for Soft Lepton Tags [ 66
9.5-d Tools for b tagging based on Impact Parameters Methods [ 66
9.5-e Tools for b tagging based on Vertex Methods [ 67
9.5-f Analysis Tools in order to verify performance for single jets, QCD, top and Higgs. [ 67
9.6 TaU TagQiNg . . . . . . o o e e 67
9.6-a Tools for Tau HLT Studies 0 67
9.6-b Tools for tau tagging based on vertex for three prong decays N 67
9.6-c Tools for tau tagging based on impact parameter for 1-prong decay [ 67
9.6-d Analysis Tools in order to verify performances for different channels N 67
10 E-Gamma/ECAL (Chris Seez) 68
10.1 ECAL SImulation .. . . . . . . . 68
10.1-a Geometry [End of 2001 for GEANT3. Early 2002 for GEANT4.] 68
10.1-b Fast simulation [| 68
10.2 ECAL detector response simulation and reconstruction. . . . . . ... . ... ... ..... 68
10.2-a Maintenance, development and verification [Continuous] 68
10.2-b Selective readout scheme [Urgent.] 68
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10.3 Electron/Photon High Level Triggers and PhysicsObjects . . . . . . .. ... .. ... ... 68

10.3-a Level-2 selection [Provisional scheme already exists] 68
10.3-b Level-3 selection [May 2001] 69
10.3-c Full selection chain to O(100Hz) [November 2001] 69
10.4 ECAL Calibration .. . . . . . . . . e 69
10.4-a Credible in situ calibration scenario [November 2001] 69
10.5 ECAL Test Beam and Pre-Calibration . . . . . . . . . .. .. .. .. ... . ... ..., 69
10.5-a Details of Test Beam and Pre-Calibration deliverables not available before full discussion
with people involved in existing work [ A date, or “before xxx”, or “after yyy] 69
11 Jets and Missing Transverse Energy / HCAL (Shuichi Kunori, Sarah Eno) 70
11.1 HCAL Simulation .. . . . . . . . 70
11.1-a CMS note describing GEANT3 description and tuning [???] 70
11.1-b CMS note describing GEANT4 description and initial tuning [???] 70
11.1-c CMS note comparing GEANT4 response to test beam. [???] 70
11.1-d CMS note describing the fast parameterised simulation of the HCAL and the associated
code. [???] 70
11.2 HCAL Reconstructionand TestBeam . . . . .. . . . . . . . . 70

11.2-a CMS note describing code that allows the simulation of the HCAL electronics [July 2001] 70
11.2-b CMS note describing the studies of algorithms to be used in the electronics. [Nov. 2001] 71
11.2-c CMS note describing optimisation of HCAL algorithms at high luminosity energy [Jan.

2002] .o e 71
11.2-d CMS note describing analysis of test beam data from summer 2002 test beam. [Nov 2002] 71
11.3 HCAL Calibration .. . . . . . . . . . 71
11.3-a CMS note on calibration strategy for the HF [June, 2001] 71
11.3-b CMS note on calibration strategy for the HB/HE [June 2002] 71
11.3-c CMS note describing methodology for storing HCAL calibration constants in an ORCA-
compatible data base and the associated code. [Jan.
2002] .o e 71
11.3-d CMS-note describing the detailed methodology for in-situ calibration of the HCAL [Nov.
2002] .o e 71
11.3-e CMS note describing the optimisation of weights for the calorimeter layers for jet find-
ing [June
2001] . o e 72
11.4 Jet/MET Physics Objects and Higher Level Trigger ..... . . . . . . . . . oo .. 72
11.4-a CMS note describing tau identification using the tracker in the HLT [July 2001] 72
11.4-b CMS note detailing sources of jet energy resolution [???] 72
11.4-c CMS note describing the implementation jet-finding that includes tracking and the identi-
fication of individual hadrons inside of jets and associated code.. [???7] 72
11.4-d CMS note describing a trigger table for physics for channels that do not contain lep-
tons. [Dec
2001] .o e 72
11.4-e CMS note describing algorithms for removing fake jets [June, 2001] 72
11.4-f CMS note describing an ntuple maker containing electrons, muons, jets, and missing
transverse energy for ORCA and associated code [June 2001] 73
12 Muons (Ugo Gasparini) 74
12.1 Muon Detector Simulation . . . . . . . . . 74
12.1-a Hit simulation in muon detector. [Continuous] 74
12.1-b Verification of simulation model. B date, or “before xxx”, or “after yyy] 74
12.1-c Neutron background parametrisation. [Sept.2001] 74
12.2 Muon Detector Reconstruction ... . . . . . . . . . . 74
12.2-a Digitisation in ORCA. [A date, or “before xxx”, or “after yyy| 74
12.2-b Muon L1 trigger simulation in ORCA. B date, or “before xxx”, or “after yyyl 74
12.2-c Local track reconstruction in muon system. A flate, or “before xxx”, or “after yyy'l 74
12.3 Muon Detector Alignment, Calibration, and Databases . . . . . . . .. ... ... ... ... 75
12.3-a Geometry database. A date, or “before xxx”, or “after yyy]l 75

12.3-b ORCA interface to muon alignment software. A [date, or “before xxx”, or “after yyy] 75

105



12.3-c Tools for alignment studies in ORCA and strategy for alignment with track&.d4te, or

“before xxx”, or “after yyy”] . . . . . e e e 75
12.3-d Calibration database and tools for trigger synchronisationA date, or “before xxx”, or
“after yyy']l o e e e 75
12.4 Muon Test Beams and Monitoring . . . . . . . . . . . 75
12.4-a Interface of muon test-beam data to CMS ODBMS. A {late, or “before xxx”, or “after
747272 75
12.4-b Muon test-beam monitoring. A date, or “before xxx”, or “after yyyl 75
12.4-c Muon reconstruction in test-beam data with ORCA. A {late, or “before xxx”, or “after
3727728 76
12.4-d Common software for combined Test-beams. A date, or “before xxx”, or “after yyy'l 76
12.5 Muon Physics Objects . .... . . . . . . . . e 76
12.5-a Muon L2 trigger selection. [June 2001] 76
12.5-b Muon L3 trigger selection. [End 2001] 76
12.5-c Muon identification. [A date, or “before xxx”, or “after yyyl 76
12.5-d Configuration of MC productions for HLT, Physics TDR and specific detector studiés. [
date, or “before xxx”, or “afteryyyl. . . . . ... 76
Part IV: Cross-Project Integration Groups and Task Forces 77
13 SPROM: Simulation PROject Management (Albert de Roeck) 78
13.1 Physics Event Generator Infrastructure . . ...... . . . . . .. L 78
13.1-a Validated interfaces for third-party event generator programsA déte, or “before xxx”,
or‘afteryyy’]l ..o e 78
13.2 GEANT3-Based Detailed Detector Simulation . . . . . . . . .. .. .. ... .. ... .... 78
13.2-a Validating new releases of CMSIM A date, or “before xxx”, or “after yyy'] 78
13.3 GEANT4-Based Detailed Detector Simulation . . . . . . . . ... ... ... .. ... .... 78
13.3-a Validate new releases of OSCAR Aldate, or “before xxx”, or “after yyyl 78
13.3-b Development of a G4 geometry instantiation tool A flate, or “before xxx”, or “after
747272 78

13.3-c Development of a geometry validation tool  A[date, or “before xxx”, or “after yyy'l 78
13.3-d Porting and maintain of OSCAR in the CARF framework A fate, or “before xxx”, or

“after yyy"]l o e e e 78
13.3-e OSCAR performance optimisation for production and OSCAR developmehtddte, or
“before xxx”, or “after yyy"] . . . . 79
13.4 Fast Detector Simulation ... . . . . . . . . L 79
13.4-a Validating releases of FAMOS A date, or “before xxx”, or “after yyyl 79
13.4-b Fast shower algorithms: EM A date, or “before xxx”, or “after yyyl 79
13.4-c Fast shower algorithms: HAD A date, or “before xxx”, or “after yyyl 79

13.4-d Fast parametrised simulation for tracking Aate, or “before xxx”, or “after yyyl 79
13.4-e Fast parametrised simulation for calorimeters A date, or “before xxx”, or “after yyy] 79

13.4-f Physics Objects in a fast simulation Aldate, or “before xxx”, or “after yyyl 79
14 RPROM Task: Reconstruction (Stephan Wynhoff) 81
14.1 Basic Reconstruction Software . . . . . . . . . .. 81
14.1-a ORCA [ A date, or “before xxx”, or “after yyy’] 81
14.2 Full Reconstruction Software (Integration with physicscode). .. . . . . . ... .. ... ... 81
14.2-a ORCA++ [ A date, or “before xxx”, or “after yyy'] 81
14.3 Online Reconstruction Software (Integration with TriDAS) . .. . . . . . . . . .. ... ... 81
14.3-a ORCA-online [ A date, or “before xxx”, or “after yyy] 81
15 “CPROM” (?) Calibration Project Management ( Coordinator name 82
15.1 Validation of Physics DataQuality . . . . . . . . . . . . . . ... .. 82
15.2 Calibrationof EventData .. . . . . . . . . . . . 82
15.3 Luminosity Determination. . . . . . . . . . . e e 82
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16 Cafe: CMS Architecture Forum for Evaluation (JamesBranson) 83

16.1 Analysis of Use Cases and Requirements . .. . . . . . . . o v v v v v v v i i v i oo 83
16.1-a Documentation of the Existing CMS Architecture  A[date, or “before xxx”, or “after
3727728 83
16.1-b Documentation of Critical Use Cases and Requirements A dfte, or “before xxx”, or
“after yyy']l o e e 83
17 GPI: Group for process improvement (Johannes Peter Wellisch) 84
17.1 Software ProCess ... . . . . . . e 84
17.1-a Mission statements A date, or “before xxx”, or “after yyy] 84
17.1-b Process scopes [Already started.] 84
17.1-c Process descriptions and tailoring guidelines [Already started.] 84
17.1-d Performance expectation documents. [Can startnow.] 84
17.1-e Deployed process A date, or “before xxx”, or “after yyy]l 85
17.1-f Maintained process definition A date, or “before xxx”, or “after yyy]l 85
17.1-g Improvement opportunity report (which would typically be a presentation)A date, or
“before xxx”, or “after yyy”] . . . . . e e e 85
17.1-h Impact analysis [Prior to process change] 85
17.1-i New deployed process A date, or “before xxx”, or “after yyy] 85
17.2 Quality management . .... . . . . . .. e e 85
17.2-a Quality goals [A date, or “before xxx”, or “after yyy] 85
17.2-b Overall quality strategy P date, or “before xxx”, or “after yyy] 86
17.2-c Quality activity specification R date, or “before xxx”, or “after yyyl 86
17.2-d Quality assessment record Aldate, or “before xxx”, or “after yyy]l 86
17.2-e Eventual corrective actions A date, or “before xxx”, or “after yyy] 86
17.3 Verification . . . .. . . . . 86
17.3-a Verification strategy [A date, or “before xxx”, or “after yyy] 86
17.3-b \Verification results [A date, or “before xxx”, or “after yyy] 86
17.3-c Closed action item P date, or “before xxx”, or “after yyyl 87
17.4 Validation . . . . . . . . e 87
17.4-a Validation strategy A date, or “before xxx”, or “after yyy] 87
17.4-b Validated software/system A date, or “before xxx”, or “after yyy] 87
17.4-c Acceptance testing [Ongoing.] 87
17.5 Software Re-usemanagement. .. ... . . . . . . . . . e e 87
17.5-a Re-usable item PR date, or “before xxx”, or “after yyy] 87
17.5-b Information session P date, or “before xxx”, or “after yyy] 87
18 Grid System Development (Harvey Newman/Paolo Capiluppi) 89
18.1 Grid System Prototype Development . . . . . .. . . . . . 89
18.1-a Proof of Concept: Grid-Enabled Data Production [December 2001] 89
18.1-b Full support of Grid authentication in CMS [June 2002] 89
18.1-c Functional Prototype: First Secure Grid System for Data Production and Analysis [De-
cember2002] . . .. e 89
18.1-d Fully Functional Prototype: Pre-Operations Grid System for Data Production and Analy-
sis [December
2003] .o e 90
18.2 Grid System Developmentfor CMS Physics . .. . . . . . . . . . 90
18.2-a Selection of Grid Middleware Products; Detailed Design of Final Grid System [December
2004] .o e 90
18.2-b CMS Grid System for LHC Operations [December 2005 - June 2006] 90
18.3 Interaction with the Grid Projects... . . . . . . . . . . 91
18.3-a Specify Common Requirements for the Grid Projects [December 2001] 91
18.4 Partnership with the Particle Physics Data Grid (PPDG) Project. . . . . . . .. ... .. .. 91
18.4-a Year 1 PPDG Deliverables to CMS [August 2002] 91
18.4-b Year 2 PPDG Deliverables to CMS [August 2003] 91
18.4-c Year 3 PPDG Deliverables to CMS [August 2004] 91
18.5 Partnership with the European DataGrid Project. . . . . . . . . . ... .. ... ... .... 92
18.5-a Month nine (M9) EUDG deliverables to CMS [August 2002] 92
18.5-b Start of “Production Phase” of Release 0 EU DataGrid testbed [January 2002] 92
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18.5-c Start of Production Phase of Release 1 EU DataGrid testbed [July 2002] 92

18.5-d Start of Production Phase of Release 2 EU DataGrid testbed [January 2003] 92
18.5-e Start of Production Phase of Release 3 EU DataGrid testbed [July 2003] 92
18.5-f Start of Production Phase of the Final Release EU DataGrid testbed [January 2004] 92
18.6 Partnership with the Grid Physics Network (GriPhyN Project... . . . . . . . . .. ... ... 92
18.6-a GriPhyN Year 1 Virtual Data Toolkit (VDT-1) [December 2001] 92
18.6-b GriPhyN Year 2 Virtual Data Toolkit (VDT-2) [December 2002] 93
18.6-c GriPhyN Year 3 Virtual Data Toolkit (VDT-3) [December 2003] 93
18.6-d GriPhyN Year 4 Virtual Data Toolkit (VDT-4) [December 2004] 93
18.6-e GriPhyN Year 5 Virtual Data Toolkit (VDT-5) [December 2005] 93
18.7 Computing Model Simulation . ... . . . . . . . 93
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C Detalls of Resources

Deliverable 2001 2002 2003 2004 2005 2006 2007
1.1-a TO/T1 Liaison 0.2 (0.2)0.2 (0.2

1.1-a TO/T1 Liaison 04 (0) |04 (0) |04 (0O) |04 (0) |04 (0)
1.1-b CMS TO/T1 Configuration 02 (0) |02 (0 |02 (0) |02 (0 |02 (0 |02 (0) |02 (0)
1.1-b CMS TO/T1 Configuration 03 (0) |03 (0) |03 (0 |03 (0) |03 (O
1.1-b CMS TO/T1 Configuration 05 (0) |05 (0) |05 (0)
1.1-c RC Distributed Computing 1 O 12 ©O 1 O 12 ©O |1 ©O [1 ©O (1 (0
1.1-d TO Online connectivity 01 (0) |01 (0 |01 (0) |01 (0) |01 (0) |01 (0)
1.1-d TO Online connectivity 02 (0 |02 (0) |02 (O) [0.2 (0)
1.1-d TO Online connectivity 02 (0) (0.2 (0
1.1-e User Administration at CERN-T1 0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.5]0.5 (0.5
1.1-e User Administration at CERN-T1 0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.5]0.5 (0.5
1.1-f TO/T1 monitoring and trouble-shooting 05 (0) |05 (0) |05 (0 [05 (0) |05 (0) (05 (0) |05 (0)
1.1-f TO/T1 monitoring and trouble-shooting 05 (0) |05 (0) |05 (0) |05 (0) |05 (O (05 (0)
1.4-a WAN resources placeholder 01 (0) |01 (0) |01 (O) |01 (O) |O1 (O) (0.1 (O) |01 (O
1.4-a WAN resources placeholder 02 (0 |02 (0) |02 (0O) |02 (0) |02 (0)
1.5-a Projection of cost and technology of CPU 01 © |o1 © |o1 © |o1 © |o1 © |01 (0
power

1.5-b Projection of cost and technology of disk 01 (0) |01 (0) |01 (O) |01 (O) |01 (O (0.1 (0
it.CS);;gF;rojection of cost and technology of mass 01 © |01 © |o1 © |01 © |01 © |01 (@
iéSt\-/so':'Eschnology and cost projection of wide-area 01 © |o1 © |o1 © o1 © |o1 @ |o1 (0
1.6-a Computational Simulation Verification 0.5 (0.5)0.5 (0.5

1.6-b Tierl Simulations 0.3 (0.3)0.3 (0.3]0.3 (0.3)0.3 (0.3]0.3 (0.3
1.6-c Tier2 Simulations 0.3 (0.3J0.3 (0.3)0.3 (0.3]0.3 (0.3)0.3 (0.3
1.6-d Si_mulations of TierO/Tierl/Tier2 04 (0.4]0.4 (0.4)0.4 (0.4]0.4 (0.4]0.4 (0.4
Interactions

1.7-a Prototype TO/T1 Liaison 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (01
1.7-b Liaison with Regional Prototype T1 Centrg¢$.2 (0.1)[0.2 (0.1)[|0.2 (0.1)]0.2 (0.1)

1.7-g Liaison with Prototype T2 Centres 0.2 (0.1)|]0.2 (0.1)]0.2 (0.1)|0.2 (0.1)

Continued overleaf...
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Sub-total for Task: 1 Computing Centres

35 (15)]|5

@)

62 (2.3)

6.4 (2.3)

65 (2.1)

6.7 (2.1)

6.7 (21)
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Deliverable 2001 2002 2003 2004 2005 2006 2007
E.nl\;ﬁocr:]l\r:lénct:omputing and Software Developme_nLt oltr olr ol ol ot ot @
2.1-_aCMS Computing and Software Development o5 © |05 © |os © |05 (0
Environment

2.1-b Tools for Data preparation for processing |0.2 (0) [0.2 (0) [0.2 (0) |0.2 (0) [0.2 (0) |0.2 (0) |0.2 (0)
2.1-b Tools for Data preparation for processing 0.3 (0) |03 (0) |03 (0) |03 (0) |03 (O (03 (0)
2.1-c Computing administration and operations| 0.5 (0.4)]0.5 (0.4)[0.5 (0.4)|0.5 (0.4)]0.5 (0.4)[0.5 (0.4)]0.5 (0.4)
2.2-a Hardware configuration 0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.310.3 (0.3]0.3 (0.3
2.2-b System support and administration 0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.310.3 (0.3]0.3 (0.3
2.2-b System support and administration 03 (0) |03 (0) |03 (0) |03 (0) |03 (0
2.2-b System support and administration 03 (0) |03 (0) |03 (0)
2.3-a Deployment and Operation of WWW Served.7 (0.4)[0.7 (0.4)|0.7 (0.4)]0.7 (0.4)[0.7 (0.4)]0.7 (0.4)]0.7 (0.4)
2.3-a Deployment and Operation of WWW Server 0.3 (0) |03 (0) |03 (0) |03 (0) |03 (O (03 (0)
2.3-a Deployment and Operation of WWW Server 03 (0) |03 (0) |03 (0)
(2:';"2b%fgt'%{]m;;:aig‘ie'\ﬂggiﬁnCeOf 02 (0.2)0.2 (0.2)0.2 (0.2)0.2 (0.2)0.2 (0.2)0.2 (0.2)0.2 (0.2
rz\l'gt'gssyStemforStormg Documents (Technicall 5 5 5 2Y02 (0.2)02 (0.2)0.2 (0.2]0.2 (0.2]0.2 (0.2]0.2 (0.2
\i}mDs;’gefspmemand Maintenance of CCS 11 1101 (0.1)01 (0.1)0.1 (0.1)0.1 (0.1)01 (0.1]01 (0.1
2.4-a Distributed Software Support System 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1]0.1 (0.1
2.4-b E-mail systems including Lists 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (01
2.4-c News System 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1J0.1 (0.1)0.1 (0.1]0.1 (0.1
2.4-d Calendar System 01 (0 |01 (0) |01 (O) {021 (O) |01 (O) (0.1 (O) |01 (O)
2.4-e Collaborative Working Tools 05 (0) |05 (0) |05 (0 [05 (0) |05 (0) (05 (0) |05 (0)
2.4-e Collaborative Working Tools 05 (0) |05 (0) |05 (0) |05 (0) |05 (O (05 (0)
2.4-e Collaborative Working Tools 05 (0) |05 (0) |05 (0)
2.5-a Problem reporting system 02 (0) |02 (0) |02 (O) |02 (0) |02 (0) |02 (0) [0.2 (0)
2.5-b Maintained action list 01 (0) |01 (0O [01 (O) (01 (O |O1 (O) [0.1 (O) |01 (0)
2.5-c Closed problem 01 (0) |01 (0 |01 (0 |01 (0 |01 (0) |o.l (0) |01 (O)

Continued overleaf...
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2.5-d Trend analysis

01 (0)

01 (0)

01 (0)

0.1 (0)

01 (0)

0.1 (0)

01 (0)

Sub-total for Task: 2 General CMS Computing
and Software Services

49 (32

6 (32

6.3 (32)

6.8 (32)

79 (32

79 (32)

79 (32
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Deliverable 2001 2002 2003 2004 2005 2006 2007

3.1-a Tools to Create and Manage Architecture

Document Views 0.2 (02

3.1-aTooIstp Create and Manage Architecture 01 (0101 (0.1)0.1 (0.1j0.1 (0.1j0.1 (0.1]0.1 (0.1
Document Views

3.1-b Top-Level Architectural Description 0.3 (0.3)0.1 (0.1

3.1-b Top-Level Architectural Description 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1

3.1-c Top-Level Core Framework Description [0.3 (0.1)[{0.1 (0)

3.1-c Top-Level Core Framework Description 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1

3.1-d Top-Level Framework Specialisation

Descriptions 0.2 (0) 102 (0)

3.1-d Top-Level Framework Specialisation

Descriptions 0.1 (0.10.1 (0.1y0.1 (0.1)0.1 (0.1J0.1 (0.1

3.2-a Framework Design Document 02 (0) |02 (0)

3.2-a Framework Design Document 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (01
3.2-b Framework for use by Reconstruction 05 (0.2)

Software ' '

3.2-c Common Framework for use in Software fp

Physice 0.3 (02)|03 (02)

3.2-C_Comm0n Framework for use in Software fpr 06 03|06 (03

Physics

\’;ﬁ;igsommon Framework for use in Software fpr 05 (03|05 (03|05 (03

3.2-d Creation of an Independent Releasable Uhit

for the Framework

3.3-a Framework Specialisation for Simulation |0.2 (0.1)[0.3 (0.1)

3.3-a Framework Specialisation for Simulation 0.6 (0.1)|]0.6 (0.1)

3.3-a Framework Specialisation for Simulation 0.3 (0.1)]0.3 (0.1)[0.3 (0.1)

3.3-b Framework Specialisation for

: 2 1) 0.2 1
Reconstruction 02 (0.1)]02 (0.1)

3.3-b Frame_workSpemaIlsatlonfor 02 (0 |06 (1)
Reconstruction

3.3-b Framework Specialisation for

. 0.1 (0.1)0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.3]0.3 (0.3
Reconstruction

3.3-c Framework Specialisation for Production

Meta-Data Management 02 (02)02 (0.2

3.3-c Framework Specialisation for Production

Meta-Data Management 05 (0.1)]05 (0.0)

3.3-c Framework Specialisation for Production

Meta-Data Management 03 (003 (0.1)]03 (0.1)

3.3-d Auxiliary Framework for Interactive

Analysis 0.2 (0.2)0.2 (0.2

Continued overleaf...
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3.3-d Auxiliary Framework for Interactive
Analysis

0.6

(0.3)

0.6

(033)

3.3-d Auxiliary Framework for Interactive
Analysis . Mainten

0.3

0.3

0.3

(.3

0.3

©.3

I e gratont

0.2 (0.2

0.2

0.2

0.1

0.1

0.3

0.3

0.5 (05

0.5

(05

0.5

05

0.5

(05

Dhyvcing Cafiha oy
Ty SICS—OUTtWar©

3.4-b Basic class libraries

0.3 (0.3

0.3

©.3

3.4-b Basic class libraries

0.6

(0.3)

0.6

(0.3)

0.6

(0.3)

0.6

(0.3)

0.6

(0.3)

3.4-c Persistent Basic class libraries

0.2 (0.2

0.2

0.2

3.4-c Persistent Basic class libraries

0.5

(0.2)

0.5

(02)

3.4-c Persistent Basic class libraries

0.7

(0.2)

0.7

02

0.7

(0.2)

3.4-d Specific toolkit for G3/CMSIM

0.1 (0.1

0.1

0.1

3.4-e Specific toolkit for G4

0.2 (0.2

3.4-e Specific toolkit for G4

0.5

05

0.5

5

3.4-e Specific toolkit for G4

0.2 (0.2

0.3

0.3

0.3

0.3

0.3

0.3

3.4-f Specific toolkit for Data Acquisition
Environment

0.1

0.1

0.1

0.1

3.4-f Specific toolkit for Data Acquisition
Environment

0.5

(0.1)

0.5

(0.1)

0.5

(0.1)

0.5

0.1)

3.4-g Specific toolkit for Grid Environment

0.5

)

0.2

©)

3.4-g Specific toolkit for Grid Environment

0.7

©)

©)

©)

©)

©)

3.4-h Specific toolkit for Visualisation

02 (0)

0.2

©)

3.4-h Specific toolkit for Visualisation

0.5

)

0.5

©)

0.5

©)

0.5

©)

0.5

©)

3.5-a Requirement and Constraint Document to
the Framework from Grid Infrastructure.

01 (0)

0.2

©)

3.5-a Requirement and Constraint Document to
the Framework from Grid Infrastructure.

0.1

©)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

3.5-b Requirement and Constraint Document fr
the Framework to Grid Services.

P81 (0)

0.2

©)

3.5-b Requirement and Constraint Document fr
the Framework to Grid Services.

pm

0.1

)

0.1

©)

0.1

©)

01

©)

0.1

©)

3.5-c Integration of Framework and Grid Servicq

ES.

0.5

©)

0.5

©)

3.5-c Integration of Framework and Grid Servicq

ES.

15

)

15

©)

3.5-c Integration of Framework and Grid Servicq

©)

©)

3.6-a Document describing the use cases and

scenarios for interactive analysis

01 (0)

Continued overleaf...
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3.6-a Document describing the use cases and
scenarios for interactive analysis

0.1

)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

3.6-b Requirements document derived from on agl
analysis of the use-cases and scenarios '

)

3.6-b Requirements document derived from on pn
grplygs, of the HR8LaRES, %ﬂﬂnSQ‘?.na“OS

0.1

0.1

0.1

0.1

0.1

0.1

0.1

0.1

0.1

0.1

ToUANNAT NCPOStory oSy i

CMS-standard Configuration Management
I-RI JANA Ranacitan nn.n

0.1 (0.1

0.1

.1

0.1

.1

N ’ atha
O T CpoOSTtoTy ooty the

CMS-standard Configuration Management

0.3

(0.1)

0.3

(0.1)

0.3

(0.1)

0.3

0.1)

[«IWrX3
Ty StCTTT

3.6-d Generic Software for Event Display 03 (0.1)

3.6-d Generic Software for Event Display

0.6

(0.1)

0.6

(0.1

0.6

(0.1)

0.6

(0.1

0.6

(0.1)

0.6

(0.1)

3.6-e Detector Description Browsing and

. . 0.1 (O
Visualisation ©)

3.6-e Detector Description Browsing and
Visualisation

0.6

)

0.6

©)

3.6-e Detector Description Browsing and
Visualisation

0.3

©)

0.3

©)

0.3

©)

0.3

©)

3.6-f Event Collection Browsing and

Manipulation Tools 02 (0)

0.2

©)

3.6-f Event Collection Browsing and
Manipulation Tools

0.6

)

0.6

©)

0.6

©)

0.6

©)

0.6

©)

3.6-g Integration of non-CMS Data Analysis and

; 2 1
Presentation Tools 02 (01

0.2

(0.1)

3.6-g Integration of non-CMS Data Analysis and
Presentation Tools

0.6

(0.1)

0.6

(0.1)

3.6-g Integration of non-CMS Data Analysis and
Presentation Tools

0.8

(0.1)

0.8

(0.1)

0.8

(0.1)

3.6-i GUI Widgets Library

0.2

(0.1)

0.2

(0.1)

3.6-i GUI Widgets Library

0.4

(0.1)

0.4

(0.1)

0.4

0.1)

0.4

(0.1)

)

3.7-a Central Repository of Detector DescriptiorrO 1
Data ]

3.7-a Central Repository of Detector Descriptiorr
Data

()

©)

3.7-a Central Repository of Detector Descriptiorh
Data

0.5

©)

0.5

©)

0.5

©)

0.5

©)

3.7-b Interfaces to Engineering Descriptions of

Data 01 ©

3.7-b Interfaces to Engineering Descriptions of
Data

0.5

)

0.5

©)

3.7-b Interfaces to Engineering Descriptions of
Data

0.3

)

0.3

©)

0.3

)

0.3

©)

3.7-c Interfaces to Simulation 0.2 (0.2

3.7-c Interfaces to Simulation

0.6

(0.3)

0.6

(03)

0.6

0.3)

0.6

03

0.6

0.3)

0.6

(0.3)

3.7-d Magnetic Field Description 0.2 (0)

0.3

©)

0.3

©)

3.7-d Magnetic Field Description

0.1

©)

0.1

©)

0.1

©)

0.1

©)

Continued overleaf...
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3.8-j Technology report 0.2 (0) 102 (0)

3.8-j Technology report 15 (0) (15 (0

3.8-j Technology report 1 O (2 © |1 (0
Sub-total for Task: 3 Architecture Frameworks 61 (31|98 (34143 (39152 (38)137 (38)| 132 (38)| 132 (39)

and Toolkits
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Deliverable 2001 2002 2003 2004 2005 2006 2007
4.1-b Configuration description 02 (0) |02 (0) |02 (0) |02 (0) |02 (0O) (0.2 (0) |0.2 (O)
4.1-e SCRAM development and support 04 (0) |04 (0) |04 (O) |04 (0) |04 (0) |04 (0) |04 (0
4.1-f CVSpm support 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1J0.1 (0.1)0.1 (0.1]0.1 (0.1
4.1-g cvs-server and repository maintenance (0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1}0.1 (0.1
4.1-h Code Wizard and deployment and support 01 (0 |01 (0) |01 (O) |01 (0) |O.1 (O) |01 (0
4.1-i McCabe deployment 02 (0)

4.1-i McCabe deployment 01 (0) |02 (O) |02 (0O) |02 (O) |02 (O) |02 (O
4.1-j Header File Checking Tool 0.1 (0.1

gip—)l;rl?de;/ril:(;p::g;;lslje?ponment of a Software 05 © |05 (0)
g‘slr-)lérl?degségpgzr:;/sz?ponmentofaSoftware 03 © |03 © |03 (© |03 (0
4.1-1 Coding rule and style rule checker

4.1-m Validation infrastructure 0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.5)0.5 (0.510.5 (0.5]0.5 (0.5
4.1-n Assessment record 04 (0) |04 (0

4.1-n Assessment record 02 (0) |02 (0) |0.2 (O)
4.1-0 Process document templates

ééé-Fz:NPreparation of releases and installation at| 03 © |03 © |03 © |03 © |03 © |03 © |03 (0
?c;rzht;@urg;ngécstest procedure (using example$) 01 © |o1 (0

]flo.s;]be@urteol‘rengiecstest procedure (using examples$) 03 © |03 © |03 © |03 (0
4.2-c Release distribution and installation tools {0.1 (0) |0.1 (0)

4.2-c Release distribution and installation tools 0.3 (0) |03 (0)

4.2-c Release distribution and installation tools 05 (0) |05 (0) |05 (0)
4.2-d Nightly builds 0.5 (0)

4.2-d Nightly builds 0.2 (0) |02 (0) [0.2 (0O) |02 (0
4.3-a Infrastructure to support non-CMS softwaf@®.1 (0) |0.1 (0) [0.1 (0) (0.1 (0) |01 (0) [0.1 (0) |01 (O)
4.3-b Verification and Integration of non-CMS 02 0 lo2 (©

software

Continued overleaf...
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4.3-b Verification and Integration of non-CMS
software

0.5

)

0.5

©)

0.5

©)

4.3-b Verification and Integration of non-CMS
software

0.3

©)

0.3

©)

4.4-a Software profiling system

0.1

©)

4.4-a Software profiling system

0.5

)

0.5

©)

0.5

©)

4.4-a Software profiling system

0.3

©)

0.3

©)

4.4-b Benchmark definition

0.1

©)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

4.4-c Benchmark report

0.1

©)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

0.1

©)

4.5-a Help-desk

02 (0) |02

©)

4.5-a Help-desk

()

©)

4.5-a Help-desk

15

©)

15

©)

15

©)

4.5-b Training

02 (0) |02

©)

4.5-b Training

0.4

)

04

©)

0.4

©)

04

©)

0.4

©)

4.5-c Example Programs

02 (0 |02

©)

4.5-c Example Programs

0.6

©)

0.6

©)

0.6

©)

4.5-c Example Programs

0.3

©)

0.3

©)

4.6-a Documentation infrastructure

0.5

)

4.6-a Documentation infrastructure

©)

©)

©)

©)

©)

Sub-total for Task: 4 Software Users and
Developers Environment

26 (0.7)|45

(0.8)

0.7)

7.7

0.7)

8.2

(0.7)

7.5

(0.7)

7.5

(0.7)
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Deliverable 2001 2002 2003 2004 2005 2006 2007
5.1-a Quality assurance: Strategy 0.1 (0)

5.1-b Quality assurance: standards 0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1)0.1 (0.1
5.1-c Quality assurance: record 05 (0)

5.1-c Quality assurance: record 1 O (1 ©O 1 @O [1 © |1 (©
5.1-d Quality assurance: Closed problem repor 05 (0)

5.1-d Quality assurance: Closed problem repor 1 O (2 © 1 @O [ © |1 (©
5.1-k Metrics analysis paper 0.2 (0) |03 (0O) |03 (0) 103 (0) (03 (O |03 (0) 0.3 (0
5.3-g Integration Testing 1 (0

5.3-g Integration Testing 15 (0) (15 (0

5.3-g Integration Testing 2 O |12 © [2 (O
gﬂiﬁfyta' for Task: 5 Software Processand 1,2 124 1|39 (0.1)]39 1|22 ©]a4 ©1|aa ©1)
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Deliverable 2001 2002 2003 2004 2005 2006 2007

6.1-a Documentation of the production process| 0.2 (0)

6.1-a Documentation of the production process|0.1 (0) (0.2 (0) |0.2 (0) |02 (0) [0.2 (0) |02 (0) [0.2 (0)

6.1-b Tools for production job specification 0.4 (0.4

6.1-b Tools for production job specification 0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.3)0.3 (0.3
6.1-c Tools for production job generation 0.3 (0.3

6.1-c Tools for production job generation 0.3 (0) |03 (0) |03 (0) |03 (0) |03 (O (03 (0
jf(S).&;d Tools for high level tracking of production 02 © |02 (0

j(i).kl);dToolsforhigh level tracking of production 02 © |03 © |03 © |03 © |03 © |03 (0

6.1-e Tools for low level tracking and control of

production jobs 03 (0) |02 (0)

6.1-e Tools for low level tracking and control of

oroduction jobs 02 (0) |03 (0 |03 (0 |03 (0 |03 (0)

6.1-f Tools for job-level validation of results 0.2 (0) |04 (0)

6.1-f Tools for job-level validation of results 03 (0) |03 (0) |03 (0 |03 (0) |03 (O

6.1-g Tools for error discovery and recovery 05 (0)

6.1-g Tools for error discovery and recovery 06 (0) |06 (0) |06 (0) |06 (O) |06 (0) [0.6 (O)

6.1-h Tools for monitoring of production resourcg8.7 (0)

6.1-h Tools for monitoring of production resourcgs 03 (0) |03 (0) |03 (0) |03 (0) |03 (0O) |03 (0
6.1-i Tools for automatically reconfiguring farm 03 © |05 © |05 © |05 (0

parameters

6.1-i Tools for automatically reconfiguring farm 1 0 |1 (0
parameters

6.2-a Tools for the definition of samples to be

produced through liaison with PRS 03 () 105 (9

6.2-a Tools for the definition of samples to be

produced through liaison with PRS 03 (0) 103 (0) |03 (0) |03 (0) |03 (0

6.2-b Coordination 08 O |1 ©O |1 @© (1 (©
6.2-b Coordination 15 (0) |15 (0 |15 (0
6.3-a Grid integration 1 Ol1 Ot ©Of1 O |1 © (1 (0

6.4-a Publish catalogs and contents (local and

WAN) and check coherence 03 (0) 105 (0)

6.4-a Publish catalogs and contents (local and
WAN) and check coherence

03 (0) |03 (0 |03 (0 |03 (0 |03 (0)

Continued overleaf...
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6.4-b Tools for integrating results from distributg
productions

b3

0.5

©)

6.4-b Tools for integrating results from distributg
productions

0.3

)

0.3

©)

0.3 (0)

0.3 (0)

0.3 (0)

6.4-c Tools for resource allocation (disk

04 (0)

0.6

©)

0.6

©)

0.6

©)

6.4-c Tools for resource allocation (disk

0.3 (0)

0.3 (0)

0.3 (0)

6.4-d Tools for optimising performance

0.3

)

0.5

©)

0.2

©)

6.4-d Tools for optimising performance

0.5

©)

1 ©

1 ©

1 ©

6.4-e Tools for facilitating common DB
administration tasks

03 (0)

0.5

©)

0.5

©)

0.5

©)

05 (0)

6.4-e Tools for facilitating common DB
administration tasks

1 (0

1 (0)

6.4-f Tools for facilitating user-level DB
administration tasks

0.3

)

0.3

©)

0.3

©)

6.4-f Tools for facilitating user-level DB
administration tasks

05 (0)

05 (0)

05 (0)

6.4-g Tools for making DB sanity checks

0.5

)

0.5

©)

05 (0)

6.4-g Tools for making DB sanity checks

1 (0

1 (0)

Sub-total for Task: 6 Production Processing aTg 3 (07)

Data Management

8.2

(03)

8.3

(0.3)

8.6

(03)

93 (0.3)

10.8 (0.3)

10.8 (0.3)
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Deliverable 2001 2002 2003 2004 2005 2006 2007
7.0-h Online Filter Software Management 0.2 (0.2)0.2 (0.2)0.2 (0.2)0.2 (0.2]0.1 (0.1

7.0-h Online Filter Software Management 0.3 (0.3)0.5 (0.5)0.5 (0.5
7.0-h Online Filter Software Management 12 0 (2 (© |2 (0
_7.l-a Data access interface and EFF-DAQ 05 (02|05 02|05 (02|05 ©2

interconnect

7.1-b Raw data formats 01 (0) |01 (0) |01 (O

7.1-b Raw data formats 03 (0) (0.3 (0
7.1-c Data Playback 0.3 (0) 103 (0)

7.1-c Data Playback 02 (0) (0.2 (0
7.2-a Local data storage 02 (0 |02 (0) |02 (O) [0.2 (0)
7.2-b Interface to CS and DB 05 (0) |05 (0) |05 (0)

7.2-c “Express-line” Interface 0.3 (0) |03 (0O [0.3 (0

7.3-a Configuration and setup 0.3 (0) |05 (0) |05 (0) |05 (0) |05 (O

7.3-b Interface to Farm Control system 05 (0) |05 (0) |05 (0) |05 (0

7.3-c Online Reconstruction control 0.3 (0) |05 (0) |05 (0) J0.2 (0

7.3-d Detector/Trigger/Physics monitor 05 (0) |05 (0) |05 (0)

7.4-a Code guidelines and specs 0.1 (0.1)0.2 (0.2)0.2 (0.2)0.2 (0.2)0.2 (0.2

7.4-a Code guidelines and specs 05 (0.2)|0.5 (0.2
7.4-b Performance benchmarks 0.2 (0) |02 (0) |02 (0O) |02 (0) 0.2 (0

7.4-c Quality assurance and validation 02 (0) |02 (0) |02 (0O) |02 (0) |02 (O

7.5-a RC&C handling 0.1 (0.1)0.1 (0.10.1 (0.1)0.1 (0.1

7.5-b Run Conditions toolkit/API 03 (0) |03 (0) |03 (0

7.5-c Calibrations toolkit/API 03 (0) |03 (0) |03 (0

Sub-total for Task: 7 Online Filter Software 15 (05)|33 (07|33 (07|47 ©7)|54 ©7l6 (©7|37 (07

Framework
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Deliverable 2001 2002 2003 2004 2005 2006 2007
e Cole 05 |05 0 |05 0 [05 © |05 0
8.2-b Operating System maintenance 05 (0) |05 (0) |05 (0) |05 (0) |05 (0)
8.2-c Hardware database 02 (0) |02 (0) |02 (O)

8.2-c Hardware database 05 (0) (05 (0
8.2-d TO Online connectivity 02 (0 |02 (0) |0.2 (0O
8.2-e Load Sharing/Job Control 03 (0) |03 (0) |03 (0) |03 (0) |03 (0)
8.3-a Code Versioning/Distribution 03 (0) |03 (0O) |03 (0) |03 (0O) |03 (O) |03 (0
8.3-b System startup/sw installation 03 (0) |03 (0) |03 (0
8.4-a Status Monitoring/Fault Detection 05 (0) |05 (0) |05 (0) |05 (0)

8.4-b Runtime monitoring 05 (0) |05 (0 [05 (0
Sub-total for Task: 8 Online Farm(s) 03 (0) |23 (0) |28 (0) |33 (0) |36 (0O) |26 (0
CPT TOTAL 24.2 (9.7)] 39.5 (10.9)52.6 (11.2)56.1 (11.1)58.7 (10.9)60.1 (10.9)56.8 (10.9

)
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